
 
AGENDA OF THE 

UTAH STATE BUILDING BOARD 
 
 

Wednesday, March 2, 2016 
Zephyr Room, Rio Grande Building 

Salt Lake City, Utah 
9:00 am 

 
(Action) 1. Approval of Minutes of December 9, 2015 .............................................................. Tab 1 
 
(Information) 2. Information on Nephi City Readiness Center from the Utah National Guard ..... Tab 2 
 
(Action) 3. Request for Approval for Remodel of 6th Floor Orthopedics Inpatient Unit 
   at University Hospital ................................................................................................ Tab 3 
 
(Action) 4. Request for Approval of New UDOT West Valley Station ...................................... Tab 4 
 
(Action) 5. Request for Approval of New UDOT Snowville Maintenance Station .................. Tab 5 
 
(Action) 6. Request for Approval of New UDOT Cottonwood Maintenance Station ............. Tab 6 
 
(Information) 7. Administrative Report for UDOT .............................................................................. Tab 7 
 
(Information) 8. Administrative Report for University of Utah and Utah State University ............. Tab 8 
 
(Information) 9. Administrative Report for DFCM .............................................................................. Tab 9 
 
 
Tour of the Rio Grande Building followed by lunch in the West Lecture Room 
 
 
 
 
 
 
 
 
 
 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Cee Cee Niederhauser 538-3261 (TDD 538-3696) at least three days prior to the meeting.  This information and all other 
Utah State Building Board information is available on DFCM web site at: 
http://dfcm.utah.gov/dfcm/utah-state-building-board.html 

http://dfcm.utah.gov/dfcm/utah-state-building-board.html


Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Approval of Minutes of December 9, 2015 
 
 
Attached for your review and approval are the Minutes of the December 9, 2015, Building Board 
Meeting. 
 
 
JLR: cn 
Attachments 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

December 9, 2015 
 
  

 
MINUTES

 
Members in Attendance: 
Ned Carnahan, Chair 
David Tanner 
Fred Hunsaker 
Bob Fitch 
David Fitzsimmons 
Chip Nelson 
Gordon Snow 
 
Guests in Attendance: 
Jeff Reddoor Utah State Building Board 
Ken Hansen Department of Administrative Services 
Kim Hood    Department of Administrative Services 
Matt Lund    GOMB 
Bruce Whittington   Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Thomas Shaw    Division of Facilities Construction & Management 
Wayne Christensen   Division of Facilities Construction & Management 
CeeCee Niederhauser  Division of Facilities Construction & Management 
Alan Bachman    Attorney General’s Office 
Nicole Alder    Attorney General’s Office 
Angela Oh    Legislative Fiscal Analyst Office 
Ralph Hardy    USHE 
Rich Amon    USHE 
Ken Nye    University of Utah 
Chris Hill    University of Utah 
Mike Perez    University of Utah 
Tiger Funk    Southern Utah University 
Shawn Anderson   Department of Corrections 
Greg Peay    Department of Corrections 
Jerry Jensen    Department of Corrections 
Gary Carlston    Snow College 
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Don Brinkerhoff   Department of Human Services 
Ben Berrett    Utah State University 
David Cowley    Utah State University 
Brigham Mellor   Syracuse City 
Sal Petilos    Department of Alcohol Beverage Control 
Bob Askerlund    Salt Lake Community College 
Jim Nielson    Dixon and Associates 
Nate Behunin    Method Studio 
Erika Engberson   Dave Robinson Architects 
Julee Attig    Reaveley Engineers 
Lori Haglund    VBFA 
Paul Morris    Dixie State University 
Jackie McGill    Spectrum Engineers 
Kris Bowser    VCBO Architects 
Kim Johnson    Design West Architects 
Rachel Legree    The Gordian Group 
Eric Tholen    Architect 
 
On Wednesday, December 9, 2015, the Utah State Building Board held a meeting in Room 250 
of the Utah State Capitol Building in Salt Lake City, Utah.  Chair Ned Carnahan called the 
meeting to order at 9:00 am. 
 
 
 APPROVAL OF MEETING MINUTES OF NOVEMBER 4, 2015 

 
Chair Carnahan asked for comments or corrections to the minutes.  There were none. 
 
MOTION: Fred Hunsaker moved to approve the Minutes of November 4, 2015.  The 

motion was seconded by David Tanner and passed unanimously.  
 
 GRANT ELEMENTARY BUILDING PURCHASE FOR THE UTAH SCHOOLS FOR 

THE DEAF AND BLIND 
Superintendent Joel Coleman reported the USDB would like to purchase the old Grant 
Elementary School from Nebo School District.  With considerable renovation, this property 
would become the hub for the School for the Deaf and Blind in Utah County, which is 
presently being housed in various locations.  The purchase amount of $1.2 Million is for a 
30,816 sf building and four acres of property.  No additional O&M is being requested.  The 
building has been appraised at $2.2 Million.  DFCM estimates renovations would cost 
approximately $250 sf to remodel and would include HVAC, ADA upgrades, and life safety 
issues.  The Board understood USDB’s need for a facility in Utah County but did not feel this 
purchase was in the best interest of the state considering the amount of money needed to 
bring this building up to code.  They advised Mr. Coleman to move forward with a plan to 
design and build a new school for USDB in the Utah County area. 
 

MOTION: Gordon Snow moved to approve programming and planning funds for a 
new USDB Utah County Facility with a request that USDB present a 
proposal at a future Legislative session to obtain funding for this new 
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building. The motion was seconded by Bob Fitch and passed unanimously.  
 
 
 REQUEST FOR APPROVAL TO FUND A CAMPUS MASTER PLAN FOR SNOW 

COLLEGE 
Gary Carlston, President of Snow College, and Jim Russell, DFCM Construction Manager, 
presented a request to fund a new master plan for Snow College which would include the 
Ephraim and Richfield Campuses. Their 2002-2003 Master Plan was last updated in 2010.  
Projections show campus growth at 6,300 students in the next five years.  Their request is for 
$65,000 to engage VCBO to prepare the plan.  Upon completion, the final Master Plan would be 
brought to the Board for approval.  Jeff Reddoor indicated these funds could be provided from 
the DFCM Program and Planning Fund which is reimbursable.  In addition, this would be a “not-
to-exceed” contract which would base the services required for this plan.  Reimbursables would 
be in addition to this contract amount.  Dave Tanner encouraged the school to include members 
of the academic community in this planning process.  In addition, Snow College would like to 
buy out the Sevier County School District for their obligation of the Sevier Valley Center which 
includes 10 classrooms used by Richfield High School.   
 
MOTION: Fred Hunsaker moved to approve the request to fund a Campus Master 

Plan for the Snow College Ephraim and Richfield Campuses in the amount 
of $65,410 and would include reimbursable for the project.  The motion was 
seconded by Chip Nelson and passed unanimously. 

 
 UTAH STATE UNIVERSITY’S SPACE DYNAMICS LAB C4ISR FACILITY PHASE II, A 

NON-STATE FUNDED PROJECT 
David Cowley, Vice President of Finance at USU, requested approval to move forward with 
construction of Phase II of the Space Dynamics Lab on their Innovation Campus.  Phase I is in 
the design phase.  The original idea behind the two phases was to design a phase I that had the 
components necessary for growth and expansion, but also include all the common areas such 
as entrances, lobbies, mechanical, etc., and then to build phase II at a later date.  However, in 
order to fulfill the number of contracts already in place at this facility and the multi-year growth 
trend, it has become desirous to build phase II at the same time as phase I.  This is a free-
standing building.  The cost per square foot is significantly lower since much of the infrastructure 
has been placed by phase I.  The C4ISR Lab, a division of the Space Dynamics Lab, develops 
advanced intelligence that supports communications systems.  Much of their work is for the 
Department of Defense.  Eighteen million dollars in bonds were issued for the first phase of 
$46,000 GSF in September.  USU is requesting approval for the additional space in phase II for 
up to 37,500 GSF and at a cost of up to $12 Million.  However, Mr. Cowley indicated this project 
would probably be closer to 28,000 GSF which would drop the cost significantly.  USU is 
requesting approval for this non-state funded project so they can obtain approval from the 2016 
Legislature for additional revenue.  There were questions concerning bond payment.  Mr. 
Cowley explained the USU revenue system pledges, as the source of repayment for the bond, 
the indirect overhead recovered on research grants across the university.   
 
MOTION: David Tanner moved to approve the USU Space Dynamics Lab C41SR 

Facility Phase II for up to 37,500 SF for a total of $12 Million which would be 
paid by revenue bond.  The motion was seconded by David Fitzsimmons 



Utah State Building Board Meeting Minutes 
December 9, 2015 
Page 4  
 

and passed unanimously. 
 
 REQUEST FOR APPROVAL OF THE SYRACUSE LIQUOR STORE FOR THE 

DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 
Sal Petilos, Director of DABC, explained the number of liquor stores allowed in the state is 
determined by quota with one liquor store allowed for every 48,000 citizens in the state.  At the 
current population, 62 stores are permitted, but only 44 in operation.  In 2013 a team of students 
from the University of Utah, David Eccles School of Business conducted a store need analysis 
to determine which areas of the state would best benefit from a liquor store.  The result of the 
analysis was a recommendation for a total of 12 additional stores – seven in Salt Lake County, 
two in Davis County and three in Utah County.  The study particularly recommended the DABC 
build in the Roy/Clearfield/Syracuse area and Farmington areas.  Stores in close proximity to 
the Syracuse area have grown by 44% in terms of revenue.  The City of Syracuse is supportive 
of this new store.  Construction budget estimates have determine this 12,000 GSF facility could 
be built for five to six million dollars.  Jeff Reddoor reminded the Board agency revenues would 
cover the cost of this structure; however, the DABC will need to go to the Legislature to obtain 
O&M for this facility.  With this component, this project should be approved with a 
recommendation to move forward to the Legislature. 
 
MOTION: Chip Nelson moved to approve the planning, design and construction of 

the Syracuse Liquor Store for the Department of Alcoholic Beverage 
Control with a recommendation this project move forward to the 
Legislature.  The motion was seconded by David Fitzsimmons and passed 
unanimously. 

 
 UTAH DEPARTMENT OF CORRECTIONS REALLOCATION OF FUNDS FOR THE 

SMOKE EVACUATION SYSTEMS IN THE OQUIRRH AND UINTAH HOUSING UNITS 
AT DRAPER PRISON 

Greg Peay, UDC Facilities Bureau Director, Jerry Jensen, Deputy Director of Facilities, and 
Sean Anderson, Facilities Coordinator for the Draper Prison, presented their request for a 
reallocation of funds to complete the Smoke Evacuation System Project in Draper.  Mr. Peay 
explained UDC has faced several life/safety issues with the failure of their smoke evacuation 
systems in the Oquirrh and Uinta Housing Units.  When this system fails to work properly, first 
responders are put in jeopardy.  This outdated system has reached the end of its life cycle and 
needs replacement.  FY16 Capital Improvement Funding of $387,740 was obtained for the 
Smoke Evacuation Systems Upgrade (Project 15192100) based on mechanical engineering 
estimates; however, when the project went out for bid, the costs were much higher – low bid 
was $559,023 and high bid was $771,500.  Previously, the UDC received Capital Improvement 
Funds in the amount of $201,600 for the Replacement of the CUCF Perimeter Fence Shaker 
Upgrade System (Project 15211110) at their West One Facility in Gunnison.  However, DFCM 
Project Management and UDC decided to combine the placement of CUCF Perimeter Fence 
System with a Capital Development Project for the CUCF-192 Bed Pod Expansion/288 Bed 
Design in order to ensure quality of installation and material and to interface this new system 
into control towers and security points using one contractor as point of contact for any problems.  
Therefore, UDC requests the following reallocation of Capital Improvement Funds: 
 
FY16 Capital Improvements Funds originally allocated for Smoke Evacuation: $387,740.00 
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Reallocation of FY16 CI Funds from CUCF Perimeter Fence Shaker System $201,600.00 
TOTAL FOR NEW SMOKE EVACUATION SYSTEMS    $589,340.00 
 
UDC, DFCM and consulting Engineers, are committed to complete this project by value 
engineering, clarifying the scope of the project, and UDC staff resources to aid the project and 
contractor.  UDC requests the reallocation of $201,600 in order to complete this project.  There 
were concerns about putting more money into the old Draper Prison site; however, Board 
members realized this life/safety issue should be addressed promptly. 
 
MOTION: Gordon Snow moved to approve the Reallocation of Funds for the Smoke 

Evacuation Systems in the Oquirrh and Uintah Housing Units at Draper 
Prison.  The motion was seconded by David Tanner and passed 
unanimously. 

 
 UNIVERSITY REPORTS 

Ken Nye, Facilities Business Director at the University of Utah, reported they had eleven design 
agreements and eight planning/other types of agreements this reporting period.  Construction 
contracts include five remodeling contracts and one site improvement.  There were no changes 
to the Project Reserve Fund.  However, there were three draws from the Contingency Reserve 
Fund:   

1) John Price Museum of Fine Art Humidity Problem for $24,500 to cover part of the cost 
of the building envelope commissioning which was not adequately addressed in the 
budget; 

2) HTW Plant Replacement Boiler draw for $97,918 for a design omission and covers the 
cost of design coordination; and 

3) Art & Architecture Fume Hood & Fire Protection Upgrade draw for $38,062 to cover 
the cost of eight different unforeseen conditions.  

 
There were no questions from the Board.   
 
Ben Berrett, Director of Planning, Design and Construction for Utah State University, gave 
reports for two reporting period due to his absence at the last Board meeting.  
Reporting period 8/24/15 to 10/19/15:  There were three professional contracts and 23 
construction contracts.  A notable professional contract was the Medium Voltage Upgrade FY15 
which is a design agreement for future upgrades the University is presently working on.  Notable 
construction contracts include $605,195 for a project at the Kaysville Botanical Center to 
upgrade utilities, road and parking lot.  There were two decreases from the Contingency 
Reserve Fund:  1200 E. Walt Way Improvements to widen the sidewalk and replace utilities 
along the cemetery resulting in lowering of water lines; and a small change order for the 
Nutrition and Food Science Mechanical System Phase 1 Project to demolish expansion 
tanks/rotate ductwork.  The Project Reserve had one increase from the Building Commissioning 
FY 12 Project that closed resulting in a transfer of $19,355.13.  The ending balance of Project 
Reserve Fund is $399,462.20.   
Reporting period 10/19/15 to 11/23/15:  There were five professional contracts and 16 
construction contracts.  Notable is a planning and design contract for a feasibility study on a 
parking structure with VCBO Architects which studied multi-level parking at several campus 
locations.  The construction contract for Campus Controls Upgrade FY 14 is another phase of 
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work on the Nutrition Food Science Facility and is a mechanical upgrade for this lab building.  In 
addition, the University purchased $218,000 worth of high voltage switches to replace the 
dielectric insulated vault style switches on campus.  The Contingency Reserve had three 
decreases during this reporting period:  1) NFS Mechanical System Phase 1 for $19,356.60 
which was a change order for pumping and piping; 2) Parking Lot Paving FY14 for $10,590.60 
to test for recent failures; and 3) FAV Cooling for $3,493.51 to address exhaust changes.  There 
were no changes to the Project Reserve which presently has a balance of $399,462.20. 
 
 REQUEST FOR APPROVAL FOR THE UNIVERSITY OF UTAH SCOREBOARD 

REPLACEMENT AND DISTRIBUTED SOUND SYSTEM 
Chris Hill, Director of Athletics at the University of Utah, explained the University would like to 
upgrade the existing video board and sound system at Rice Eccles Stadium.  This project will 
allow greater visibility and operational enhancement for a positive fan experience.  In addition, 
the new system will help contain the sound within the stadium and reduce the noise to the 
surrounding community as well as improve the listening environment within the stadium.  The 
proposed budget of $13,500,000 will be funded by the Department of Athletics and Auxiliary 
Service Funds.  The University of Utah is requesting authorization to design, bid and award a 
construction contract for this project.  No O&M is being requested. 
 
MOTION: Chip Nelson moved to approve the University of Utah’s Scoreboard 

Replacement and Distributed Sound System.  The motion was seconded by 
David Tanner and passed unanimously. 

 
 ADMINISTRATIVE REPORT FOR DFCM 

Bruce Whittington, DFCM Interim Director, reported DFCM had no significant leases but 
processed three renewals of existing leases this reporting period.  There were 28 professional 
service agreements and 24 construction contracts. Of those construction contracts, one used a 
small amount of Project Reserve Funds toward the project.  The Capital Development 
Contingency Reserve Fund saw transfers to five projects this period for a total of $118,000 and 
received funds from ten new projects with a total of $5 Million.  The Fund currently has a $7 
Million balance.  The Capital Improvement Contingency Reserve Fund saw transfers to 16 
projects for a total of $243,000 and received funds from 48 projects for $1.3 Million as a result of 
new Capital Improvement projects.  The Capital Improvement Contingency Fund has a current 
balance of $5.2 Million.  There was also a Contingency Fund Analysis included in their report 
which combines the development and improvement contingency, and identifies the total value 
and impact should contingency be needed through the life of these projects.  The balance of this 
fund is $12.3 Million.  The analysis shows a $1 Million balance in reserve should the 
contingency be needed through the life of these projects.  The Capital Development Project 
Reserve Fund had no activity with a balance of $1.8 Million.  However, there was moderate 
activity in the Capital Improvement Project Reserve which currently has a $5.5 Million balance.  
The DFCM Planning Fund, with recent transfers to various projects, now has a $581,000 
balance. 
 
Chair Carnahan announced the meeting will adjourn and reconvene for the Business Session 
and lunch in 4112 State Office Building. 
 
 ADJOURNMENT 
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MOTION: Chip Nelson moved to adjourn the meeting.  The motion was seconded by 

David Tanner and passed unanimously. 
 
The meeting adjourned at 10:37 am. 
 

BUSINESS MEETING 
 

The meeting reconvened at 11:05 am 
 
 OPEN AND PUBLIC MEETING LAW TRAINING 

Assistant Attorney General Alan Bachman provided the annual OPMA training for the Board.  
The topics covered included: 

• Declaration of Public Policy Utah Code 52-4-102 
• Who is Subject to This Law 
• What is a Meeting 
• Law Sets Minimum Standards 
• What is a Quorum 
• Attendance at Meetings 
• Electronic Meetings – Anchor Location 
• Notice and Agenda 
• Only Act in Accordance with the Agenda 
• Notice Requirements – Utah Code 52-4-202(2)(a) 
• Closed Meetings 
• What About Emergencies 
• Records of Open Meetings 
• Requirements for Keeping Minutes 
• Site Visit – Tour 
• Electronic Message Transmissions 
• Chance or Social Meetings 
• Common Violations of OPMA 

 
 FUTURE GOALS AND STRATEGIC PLANNING 

Jeff Reddoor explained there may be a future increase in project funding limits for capital 
improvement projects.  Limits are presently at $3.5 Million for a capital improvement project.  
This year, there may be additional capital improvement funding from the 
Legislature.   Legislative Analyst, Angela Oh, confirmed the Governor had recommended 1.1% 
for capital improvement funding in FY 2017.  She confirmed that the Executive Appropriations 
Subcommittee set aside approximately $53 million in their December meeting to increase 
capital improvement funding to approximately 1.54 percent. 
  
The Governor recommended four buildings on the Capital Development List for funding this 
year and includes the UVU Performing Arts Building, SLCC Building at Westpointe, Utah State 
Archives, and DEQ Technical Center.  The Board discussed the possibility of reviewing Higher 
Ed’s scoring process for capital development at the Board of Regents Meeting in September.  In 
addition, the Board would like to review the scoring process for UCAT.   
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Marilee Richins introduced the future goals and strategic planning for the Board and referenced 
the notes from October’s Building Board Retreat which were broken down as goals and tasks 
for the Board.  This information is useful because:  1) It create a map for the Board to keep 
priorities and goals in front; 2) Helps DAS plan for future resources; 3) Assists with effective 
communications; and 4) Creates vision and direction which can be passed on to new Board 
members.  Jeff Reddoor indicated the following could possibly be addressed in the Board’s Five 
Year Strategic Plan: 

• O&M tracking on a building level 
• Master planning – should there be a master plan for state buildings? 
• Risk database – should be a single source of truth for state assets 
• State-wide infrastructure study 
• Capital Development Reporting Requirements 
• State Land Data 
• Energy Metering 
• Planning Funds 

 
After careful reviewed of the notes from the Retreat, the Board agreed further study and 
discussion should take place at a later date.  Dave Tanner added the five year plan should 
address the statutory responsibilities of the Board and requested a copy of these responsibilities 
be distributed for review.   
 
Chair Carnahan suggested the following topics as future agenda items: 

• The future prioritization of land banking 
• A uniform template for presentations 
• UCAT and USHE scoring systems 
• Agency Reports from USU, U of U and DFCM 
• Statutory Overview 
• Senator Stephen Urquhart’s USHE Funding 
• Building Cost Review 

 
Gordon Snow requested the Board determine if funding is in place for the DXATC project.  The 
motion from the Board was for DXATC to consult with the State Auditor to determine the 
appropriateness of the bond.  The county bond must be in place before DFCM will issue a 
contract for this project.  Chair Carnahan agreed to respond to Mr. Snow.  In addition, Mr. Snow 
requested the Legislature receive an annual report from the Board summarizing 2015 
accomplishments, with regard to SB 217.  He expressed appreciation to Board leadership for 
the quality of non-state funded projects presented to the Board this year. 
 
 ADJOURNMENT 

The meeting adjourned at 2:25 pm. 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Information on Nephi City Readiness Center from the Utah National Guard 
Presenter: Darek Sagers, UNG Master Planner 
 
 
Recommendation 
Jeff Reddoor requests the Board hear the information on Nephi City Readiness Center from the 
Utah National Guard.  
 
Background 
The Utah National Guard proposes to construct a new 62,000 sf Readiness Center on 30 acres of 
property in Nephi, which is a strategic site to support the domestic and national mission of the 
Utah National Guard and the Homeland Reactionary Force mission.  This is an ideal location -- 
situated off of the Wasatch Front, next a major airfield, and less than two miles from a railhead 
for transportation of large equipment.  This new facility will allow engineering units to be 
stationed with their equipment out of a major fault area, should a major earthquake occur. 
 
The total project cost for this facility is $20.6 Million which will include land, installation of 
natural gas services and utilities to the site, road improvements and buildings.  The Federal 
Government’s share of construction costs is $12 Million.  The Guard is requesting $8 Million 
from the state which breaks down to 25% construction share ($4 Million) and 100% share of 
utilities to the site ($4 Million). 
 
 
JLR: cn 
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Nephi City Readiness Center 

2018 

 

 

 

Total Project Cost (site preparation to occupancy)  $20.6 Million 

 

Contributors:      

Nephi City – donated land     $300k 

Nephi City – providing natural gas service to site  $300k 

Juab County – road improvements    $60k 

Federal Government (75% share of construction cost) $12 Million 

Total Request from State (Utilities + 25% share)  $8 Million 

  



Location Factors and Cost Break Down for Nephi Readiness Center 

The Federal Government requires a 25% construction share from each State for Readiness Centers built 

within the State Boundaries. The total construction costs of the Nephi Readiness Center is $16 Million. 

This price does not account for utilities. This site was donated by Nephi City for use of the Utah 

National Guard. It is in a strategic location to support the Domestic and National mission of the Utah 

National Guard. This is due to the fact that it is located off of the Wasatch Front, next to a major airfield 

(Nephi Airport is the FAA Back Up landing strip to Salt Lake International), and is located less than two 

miles from a railhead for transportation of large equipment.   

The current facility is being constructed next to the flight line and will allow for engineer units to be 

stationed with their equipment, out of major fault areas if anything should happen. This site is also in 

line with the Homeland Reactionary Force (HRF) mission that supports 7 surrounding states and Utah. It 

is an assignment to aid other States in times of emergency. Recent example is flooding in Colorado in 

2014 when Utah guardsmen responded to and were able to reconstruct large parts of major freeways 

throughout the state.   

The utilities are not close to the site and this requires the State to fund running of those utilities to the 

site. The Utah National Guard has performed one charrette (Planning Session) for this complex and has 

also had the estimations confirmed by a separate agency chosen by DFCM.  

The City of Nephi has been supportive in this move as the National Guard returns to the community 

after a 25 year absence. They provided the 30 acres at an estimated cost of $300k to the Guard for this 

purpose and have also agreed to provide natural gas service to the site at their cost which is expected to 

be an additional $300k cost savings to this project. Juab County has agreed to help with road 

improvements where we will enter off of county roads to ensure that they can withstand the weight of 

equipment and the constant hauling that the road will endure. This is an estimated cost savings of $60k 

to the project that the county will provide. 

Due to these factors this site was chosen and serves in the best interest of the Utah National Guard. This 

facility will house 180 soldiers and large amounts of engineer equipment. This site is key to the State 

mission of the Guard as well as the national missions. This site was chosen over others as the best site 

due to these factors. 

Cost Breakdown  

Utilities to Site: 

 State Share (100%)     $4 Million 

 

Construction Cost - $16 Million       

Federal Government Share (%75)   $12 Million 

 Readiness Center State Share (%25):   $4 Million 

  

Total Project Cost (site preparation to occupancy)  $20.6 Million 

Nephi City – contributed land     $300k 

Nephi City – providing natural gas service to site  $300k 

Juab County – road improvements    $60k 

Total Request from State (Utilities + 25% share)  $8 Million 



THE MISSION OF THE UTAH NATIONAL GUARD  

The Utah National Guard has a duel mission to support the Federal Government during times of 

war and other National emergencies, as well as to support State and Local governments during 

disasters such as earthquakes, floods, windstorms, etc. To accomplish this, units are required to 

train extensively to ensure readiness for both Federal and State missions. The Utah National 

Guard has been mobilized frequently throughout history in support of both the State and the 

Federal Government.  

 

  
 

 

 

 

 

OUR FACILITIES 
 

The Utah National Guard has approximately 7000 Soldiers and Airmen/Women who stand ready 

for any mission. Many facilities that house units of the Utah National Guard, particularly those in 

rural Utah, have become increasingly unfit to accommodate the training required to produce 

mission-ready soldiers and units. The 1950’s era Armories located throughout rural Utah are 

energy inefficient and have growing maintenance costs. Additionally, these Armories are 

typically located on sites of two acres or less. These small sites do not provide adequate space to 

meet the stand-off distances required by post-911Anti-Terrorism/Force Protection (ATFP) 

regulations. Equipment required to train the soldiers must be stored off-site, making training and 

equipment maintenance more difficult. Facility expansion options are limited as well.  Replacing 

the aging Armories in rural Utah, on larger sites, is a priority of the Utah National Guard.   

 

 

  

Members of the 1457th Engineer Battalion prepare to deploy to 

Colorado to help flood victims (October 2013) 

Governor’s Review of Troops 2013. Annual Requirement by State Law 



COMMUNITY BASED FACILITIES 

The heritage and strength of the National Guard is based on its roots in local communities.  

Community based Readiness Centers (formerly Armories) connect local leaders and citizens 

with the defense capabilities of our country while providing a valuable resource to the local 

community. 

 

 

 

THE ADJUTANT GENERAL’S VISION  

Readiness Centers are platforms for Soldier and unit readiness. Modern facilities support both 

current and future training requirements and provide a valuable resource to State and Local 

Governments. Functional, modern Readiness Centers provide critical support to Soldiers and 

their Families during times of mobilization.  

 

    

 

 

  

New Readiness Center Design located in North Salt Lake.  Nephi 

Readiness Center would be similar in design. 

“Functional, modern Readiness Centers provide critical support to Soldiers and their families during times of mobilization”-Major General 
Jefferson Burton.  (Picture-Families await return of Soldiers from the 222nd Artillery, headquartered in Cedar City, who returned from 

Afghanistan at the Salt Lake Air Base.  

 



POTENTIAL ECONOMIC IMPACT   
The plan is to construct a 62,000 square-foot Readiness Center in Nephi, on property acquired or 

made available to the Utah National Guard.  Plans for the Readiness Center are being completed 

by a local architectural firm and will meet all Department of Defense (DOD) building 

requirements as well as local codes and regulations.  Additionally, future plans call for 15,000 

square-foot Field Maintenance Shop (FMS) to be built on site, adjacent to the Readiness Center, 

which will provide maintenance support for the equipment assigned to the unit. The expectation 

is that this FMS would provide support to units located in other communities as well, replacing 

aging FMS’ in those communities. Full-time employees would work at both the Readiness 

Center and FMS. 

Readiness Center Facility 

 Estimated Cost of Construction:  $16.5 Million 

 62,000 Square Feet 

 Constructed by standard construction methods 

 Employ Approximately 10 Full-time Soldiers 

 184 “Weekend” Soldiers (projected) 

 Multiple Drill Weekends (2-3 per Month) 

 Variety of equipment stored to support the Engineer units functions and missions 
  

Field Maintenance Shop (FMS) (Future Construction) 

 15,000 Square Feet 

 Standard Construction methods as applied for Equipment Maintenance 

 Employ approximately 7 Full-time employees 

 Performs equipment maintenance for regional units 

 Estimated Cost of Construction: $8 Million 
  

Overall Impact 
  Approximately 17 full time jobs 

  Approximately 184 Part-time jobs 

  Soldiers spend money at local food and gas stations 

  Provides a facility for community events 

  A valuable resource to the community in the event of an emergency 

  Increase to some private health care 

  Provides central location for emergency response 

   
*based on 2012 Economic Impact Study-Drill &Regional Training Institute Impacts.  Drill is considered a consecutive two day period, usually on a weekend. 

  
  

NON-ECONOMIC IMPACTS  

 
The Utah National Guard has a long history with Nephi City. Nephi was home to Company D, 1457th 

Engineer Battalion for many years. The original Armory was constructed in 1936, and provided jobs and 

community support for 58 years, before closing in 1994. Company D, 1457th was for many years a model 

unit of the Utah National Guard, consistently maintaining over 100% authorized strength and providing 

and outstanding unit and Soldiers. 
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3.1 REGIONAL CONTEXT MAPS 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Utah County Map

Nephi Vicinity Map
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3.2 AERIAL AND SITE PHOTOGRAPHS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

30 ACRE NEPHI SITE 
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3.5 EXISTING SITE UTILITIES 
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3.6 EXISTING SITE CIRCULATION 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site Access.  The site is located approximately 3 miles west of I-15 and 
is easily accessed via Old Highway 91 to Meadow Lane and then to West 
Airport Road on which the site fronts.  At the time of this report, Juab 
County may require the unpaved West Airport Road providing access to 
the site be paved from Meadow Lane (north of the site) down to and 
including the developed portion of the site fronting the road.  As with the 
main utility service lines, costs for the improvements to Meadow Lane are 
included in the parametric estimate, but have been separated from the 
project budget.  
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3.7 SITE RESTRICTIONS 
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Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Request for Approval for Remodel of 6th Floor Orthopedics Inpatient Unit at 

University Hospital 
Presenter: Mike Perez, Associate Vice President for Facilities Management 
 
 
Recommendation 
Jeff Reddoor requests the Board approve the Remodel of the 6th Floor Orthopedics Inpatient Unit 
at the University of Utah.  
 
Background 
The University of Utah would like to remodel the Orthopedics Inpatient Unit in order to improve 
services for their patients.  This project (constructed in four phases), will require major 
demolition of existing core space, extending patient room walls, and updates to mechanical and 
electrical services for the new configuration.  Additions will include ADA accessible restrooms 
for patient rooms, a patient gym, and updates to nurses’ stations and support spaces.  New 
furnishings and patient lifts will be added to each room.  The project budget, estimated at 
$13,380,486, will be funded by the University Hospital funds with O&M funded by the 
University Hospital revenues.  The University is requesting approval to design, bid and award 
the construction contract for this project.   
 
 
JLR: cn 
Attachments 



 

February 5, 2016 
 
 
Mr. Jeff Reddoor, Director 
Capital Planning & Budget 
Utah State Building Board 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Dear Mr. Reddoor: 
 
RE:  University of Utah 

University Hospital – Orthopedics Inpatient Unit (6th Floor) 
 

 The University of Utah requests State Building Board approval for the remodel of the 6th floor of the 
University Hospital in support of the Orthopedics Department.  The objective of this project is to create a Center of 
Excellence for the Orthopedics Inpatient Unit.   
 
 The goals include improving the function of patient rooms, the overall flow and function of the unity and 
the staff support space, and upgrading the aesthetics and infrastructure.  The project will upgrade existing patient 
rooms to include ADA accessible restrooms, adding a patient gym and improving nursing stations and support 
spaces.  Work will also include major demolition of existing core space, extending patient rooms walls (vertically), 
and updating mechanical and electrical services for the new configuration and current standards.  Furniture and 
finishes will also be updated and patient lifts will be added to each room.  The project will be constructed in four (4) 
phases working around patient care.    
 
 The proposed total project budget is estimated at $13,380,486 and will be funded by University Hospital 
funds.  Operations and maintenance (O&M) will be funded by University Hospital revenues.  State funds will not be 
used, or is being requested, for any part of this project.  Approval is requested to authorize the University to design, 
bid and award the construction contract to complete this project. 
 
 This project was approved by the University of Utah’s Board of Trustees at their February 9, 2016 
meeting.  We respectfully seek your support of this request and the opportunity to present this project for State 
Building Board approval at the March 2, 2016 meeting.       
 
 Thank you for your consideration and support. 
 
     Sincerely, 

 
     John Nixon 
     Sr. Chief Administrative Officer & CFO 
 
 
Attachments: “Building Board Presentation 03.15.16 Orthopedics” - PPT  
 
Cc:  Jason Perry, Vice President, Government Relations 
 Michael G. Perez, Associate Vice President, Facilities Management  



 
 Utah State Building Board  

March 2, 2016 

D. Lundergan & B. Adams 



c 

c 

Capital Requests for Board of Trustees 

 

 
- Farmington Health Center 
- Lehi Health Center 
- Orthopaedic Center (UOC) 
 
 
 
 
 
 
 
 
 
 Dr. Vivian Lee  
 David Entwistle   
 David Browdy 
 

Strategic Projects 
 
- Ambulatory Care Center (ACC) 
- Medical Education Discovery 

(MED) 
- Rehabilitation Hospital 
 
 

Related Projects 
- Madsen Health Center 
 
 
 
 Dr. Vivian Lee  
 David Entwistle   
 David Browdy 
 
 
 
 

Campus Transformation 
Major Equipment 
- Imaging Requests 
- Surgical Microscope 
- Cath Lab Replacement 
 IT 
- Data Center Upgrades 
- Security  
Space / Major 
- Westridge Remodel 
- Moran Surgical Expansion 
- 6th Floor Remodel (Ortho) 
Infrastructure 
- HVAC 
- BSB Plaza Parking Deck 

Replacement 
 
 Entwistle, McKenna, 

Lundergan, Subject Experts 

Annual Capital Process 



c 

c 

Capital Budgeting Process for the UUHC 

3 

FY2016 
Requested    Approved 
  $100M       $65.52M 

FY2017 
Requested    Prioritized 
  $160M         $80M 



c 

c 

University Hospital 1981 
Inpatient Units 

Cardiac Cath Lab 
Burn Unit 

Outpatient Clinics 
 

1. Systematic Aesthetics &  
       Infrastructure Upgrades 
1. Upgrade Finishes 
2. ADA Required Restrooms 

Health Sciences Campus 



Orthopaedic Trauma Surgical 
Services Unit Remodel 











Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Request for Approval of New UDOT Salt Lake West Maintenance Station 
Presenter: Kevin Griffin, UDOT Director of Maintenance 
 
 
Recommendation 
Jeff Reddoor requests the Board approve UDOT’s proposal for a new Salt Lake West 
Maintenance Station in West Valley City. 
 
Background 
UDOT will be expanding the Mountain View Corridor in the near future.  This highway will run 
through the current maintenance station site on the west side of the valley, and as a result, 
necessitates the relocation of the Salt Lake West Maintenance Station.  The scope of the project 
will include a new shop building with 10 truck bays, maintenance bay, storage bay and office 
suite, construction of a new 4,000 sf storage building, wash rack, sander rack, dumpster 
enclosure, brine making system, and site work as required. 
 
Project costs are estimated at $5 Million and will be funded with UDOT funds.  UDOT is 
seeking approval for design, construction and demolition. 
 
 
JLR: cn 
Attachments 



FY 2016 
Utah State Building Board 

Capital Improvement Request 
 Project Scope 

 
Agency/Institution Name:    UDOT   Date:  2/18/2016  
Building Name: Salt Lake West Maintenance Station FY Requesting for: FY16 
Project Name: 
Or (Component Description) 

Replace Existing Maintenance Station Requested Amount:  
Include soft cost, A/E design, contingency, etc. 

$5,000,000 

Bldg. Risk ID # 1592, 1894, 
9541, 15170 

            Facility Type:  
Classroom, office, Armory, infrastructure, Roof, Paving, etc. Shop Priority Classification: 

( 1 Life Safety, 2 Critical, 3 necessary, 4 Programmatic ) 2 Critical 
DFCM Project Manager:  Mueller FCA Project#  

Project Description 
A short statement of: 
What is to be accomplished, & 
Estimates How much will it cost. 
Should be less than 75 words  

The Mountain View Corridor is planned to be constructed through the current 
maintenance station site.  We propose to relocate the station to a new site. 

Project Goals  
Develop “big picture” project goals that 
express results instead of project work 
items.  

Relocate the maintenance station prior to the construction of the Mountain View 
Corridor. 
 

Project Scope 
Statements 
List major project components that 
define the work that needs to be 
accomplished in order to satisfy the 
Project Goals. Should also include “is 
not” statements. 
 

1. Construct new shop building, including 10 truck bays, a maintenance bay, a storage 
bay and an office suite. 

2. Construct a new 4,000 sf salt storage building. 
3. Construct new wash rack. 
4. Construct new sander rack. 
5. Construct a new dumpster enclosure. 
6. Provide new brine making system. 
7. Site work as required. 

Hazardous Materials 
Building Material Survey 
Has the area of renovation/demolition 
been assessed for hazardous building 
materials within the last three years as 
required by DAQ? 

Type of Materials Date of assessment  

 N/A 

Risk Management 
Has this project request been 
recommended by Risk Management or 
as a priority 1 life safety item on an 
independent Facility Condition 
Assessment?  

YES NO Comments 
 X 

 Contact Information 

 

DFCM Project 
Manager 
Comments 

 

Agency Contact: Bill Juszcak Phone: (801) 964-4522 Email: bjuszcak@utah.gov  
  

                                                                                           (Agency completes highlighted fields) 
                                                                                                                        Grey text is used as example 
 

Recommend for Approval 
 
DFCM Project Manager:             Date: 
 
Agency/Institution Manager:            Date: 
 
Approval 
Building Board Director:                          Date: 



 

Utah State Building Board 
 

 
       
              Gary R. Herbert  4110 State Office Building 

                        Governor  Salt Lake City, Utah 84114 
              Spencer J Cox  Phone  (801) 538-3018 

      Lt. Governor  Fax  (801) 538-3267 
 
  

Utah State Building Board Agenda Request 
 
To be used by any person/entity requesting to be on the Building Board Agenda 

1. Person/Entity seeking to be on the Board Agenda:   Kevin E. Griffin 

2. Contact information: Email address:   kgriffin@utah.gov   Phone:   801-965-4120 

 Physical address: 4501 S 2700 W SLC UT 84114 

3. Presenter at the Board Meeting: Kevin E. Griffin 

4. Statutory Basis for Agenda Item:  Identify the particular statutory provision of the Utah Code and/or Utah 
Administrative Code that provides the authorization for the Utah State Building Board to consider the particular 
requested matter.  UDOT is required to request approval for the replacement of existing maintenance facilities under 
the Capital Improvement Program.  UDOT is requesting approval to replace the West Valley Maintenance Station.  
This Maintenance Station is being moved as part of the Mountain View Corridor Project.  The project will be 
covering all the coast associated with moving this facility. 

5. Memo for Requests in General: Provide a memo along with this form, to Jeff Reddoor at jreddoor@utah.gov at 
least 14 days before the scheduled Building Board Meeting.  The memo should identify the authorization of the 
Building Board to consider the matter and provide the Building Board enough information that it can make a decision. 
In addition, check items that apply to this request: 

☐Study/Master Plan    ☐Programming    X☐Design 
X☐Construction     ☐Other (Explain) 
N/A 
 
6. Memo for Non State Funded Capital Development Projects: Building Board, rather than legislative, requests 
for approval of a capital development project -- consisting of design or construction of a new facility -- must comply 
with Utah Code Section 63a-5-104(3)(b). The state agency, commission, department or institution shall submit a 
memo to the Board which provides adequate assurance of each of the following: 
 (A) State funds (public money appropriated by the Utah Legislature) will not be used for the design or 
construction of the facility.  Provide adequate information as to the source of funding that is for the complete design 
or construction of the proposed facility. 
 (B) A plan for funding in place that will not require increased state funding to cover the cost of operations and 
maintenance to, or state funding for, immediate or future capital improvements to the resulting facility.  Describe the 
anticipated costs of operations and maintenance for the planned life cycle of the facility and the source of non-state 
funds that will be used to cover these anticipated costs. 
 (C) That the proposed facility is appropriate and consistent with the master plan for the property. Describe the 
master plan and how the proposed facility is appropriate and consistent with it. 
 (D) That the proposed facility will not create an adverse impact on the state.  Describe the benefits of the 
proposed facility to the state and any adverse impacts to the state. 
 
N/A 

mailto:jreddoor@utah.gov


Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Request for Approval of New UDOT Snowville Maintenance Station 
Presenter: Kevin Griffin, UDOT Director of Maintenance 
 
 
Recommendation 
Jeff Reddoor requests the Board approve UDOT’s proposal for the replacement of the existing 
Snowville Maintenance Station. 
 
Background 
UDOT proposes to replace outdated facilities at the Snowville Maintenance Station.  The project 
will include: 

1) Demolition of the existing open storage building 
2) Construction of a new 10,000 sf shop at existing site – which will include 8 truck 

bays, office suite, and new washer and sander racks. 
3) Conversion of the old shop to a storage facility  

 
The sale of the old Clinton Maintenance Facility will fund approximately 90% of this project 
with the balance being funded from UDOT funds.  Project costs are estimated at $2 Million.  
UDOT is seeking approval for construction and demolition.  No additional state funds are being 
requested for this project. 
 
 
JLR: cn 
Attachments 



FY 2016 
Utah State Building Board 

Capital Improvement Request 
 Project Scope 

 
Agency/Institution Name:    UDOT   Date:  2/18/2016  
Building Name: Snowville Maintenance Station FY Requesting for: FY16 
Project Name: 
Or (Component Description) 

Replace Existing Maintenance Station Requested Amount:  
Include soft cost, A/E design, contingency, etc. 

$2,000,000 

Bldg. Risk ID # 8556             Facility Type:  
Classroom, office, Armory, infrastructure, Roof, Paving, etc. Shop Priority Classification: 

( 1 Life Safety, 2 Critical, 3 necessary, 4 Programmatic ) 3 Necessary 
DFCM Project Manager:  Mueller FCA Project#  

Project Description 
A short statement of: 
What is to be accomplished, & 
Estimates How much will it cost. 
Should be less than 75 words  

Building #14 is the existing shop building.  Building #8556 is the current open storage 
building.  In lieu of constructing a new shop/storage building, we propose to 
demolish building #8556, convert building #14 to storage and construct a new 10,000 
sf shop. 

Project Goals  
Develop “big picture” project goals that 
express results instead of project work 
items.  

Provide covered storage for all plow trucks.  Also to provide adequate employee 
space. 
 

Project Scope 
Statements 
List major project components that 
define the work that needs to be 
accomplished in order to satisfy the 
Project Goals. Should also include “is 
not” statements. 
 

1. Demolish existing open storage building. 
2. Construct new shop building, including 8 truck bays, a maintenance bay and 

an office suite. 
3. Construct new wash rack. 
4. Construct new sander rack. 

 

Hazardous Materials 
Building Material Survey 
Has the area of renovation/demolition 
been assessed for hazardous building 
materials within the last three years as 
required by DAQ? 

Type of Materials Date of assessment  

 N/A 

Risk Management 
Has this project request been 
recommended by Risk Management or 
as a priority 1 life safety item on an 
independent Facility Condition 
Assessment?  

YES NO Comments 
 X 

 Contact Information 

 

DFCM Project 
Manager 
Comments 

 

Agency Contact: Bill Juszcak Phone: (801) 964-4522 Email: bjuszcak@utah.gov  
  

                                                                                           (Agency completes highlighted fields) 
                                                                                                                        Grey text is used as example 
 

Recommend for Approval 
 
DFCM Project Manager:             Date: 
 
Agency/Institution Manager:            Date: 
 
Approval 
Building Board Director:                          Date: 



 

Utah State Building Board 
 

 
       
              Gary R. Herbert  4110 State Office Building 

                        Governor  Salt Lake City, Utah 84114 
              Spencer J Cox  Phone  (801) 538-3018 

      Lt. Governor  Fax  (801) 538-3267 
 
  

Utah State Building Board Agenda Request 
 
To be used by any person/entity requesting to be on the Building Board Agenda 

1. Person/Entity seeking to be on the Board Agenda:   Kevin E. Griffin 

2. Contact information: Email address:   kgriffin@utah.gov   Phone:   801-965-4120 

 Physical address: 4501 S 2700 W SLC UT 84114 

3. Presenter at the Board Meeting: Kevin E. Griffin 

4. Statutory Basis for Agenda Item:  Identify the particular statutory provision of the Utah Code and/or Utah 
Administrative Code that provides the authorization for the Utah State Building Board to consider the particular 
requested matter.  UDOT is required to request approval for the replacement of existing maintenance facilities under 
the Capital Improvement Program.  UDOT is requesting approval to replace the Snowville Maintenance Station. 

5. Memo for Requests in General: Provide a memo along with this form, to Jeff Reddoor at jreddoor@utah.gov at 
least 14 days before the scheduled Building Board Meeting.  The memo should identify the authorization of the 
Building Board to consider the matter and provide the Building Board enough information that it can make a decision. 
In addition, check items that apply to this request: 

☐Study/Master Plan    ☐Programming    X☐Design 
X☐Construction     ☐Other (Explain) 
N/A 
 
6. Memo for Non State Funded Capital Development Projects: Building Board, rather than legislative, requests 
for approval of a capital development project -- consisting of design or construction of a new facility -- must comply 
with Utah Code Section 63a-5-104(3)(b). The state agency, commission, department or institution shall submit a 
memo to the Board which provides adequate assurance of each of the following: 
 (A) State funds (public money appropriated by the Utah Legislature) will not be used for the design or 
construction of the facility.  Provide adequate information as to the source of funding that is for the complete design 
or construction of the proposed facility. 
 (B) A plan for funding in place that will not require increased state funding to cover the cost of operations and 
maintenance to, or state funding for, immediate or future capital improvements to the resulting facility.  Describe the 
anticipated costs of operations and maintenance for the planned life cycle of the facility and the source of non-state 
funds that will be used to cover these anticipated costs. 
 (C) That the proposed facility is appropriate and consistent with the master plan for the property. Describe the 
master plan and how the proposed facility is appropriate and consistent with it. 
 (D) That the proposed facility will not create an adverse impact on the state.  Describe the benefits of the 
proposed facility to the state and any adverse impacts to the state. 
 
N/A 

mailto:jreddoor@utah.gov


Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Request for Approval of New Cottonwood Maintenance Station 
Presenter: Kevin Griffin, UDOT Director of Maintenance 
 
 
Recommendation 
Jeff Reddoor requests the Board approve UDOT’s proposal for a new Cottonwood Maintenance 
Station. 
 
Background 
UDOT proposes to replace outdated facilities at the Cottonwood Maintenance Station.  This 
remodel will provide covered storage for all plow trucks and provide adequate space for UDOT 
employees.  The scope of the project will include demolition of 3 existing buildings on site.  
New construction will include a 14,000 sf shop/storage building including 10 truck bays, 
maintenance bay, storage bay and office suite.  In addition, there will be construction of a new 
wash rack, sander rack, fueling station, and brine making system.  The existing site will be 
reworked for proper drainage.   
 
This project is planned for FY 2017.  Project costs are estimated at $4 Million.  UDOT has sold a 
portion of the Cottonwood Maintenance Facility yard which will provide approximately 50% of 
the funding needed to build this new facility.  The remainder of the costs will be funded with 
UDOT funds.  UDOT is seeking approval for design, construction and demolition. 
 
 
JLR: cn 
Attachments 



FY 2016 
Utah State Building Board 

Capital Improvement Request 
 Project Scope 

 
Agency/Institution Name:    UDOT   Date:  2/18/2016  
Building Name: Cottonwood Maintenance Station FY Requesting for: FY16 
Project Name: 
Or (Component Description) 

Replace Existing Maintenance Station Requested Amount:  
Include soft cost, A/E design, contingency, etc. 

$4,000,000 

Bldg. Risk ID # 1642, 1666, 
8681 

            Facility Type:  
Classroom, office, Armory, infrastructure, Roof, Paving, etc. Shop Priority Classification: 

( 1 Life Safety, 2 Critical, 3 necessary, 4 Programmatic ) 3 Necessary 
DFCM Project Manager:  Mueller FCA Project#  

Project Description 
A short statement of: 
What is to be accomplished, & 
Estimates How much will it cost. 
Should be less than 75 words  

Buildings #1642, 1666 and 8681 will be demolished and we propose to construct a 
new 14,000 shop/storage building. 

Project Goals  
Develop “big picture” project goals that 
express results instead of project work 
items.  

Provide covered storage for all plow trucks.  Also to provide adequate employee 
space. 
 

Project Scope 
Statements 
List major project components that 
define the work that needs to be 
accomplished in order to satisfy the 
Project Goals. Should also include “is 
not” statements. 
 

1. Demolish existing buildings. 
2. Rework existing site for proper drainage. 
3. Construct new shop building, including 10 truck bays, a maintenance bay, a storage 

bay and an office suite. 
4. Construct new wash rack. 
5. Construct new sander rack. 
6. Provide new fueling station. 
7. Provide new brine making system. 

Hazardous Materials 
Building Material Survey 
Has the area of renovation/demolition 
been assessed for hazardous building 
materials within the last three years as 
required by DAQ? 

Type of Materials Date of assessment  

 N/A 

Risk Management 
Has this project request been 
recommended by Risk Management or 
as a priority 1 life safety item on an 
independent Facility Condition 
Assessment?  

YES NO Comments 
 X 

 Contact Information 

 

DFCM Project 
Manager 
Comments 

 

Agency Contact: Bill Juszcak Phone: (801) 964-4522 Email: bjuszcak@utah.gov  
  

                                                                                           (Agency completes highlighted fields) 
                                                                                                                        Grey text is used as example 
 

Recommend for Approval 
 
DFCM Project Manager:             Date: 
 
Agency/Institution Manager:            Date: 
 
Approval 
Building Board Director:                          Date: 



 

Utah State Building Board 
 

 
       
              Gary R. Herbert  4110 State Office Building 

                        Governor  Salt Lake City, Utah 84114 
              Spencer J Cox  Phone  (801) 538-3018 

      Lt. Governor  Fax  (801) 538-3267 
 
  

Utah State Building Board Agenda Request 
 
To be used by any person/entity requesting to be on the Building Board Agenda 

1. Person/Entity seeking to be on the Board Agenda:   Kevin E. Griffin 

2. Contact information: Email address:   kgriffin@utah.gov   Phone:   801-965-4120 

 Physical address: 4501 S 2700 W SLC UT 84114 

3. Presenter at the Board Meeting: Kevin E. Griffin 

4. Statutory Basis for Agenda Item:  Identify the particular statutory provision of the Utah Code and/or Utah 
Administrative Code that provides the authorization for the Utah State Building Board to consider the particular 
requested matter.  UDOT is required to request approval for the replacement of existing maintenance facilities under 
the Capital Improvement Program.  UDOT is requesting approval to replace the Cottonwood Maintenance Station. 

5. Memo for Requests in General: Provide a memo along with this form, to Jeff Reddoor at jreddoor@utah.gov at 
least 14 days before the scheduled Building Board Meeting.  The memo should identify the authorization of the 
Building Board to consider the matter and provide the Building Board enough information that it can make a decision. 
In addition, check items that apply to this request: 

☐Study/Master Plan    ☐Programming    X☐Design 
X☐Construction     ☐Other (Explain) 
N/A 
 
6. Memo for Non State Funded Capital Development Projects: Building Board, rather than legislative, requests 
for approval of a capital development project -- consisting of design or construction of a new facility -- must comply 
with Utah Code Section 63a-5-104(3)(b). The state agency, commission, department or institution shall submit a 
memo to the Board which provides adequate assurance of each of the following: 
 (A) State funds (public money appropriated by the Utah Legislature) will not be used for the design or 
construction of the facility.  Provide adequate information as to the source of funding that is for the complete design 
or construction of the proposed facility. 
 (B) A plan for funding in place that will not require increased state funding to cover the cost of operations and 
maintenance to, or state funding for, immediate or future capital improvements to the resulting facility.  Describe the 
anticipated costs of operations and maintenance for the planned life cycle of the facility and the source of non-state 
funds that will be used to cover these anticipated costs. 
 (C) That the proposed facility is appropriate and consistent with the master plan for the property. Describe the 
master plan and how the proposed facility is appropriate and consistent with it. 
 (D) That the proposed facility will not create an adverse impact on the state.  Describe the benefits of the 
proposed facility to the state and any adverse impacts to the state. 
 
N/A 

mailto:jreddoor@utah.gov


Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3017 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: UDOT Quarterly Report 
Presenters:  Kevin Griffin, UDOT Director of Maintenance 
 
 
Attached for your review is the Quarterly Report for the Utah Department of Transportation.  
 
 
JLR: cn 
Attachments 



 

 

 

Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 
Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   

     February 24, 2016 
 
Mr. Jeff Reddoor, Building Board Director 
Division of Facilities Construction and Management 
State Office Building, Room 4110 
Salt Lake City, UT 84114 
 
Subject:  Utah Department of Transportation Administrative Reports for March 2016 Building Board 
Meeting 
 
Dear Jeff: 
 
 The following is a summary of the administrative reports for Utah Department of 
Transportation for the period September 2015 to February 2016.  Please include this in the packet 
for the February 2016 Building Board meeting. 
 
Construction Contracts (Page 1) 
 
New Contracts: 
 Salt Storage Buildings: 
  Region One Complex 
  Region Two Wendover Facility 
  Region Three Levan Facility 
  Region Four Pintura Facility 
  Region Four Scipio Facility 
Port of Entry: 
 New Inspection Building at Monticello 
   
 
Hooper Maintenance Facility: 
 Phase one of the new Hooper Maintenance Facility is complete.  Phase two has been 
awarded and work will be completed by the end of June.  This new facility is being used as the new 
prototype for future UDOT Maintenance Station replacements.  This design was derived from a 
Design-Bid process. 
 
Report of Project Reserve Fund Activity 
 
Increases: 
None 
 
Decreases: 
None 
 
 
 
 



 

 

 

Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 
Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   

Report of Contingency Reserve Fund 
 
Increases: 
None 
 
Decreases: 
None 
 
 
 
 
 Representatives from Utah Department of Transportation will attend the Building Board 
meeting to address any questions the Board may have. 
 
     Sincerely, 
 
 
     Kevin E. Griffin, Director of Maintenance 
     Utah Department of Transportation 
 
Enclosures 
 
CC:  Bill Juszcak, Facilities Manager 



24-Feb-16

REGION 1 CENTRAL
$450,000 11/10/15 06/30/16 $494,378

$200,000 01/15/15 10/15/15 $239,567 $239,567

$150,000 01/23/15 10/15/15 $172,615 $19,038 $191,653

$175,000 10/30/15 06/30/16 $205,810 $205,810

Building for Tow Plow $150,000 02/25/14 09/30/14 $196,977 $97,725 $294,702
Station 3426 Spanish Fork

$150,000 10/20/15 06/30/16 $149,914 $149,914

24-Feb-16

$200,000 02/26/15 5/302016 $284,056 $284,056

$150,000 02/26/15 11/15/15 $169,164 $169,164

$150,000 02/19/15 11/15/15 $207,863 $207,863

Station 3422B Levan

Station 4483A Garrison

ADVERTISE 
DATE

ADVERTISE 
DATE

Salt Storage Building

Salt Storage Building
MP 58 I-80

ENGINEERS 
ESTIMATE

Salt Storage Building

UDOT FY2016 BUILDING BOARD REPORT

FY2014/2015 LAND AND BUILDINGS PROGRAM

MP 99 I-80

REGION 3 CENTRAL

DESCRIPTION / LOCATION
EST 

COMP 
DATE

EST 
COMP 

Salt Storage Building

New Storage Building

REGION 2 CENTRAL

Region One Complex

Station 2421 Wendover

ACTUAL 
COMP 

STATUS / 
COMMENTS

CURRENT 
CONTRACT 

AMOUNT

CHANGE 
ORDERS

CONTRACT 
AMOUNT

ACTUAL 
COMP 
DATE

CURRENT 
CONTRACT 

STATUS / 
COMMENTS

CONTRACT 
AMOUNT

Salt Storage Building
Station 4453 Moab

CHANGE 
ORDERSDESCRIPTION / LOCATION

Salt Storage Building

ENGINEERS 
ESTIMATE

REGION 4 CENTRAL

Salt Storage Building



$250,000 10/05/15 06/30/16 $259,911 $259,911

$50,000 10/26/15 06/30/16 $56,655 $56,655

POE/MOTOR CARRIERS CENTRAL
$250,000 03/17/15 11/15/15 $326,550 $62,148 $388,698

New Harmony

Station 4484 Scipio

Pintura
Salt Storage Building Addition

Salt Storage Building

Wendover POE
New Inspection Building



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3017 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Administrative Report for University of Utah and Utah State University 
Presenters:  Ken Nye, University of Utah 
  Ben Berrett, Utah State University 
 
 
Attached for your review are the Administrative Reports for the University of Utah and Utah 
State University.  
 
 
JLR: cn 
Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
December 23, 2015 

 

 

Mr. Jeff Reddoor, Building Board Director  

Division of Facilities Construction and Management 

State Office Building Room 4110 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the January 13, 2016 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

November 25, 2015 – December 23, 2015.  Please include this in the packet for the January 13, 2016 

Building Board meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

13 Design Agreements, 4 Planning/ Study/Other Agreements. 

 

The most significant agreements are associated with project #21710, Stadium Scoreboard and Sound 

Replacement, which was approved by the Building Board on December 9, 2015. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

0 New Space Contracts, 6 Remodeling Contracts, 2 Site Improvement Contracts. 

 

The most significant construction contract is for project #21736, 525 East Office Building Remodel, 

which was approved by the Building Board on September 9, 2015. 

 

Report of Project Reserve Fund Activity (Page 3) 

 

Increases:   

Transfers in reflect construction budget savings when bid came in under budget.  Savings transferred to 

Project Reserve per statute. 

 

Decreases:   

Project 21631; Field House Building Modifications for Chiller Plant 

This transfer of $31,700 covers the amount by which the construction bid came in over the construction 

budget and there are no viable options for reducing the cost while achieving the intended objective of the 

project. 

 

 

 

 

 



 

   

Mr. Jeff Reddoor, Building Board Director  

December 23, 2015 

Page 2 

 

Report of Contingency Reserve Fund (Page 4) 

 

Increases:   

None. 

 

Decreases:   

Project 21486; HTW Plant Replace Boiler #5 

This transfer of $25,059 covers the cost of reducing stresses from expansion/contraction forces that were 

discovered after the new boiler was installed.   

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Bruce Whittington 



Professional Services Agreements

Awarded From November 25, 2015 - December 23, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 21845 KUER Remodel Library and Break Room HHY Associates 202,931$                9,000$                           

2 21846 LNCO Humanities Suite 2100 Design Services MJSA Architecture 467,254$                10,000$                         

3 21862 School of Denistry - Wellness Center MHTN Architects 532,490$                8,875$                           

4 21848 BSB Fire Protection Spectrum Engineers 1,598,705$             87,600$                         

5 70030 U of U Hospital Pharmacy HVAC Spectrum Engineers 5,000$                    5,000$                           

6 70040 Vascular Lab Remodel Tracy Stocking and Associates 7,285$                    7,285$                           

7 70029 Emergency Power Generator Set Up Ken Garner Engineering 5,800$                    5,800$                           

8 21710 Stadium Scoreboard and Sound Replacement Valentiner Crane Brunjes Onyon 13,500,000$           39,840$                         

9 21710 Stadium Scoreboard and Sound Replacement Wrightson Johnson Haddon and Williams 13,500,000$           117,500$                       

10 21850 Sutton Geology Multiple Room Remodels Cooper Roberts Simonsen 310,031$                28,240$                         

11 70033 Endoscopy Waiting Room Remodel Tracy Stocking and Associates 140,000$                12,860$                         

12 21824 Marriott Library HVAC Controls Upgrade Spectrum Engineers 1,455,586$             19,913$                         
13 21804 HSEB Clinical Skills Lab Expansion and Remodel AJC Architects 448,888$                17,450$                         

Planning/Study/ Other

14 21621 Parking Analysis for HSC Transformation Project Kimley Horn and Associates 288,850$                30,000$                         

15 21169 UMFA Humidity Remediation  - BECX Services Architectural Testing 2,763,178$             55,300$                         
16 21584 Taft Nicholson Center Landmark Construction 375,001$                100,000$                       
17 21602 Red Butte Horticulture Compound Utah New Vision Construction 229,902$                21,000$                         

Page 1



Construction Contracts

Awarded From November 25, 2015 - December 23, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Construction - New Space

1 21885 Chartwells Jamba Juice Rebuild Mark Hamilton Construction 19,000$            16,490$                  

2 21826 Fort Douglas Bldg 626 Unit Heater Installation Commercial Mechanical Systems and Service 73,017$            44,710$                  
3 21829 Union Stair Renovation Gerber Construction 139,109$          98,150$                  
4 21736 525 East Office Building Remodel SIRQ Inc 6,511,367$       3,760,000$             
5 21813 Union Staff Medical Clinic Archer Construction 361,806$          149,161$                
6 21550 Wireless Fire Alarm Installation Taylor Electric 560,288$          352,387$                

7 21859 Paving Renovation at 295 Chipeta Miller Paving 83,948$            59,270$                  

8 21791 Timber Framed Planters in Cottoms Grove Home Tech 31,500$            17,037$                  

   Construction - Site Improvement

Construction - Remodeling

Page 2



University Of Utah

Report Of Project Reserve Fund Activity

For the Period of November 25, 2015 to December 23, 2015

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 569,135.80      

INCREASES TO PROJECT RESERVE FUND:

21552 Art & Architecture Fume Hood & Fire Protection Upgrade Ph 2 152,500.00      Savings between the construction budget and bid. 7.45%

DECREASES TO PROJECT RESERVE FUND:

21631 Fld House Building Modifications for Chiller Plant 31,700.00        

Funds the difference between the construction 

budget and bid. 1.52%

CURRENT BALANCE OF PROJECT RESERVE: 753,335.80      

Page 3



University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of November 25, 2015 to December 23, 2015

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 2,729,296.86   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21486 HTW Plant Replace Boiler 5 (25,059.00)       122,977.00    6.20% Construction

ENDING BALANCE 2,704,237.86   

Page 4



 

Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
January 22, 2016 

 

 

Mr. Jeff Reddoor, Building Board Director  

Division of Facilities Construction and Management 

State Office Building Room 4110 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the February 3, 2016 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

December 24, 2015 – January 20, 2016.  Please include this in the packet for the February 3, 2016 

Building Board meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

5 Design Agreements, 4 Planning/ Study/Other Agreements. 

 

No significant items. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

0 New Space Contracts, 5 Remodeling Contracts, 1 Site Improvement Contracts. 

 

No significant items. 

 

Report of Project Reserve Fund Activity (Page 3) 

 

Increases:  

The transfer reflects residual funds left at completion of a capital improvement project. 

  

Decreases:   

None 

 

Report of Contingency Reserve Fund (Page 4) 

 

Increases:   

None. 

 

Decreases:   

Project 21486; HTW Plant Replace Boiler #5 

This transfer of $19,276 covers the cost of abating additional lead paint that was not identified in the 

hazardous material assessment. 

 



 

   

Mr. Jeff Reddoor, Building Board Director  

January 22, 2016 

Page 2 

 

Project 21224; HTW Plant – Replace Generator & Expansion Tank 

This transfer of $12,600 covers the cost of additional abatement of asbestos beyond the amount budgeted 

for hazardous materials. 

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Bruce Whittington 



Professional Services Agreements

Awarded From December 23, 2015 - January 20, 2016

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 21872 Fashion Square Bldg 3 Replace Cooling Tower DLJ Mechanical Engineers 92,606$             8,000$                  

2 21814 NHMU Building Enclosures Architectural Testing 256,000$           68,000$                

3 70045 Hospital Front Entry Architectural Nexus 62,256$             62,256$                

4 21851 MEB Graphic Lab Remodel Method Studio 127,262$           9,587$                  

5 21867 Business Loop Road & Circulation Improvements Valentiner Crane Brunjes Onyon 141,089$           34,745$                

Planning/Study/ Other

6 21700 Eyring Chemistry Infill Section Fumehood Replacement - 

Environmental Consultant

Terracon Consultants Inc 1,036,981$        16,650$                

7 21843 EAE Relocation Feasibility Study GSBS PC DBA GSBS Architects 13,000$             13,000$                
8 21875 Fort Douglas Programmatic Agreement Facilitation SWCA Environmental Consultants 14,700$             14,700$                
9 21224 HTW Plant Replace Generator/Expansion Tank Professional Service Industries Inc 3,456,036$        20,000$                

Page 1



Construction Contracts

Awarded From December 23, 2015 - January 20, 2016

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Construction - New Space

1 21631 Field House Renovation Eagle Environmental Inc 2,258,630$        24,555$                
2 21486 Generator #5 Replacement - Lead Paint Removal Thermal West Industrial Inc 2,302,965$        17,276$                
3 21631 Field House Renovation Paulsen Construction 2,258,630$        1,894,613$           
4 21169 UMFA Humidity Remediation & Interior Remodel Ascent Construction 2,989,683$        2,351,400$           
5 21743 Mid Valley Bldg 3 Home Infusion Remodel Hunt Construction of Utah Inc 1,637,581$        1,180,157$           

6 70022 Redwood Clinic Main Pylon Sign Replacement Allied Awning and Rental 150,000$           133,084$              
   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of December 24, 2015 to January 20, 2016

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 753,335.80      

INCREASES TO PROJECT RESERVE FUND:

21159 Refrigerant Sensor Installation 12,904.41        Residual funds at project closeout 5.74%

DECREASES TO PROJECT RESERVE FUND:

None

CURRENT BALANCE OF PROJECT RESERVE: 766,240.21      
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of December 24, 2015 to January 20, 2016

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 2,704,237.86   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21486 HTW Plant Replace Boiler #5 (19,276.00)       142,253.00    7.18% Construction

21224 HTW Plant - Replace Generator & Expansion Tank (12,600.00)       221,293.85    23.84% Construction

ENDING BALANCE 2,672,361.86   

Page 4



 
 

Office of the Vice President 
For Administrative Services 

 
February 23, 2016 

 

 
Mr. Jeff Reddoor, Building Board Director 

Division of Facilities Construction and Management 

State Office Building Room 4110 
Salt Lake City, UT 84114 

 
Subject:  U of U Administrative Reports for the March 2, 2016 Building Board Meeting. 

Dear Jeff: 

The following is a summary of the administrative reports for the U of U for the period 

January 17, 2016 – February 17, 2016.  Please include this in the packet for the March 2, 2016 Building 

Board meeting. 
 
 
Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 
9 Design Agreements, 10 Planning/ Study/Other Agreements. 

 
The most significant agreement is for project #21771, Orthopedic Center Expansion, which was 

authorized by the Legislature as part of the FY14 Revenue Bond Bill.  It is being managed by the 

University per our delegation as the construction budget is under $10 million. The design team was 

selected using the standard selection procedures. 

 
Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 
1 New Space Contracts, 8 Remodeling Contracts, 0 Site Improvement Contracts. 

 
The most significant contracts are for project #21355, Alumni House Addition, which was authorized by 

the Legislature as part of the FY15 Revenue Bond Bill and project #21710, Stadium Scoreboard and 

Sound Replacement which was authorized by the Building Board in December 2015.  Both are being 

managed by the University per our delegation as the construction budgets are less than $10 million. Both 

projects are using the CM/GC delivery method so the initial contract amount is just for pre-construction 

services with the balance of construction costs to be added later by change order per the state’s normal 

process. 

 
Report of Project Reserve Fund Activity (Page 3) 

 
Beginning Balance Correction: 

The beginning balance in this report is $63,400 less than the ending balance reflected in the January 

report.  In the December report, we inadvertently added, instead of subtracting, a use of Project Reserve 

funds in the amount of $31,700. The balance is corrected in this report. 

 
Increases: 

Project 21563; Biomedical Polymers Research Building Elevator Renovation 
 

 
Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 



Mr. Jeff Reddoor, Building Board Director 

February 23, 2016 
Page 2 

 

 
 
This transfer of $67,090.43 consists of residual funds left at completion of this capital improvement 

project. 

 
Decreases: 

Project 21677; Building 587 HVAC Upgrade 

This transfer of $128,869 covers the amount by which the construction bid came in over the construction 

budget. This is after the gap was reduced by $31,384 by implementing cost reductions identified by the 

project team. 

 
Report of Contingency Reserve Fund (Page 4) 

 

Increases: 

None. 

 
Decreases: 

Project 21486; HTW Plant Replacement Boiler #1 
This transfer of $91,027.42 covers additional design services required due to substantial differences 
between the boiler that was the basis for design versus the boiler that eventually won the bid. It also 

covers several unforeseen conditions with the largest item being abatement of lead-based paint and 

asbestos discovered during construction. 
 

 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 
 

 
 
Sincerely, 

 
 
 
 
 
Kenneth E. Nye, Director 

Facilities Management Business Services 
 

 
 
Enclosures 

 

 
 
cc:  University of Utah Trustees 

Mike Perez 

Eric Tholen 



Professional Services Agreements

Awarded From  January 21, 2016 - February 17, 2016

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 21771 Orthopaedic Center Expansion Architectural Nexus 13,490,000$          752,560$                      

2 21773 Football Center Field Addition and Grounds Relocation Valentiner Crane Brunjes Onyon 2,680,230$            53,683$                        

3 21827 Building 587 Chiller and Boiler Replacement Colvin Engineering Associates 2,124,072$            19,216$                        

4 21876 295 Chipeta Way Remodel Old Security Office DLJ Mechanical Engineers 110,573$               9,500$                          

5 21889 Skaggs Pharmacy Basement Remodel Gould Plus Architects 375,041$               31,132$                        

6 21891 Orthopaedic Research Lab Utilities WHW Engineering Inc 55,260$                 4,825$                          

7 70015 Dermatology Exam Room Remodel Dixon and Associates 177,071$               13,500$                        

8 21883 Park Building Suite 110 Method Studio Inc 198,002$               13,348$                        

9 21697 AEB Natural Playground Method Studio Inc 320,000$               7,410$                          

Planning/Study/ Other

10 21548 HTW Technical Review RMH Group Inc. 12,800$                 12,800$                        

11 21710 Stadium Videoboard and Sound Replacement Utah Testing and Engineering LLC 13,515,309$          19,892$                        
12 21736 525 E Plaza Remodel AGEC Applied Geotechnical Engineering 10,756,247$          6,490$                          
13 21775 Continuing Education Building Facility Study Valentiner Crane Brunjes Onyon 29,420$                 29,420$                        
14 21835 Southwest Chiller Plant Commissioning ETC Group 2,999,986$            88,900$                        
15 21857 College of Health Facility Study Valentiner Crane Brunjes Onyon 34,700$                 34,700$                        
16 21881 Mccarthey Field Replacement Lloyd Consulting Group LLC 1,131,000$            29,300$                        
17 21892 College of Law PV Parking Canopy Bacgen Trechnologies 300,000$               9,000$                          
18 21908 383 S. Colorow Dr. Solar Panels Bacgen Trechnologies 33,888$                 28,240$                        
19 21909 729 Arapeen Dr. Solar Canopies Bacgen Trechnologies 40,320$                 33,600$                        

Page 1



Construction Contracts

Awarded From  January 21, 2016 - February 17, 2016

Item 

Number

Project 

Number
Project Name Firm Name  Project Budget  Contract Amount 

Construction - New Space

1 21355 Alumni House Addition Zwick Construction Company 10,099,900$                   8,000$                    

2 21696 Huntsman Center Concession Stand Renovation Judd Construction Inc 317,692$                        156,530$                

3 21700 HEB Fume Hood Replacement Phase 3 Commercial Mechanical Systems and Service 1,036,982$                     880,169$                
4 21700 HEB Fume Hood Upgrade Phase 3 Rocmont Industrial Corporation 1,096,906$                     17,650$                  
5 21710 Stadium Scoreboard and Sound Replacement Layton Construction 13,500,000$                   413,380$                
6 21752 HPEB Gross Anatomy Lab Changing Rooms Slider Construction Inc. 395,906$                        197,456$                
7 21840 Physics Fire Exit Entelen Design Build LLC 36,500$                          19,956$                  

8 21902 Development Office in Old Law Building Hunt Construction of Utah 296,261$                        154,750$                
9 70020 Emergency Dept Automatic Door replacement Access Door Systems 29,000$                          21,750$                  

   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of January 21, 2016 to February 17, 2016

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 702,840.66      

INCREASES TO PROJECT RESERVE FUND:

21563 Biomedical Polymers Research Building Elevator Renovation 67,090.43        Residual funds at project closeout 3.72%

DECREASES TO PROJECT RESERVE FUND:

21677 Building 587 HVAC Upgrade (128,869.00)     

Funds the difference between the construction 

budget and bid. 19.09%

CURRENT BALANCE OF PROJECT RESERVE: 641,062.09      
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of January 21, 2016 to February 17, 2016

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 2,672,361.86   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21486 HTW Plant Replacement Boiler #1 (91,027.42)       233,280.42    11.77% Construction

ENDING BALANCE 2,581,334.44   
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1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

December 31, 2015 

 

Jeff Reddoor, Building Board Manager  

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Jeff: 

 

SUBJECT: USU Administrative Reports for the January 2016 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 11/24/15 to 12/31/15. 

  

Professional Contracts, 2 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 7 contracts issued (Page 2) 

Comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 3) 

Three projects needed funds from the contingency reserve fund during this reporting period.  The 

contingency fund is in good order. 

 

Report of Project Reserve Fund Activity (Page 4) 

One project needed funds from the project reserve fund during this reporting period. The project reserve 

fund is in good order. 

 

Current Delegated Projects List (Pages 5-7) 

Of USU’s 68 projects, 11 are pending, 9 are in the design/study phase, 43 are in construction, and 5 are 

substantially complete. There were no projects that were completed during this reporting period. 
 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

       

Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

DTC/bg 

c:  Gregory L. Stauffer 

     Bruce Whittington 



Project Name Firm Name A/E Budget Fee Amount Comments

1 NFS Mechanical System Phase 1 Van Boerum & Frank Associates $14,275.00 $14,275.00 Construction administration for NFS HVAC upgrade

2 UBC Infrastructure Improvements CMT Engineering Labs $79,932.00 $1,227.00 Compaction testing at parking lot

MISCELLANEOUS CONTRACTS

None

Awarded From 11/24/15 to 12/31/15

Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments

1 Misc Critical Improvements FY14 USU Facilities Operations USU Facilities Planning $235,218.75 $8,765.57 OM 113A/113E restroom door operators

   and Design

2 Classroom/Auditorium Upgrades FY14 USU Facilities Operations USU Facilities Planning $296,738.79 $8,451.65 OM 227 classroom upgrade

   and Design

3 Classroom/Auditorium Upgrades FY15 USU Facilities Operations USU Facilities Planning $254,435.00 $7,787.04 Ray B West 311 classroom upgrade

   and Design

4 Classroom/Auditorium Upgrades FY15 USU Facilities Operations USU Facilities Planning $254,435.00 $6,269.41 SER 122 classroom upgrade

   and Design

   MISCELLANEOUS CONTRACTS

5 Misc Critical Improvements FY14 Kilgore Companies $235,218.75 $24,406.00 Repave stadium west parking lot

6 Elevator Upgrades FY15 Coats & Coats $400,000.00 $2,200.00 Clean out elevator jack hole at Vet Science

7 Elevator Upgrades FY15 Coats & Coats $400,000.00 $1,100.00 Clean out elevator jack hole at LARC

Construction Contracts

Awarded From 11/24/15 to 12/31/15
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Total

Transfers % to %

Current To (From) Construction Completed

Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $640,181.09

INCREASES TO CONTINGENCY RESERVE FUND

   NONE

DECREASES FROM CONTINGENCY RESERVE FUND

   Morgan Theater Upgrade (17,943.57) (157,603.49) 11.29% Construction 97.84%

   (Dance floor room construction & fire riser flows)

   Elevator Upgrades FY15 (6,407.00) (33,867.00) 9.25% Construction 45.93%

   (Clean out bottom of casing & hole on cylinder replacement)

   NFS Mechanical System Phase 1 (3,000.00) 26,421.24 4.02% Construction 79.99%

   (Misc. facilities contractor support)

      

ENDING BALANCE $612,830.52

Report of Contingency Reserve Fund

From 11/24/15 to 12/31/15
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% of

Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $399,462.20

INCREASES TO PROJECT RESERVE FUND

   None

DECREASES TO PROJECT RESERVE FUND

   NFS Mechanical System Phase 1 (14,275.00) Construction Administration for Design Firm 1.92%

ENDING BALANCE $385,187.20

Report of Project Reserve Fund Activity

From 11/24/15 to 12/31/15
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Current Delegated Projects List

12/31/2015

Project Project

Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT

A26681 Medium Voltage Upgrades FY13 Substantial Completion 258,273            

A27146 Campus Controls Upgrade FY13 Construction 245,098            

A27147 Campus-wide Bike Racks FY13 Construction 54,074              

A28997 NFS Kitchen 243/208 Remodel Substantial Completion 414,289            

A28999 Building Commissioning FY14 Commissioning 196,296            

A29000 Campus Controls Upgrade FY14 Construction 473,409            

A29001 Classroom/Auditorium Upgrades FY14 Construction 308,965            

A29003 Elevator Upgrades FY14 Construction 294,396            

A29004 Emergency Generator FY14 Construction 250,000            

A29005 Health, LS, Code, Asbestos FY14 Construction 148,205            

A29006 Medium Voltage Upgrades FY14 Construction 368,637            

A29007 Misc Critical Improvements FY14 Construction 249,979            

A29011 Planning and Design FY14 Design/Study 153,696            

A30560 Innovation Campus Water Line Substantial Completion 185,000            

A30682 Tooele Admin Office Remodel Substantial Completion 271,002            

A31318 1200 E Walk Way Improvements Construction 943,030            

A31319 Access Control FY15 Construction 63,483              

A31320 BNR Fire Protection Upg Phase 3 Substantial Completion 701,721            

A31321 Classroom/Auditorium Upgrade FY15 Construction 276,045            

A31322 Concrete Replacement FY15 Construction 310,403            

A31323 Eccles Conf Ctr Auditorium Upgrade Construction 511,544            

A31324 Elevator Upgrades FY15 Construction 393,593            

A31325 Emergency Generator FY15 Pending 229,872            

A31327 Health, LS, Code, Asbestos FY15 Construction 137,637            

A31328 HVAC Controls Upgrade FY15 Pending 228,311            
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A31329 Medium Voltage Upgrade FY15 Construction 460,460            

A31330 Morgan Theater Upgrade Construction 1,560,689        

A31332 Old Main Reroof Construction 117,830            

A31333 Planning and Design FY15 Design/Study 165,473            

A31334 Sign System FY15 Construction 47,193              

A31335 Site & Safety Lighting Construction 322,525            

A32689 Animal Sci HVAC Upg 2014 Construction 248,123            

A33054 Uintah Basin Nursing Lab Remodel Construction 262,704            

A33519 San Juan Hall Remodel Construction 1,120,279        

A33996 USU Brigham City Robotics Lab Construction 602,731            

A34282 Access Control FY16 Construction 54,795              

A34283 Chilled Water Infrastructure FY16 Design 344,773            

A34284 Classroom/Auditorium Upgrades FY16 Pending 275,847            

A34285 Concrete Replacement FY16 Construction 243,096            

A34286 Fine Arts Ctr West Wing Pending 2,500,000        

A34287 Health, LS, Code, Asbestos FY16 Pending 183,300            

A34289 Irrigation Controller Replacement FY16 Construction 68,493              

A34290 Medium Voltage Upgrades FY16 Pending 1,088,506        

A34291 NFS Mechanical System Phase I Construction 722,352            

A34292 Old Main Fire Alarm Upgrades FY16 Construction 437,577            

A34293 Old Main Roof Replacement North Wing Construction 630,573            

A34294 Planning and Design FY16 Design/Study 109,849            

A34295 RBW/Family Life Chilled Water Piping Design 786,918            

A34296 South Farm Fire Lane/Hydrants FY16 Construction 231,559            

A34297 Spectrum Emergency Lighting Upgrade Design 187,319            

A34298 UBC Infrastructure Improvements Construction 1,158,887        

A34299 Univ Inn/Widstoe Steam Line Replacement Design 75,000              

A34300 VCT Tile Replacement in Hallways Pending 328,890            

A34301 Vet Science Electrical Upgrade FY16 Pending 98,753              

A34468 Roosevelt Ed Ctr Aggie Station Remodel Design 37,550              

A35181 Living Learning Center Parking Garage Vestibules  Construction 103,824            

A35463 Spectrum ADA Seating  Construction 31,090              

A35569 Townhouse Stucco Proj Bldg 3  Pending 139,470            

A35570 Athletics Refueling Station  Construction 139,538            
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A35676 Merrill Cazier Lib Testing Ctr  Construction 2,108,650        

A35677 PDP Air Handling Units  Design 340,000            

C11368 USUE Mechanical/Lighting upgrade Construction 877,397            

C11375 USUE Library Concrete Replacement Construction 297,173            

C11461 USUE Infrastructure/Automation Upgrade Construction 461,857            

C11508 USUE Career Center Upgrades Construction 834,234            

C11560 USUE Cosmetology Relocation Construction 332,486            

C11614 USUE Blanding Campus Mechanical FY16 Pending 45,662              

C11615 USUE Geary Theatre Bldg Upgrades FY16 Pending 1,992,786        
TOTAL (68) $29,843,168
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1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

January 22, 2016 
 
Jeff Reddoor, Building Board Manager  
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Jeff: 
 
SUBJECT: USU Administrative Reports for the February 2016 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 12/31/15 to 01/22/16. 
  
Professional Contracts, 3 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 10 contracts issued (Page 2) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 3) 
Two projects needed funds from the contingency reserve fund during this reporting period.  The 
contingency fund is in good order. 
 
Report of Project Reserve Fund Activity (Page 4) 
Two projects closed and contributed funds to the project reserve fund during this reporting period. The 
project reserve fund is in good order. 
 
Current Delegated Projects List (Pages 5-7) 
Of USU’s 68 projects, 9 are pending, 10 are in the design/study phase, 42 are in construction, 4 are 
substantially complete, and 3 are complete. The projects that were completed during this period were 
Eccles Conf Ctr Auditorium Upgrade, Medium Voltage Upgrades FY13, and San Juan Hall Remodel. 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
       

Sincerely,       
 

             
 
David T. Cowley 

      Vice President for 
        Business and Finance 
DTC/bg 
c:  Gregory L. Stauffer 
     Eric Tholen 



Project Name Firm Name A/E Budget Fee Amount Comments

1 USUE Geary Theatre Bldg Upgs FY16 Method Studio $314,482.00 $314,482.00 Design services to upgrade theatre

MISCELLANEOUS CONTRACTS

2 Merrill Cazier Lib Testing Ctr Sunrise Engineering $158,700.00 $9,349.20 Inspections for testing center

3 Planning & Design FY16 Method Studio $109,849.16 $5,500.00 Update North Core District Master Plan

Awarded From 12/31/15 to 01/22/16
Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments
1 Classroom/Auditorium Upgrades FY15 USU Facilities Operations USU Facilities Planning  $254,435.00 $11,928.00 Paint ceiling in FAV 210

  and Design

2 Classroom/Auditorium Upgrades FY14 USU Facilities Operations USU Facilities Planning  $296,738.79 $3,682.25 Library 154 Classroom upgrade

  and Design

   MISCELLANEOUS CONTRACTS

3 Elevator Upgrades FY15 Coats & Coats $400,000.00 $4,600.00 Pumped rocks & mud out of elevator jack hole

4 Health, LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $1,682.00 Abatement & disposal of carpet, floor tile, and

  mastic from Industrial Science 116

5 Health, LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $1,274.00 Mold abatement in EHS building remodel

6 Health, LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $495.00 Disposal of 6 mudded pipe fittings from Maeser 150

7 USUE Career Center Upgrades Dixon Information $730,734.00 $175.00 Five rush bulk samples

8 Health, LS, Code, Asbestos FY16 Dixon Information $175,800.00 $68.00 Four bulk samples taken from the Facilities Heavy 

  Equipment Operators shop prior to remodel

9 Health, LS, Code, Asbestos FY16 Dixon Information $175,800.00 $45.00 One sample taken from BRASC

10 USUE Career Center Upgrades Dixon Information $730,734.00 $10.00 One air sample 

Construction Contracts
Awarded From 12/31/15 to 01/22/16
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Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $612,830.52

INCREASES TO CONTINGENCY RESERVE FUND
   NONE

DECREASES FROM CONTINGENCY RESERVE FUND
   Morgan Theater Upgrade (16,309.50) 173,912.99 12.46% Construction 98.63%

   (Fire risers, VFD cabinet, 3‐way valves, ceiling repair, fire

   sprinklers, & black box grills)

   Access Control FY15 (723.91) 1,253.91 2.29% Complete 100.00%

   Remove openers and re‐install

      

ENDING BALANCE $595,797.11

Report of Contingency Reserve Fund
From 12/31/15 to 01/22/16
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% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $385,187.20

INCREASES TO PROJECT RESERVE FUND
   Eccles Conference Center Auditorium Upgrade 113,652.15 Close Project 22.79%

   Medium Voltage FY13 49.75 Close Project 0.02%

DECREASES TO PROJECT RESERVE FUND
   None

ENDING BALANCE $498,889.10

Report of Project Reserve Fund Activity
From 12/31/15 to 01/22/16
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Current Delegated Projects List
1/22/2016

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A26681 Medium Voltage Upgrades FY13 Complete 258,223          

A27146 Campus Controls Upgrade FY13  Construction 245,098          

A27147 Campus‐wide Bike Racks FY13  Construction 54,074            

A28997 NFS Kitchen 243/208 Remodel Substantial Completion 414,289          

A28999 Building Commissioning FY14  Commissioning 196,296          

A29000 Campus Controls Upgrade FY14  Construction 473,409          

A29001 Classroom/Auditorium Upgrades FY14  Construction 308,965          

A29003 Elevator Upgrades FY14  Construction 294,396          

A29004 Emergency Generator FY14  Construction 250,000          

A29005 Health, LS, Code, Asbestos FY14  Construction 148,205          

A29006 Medium Voltage Upgrades FY14  Construction 368,637          

A29007 Misc Critical Improvements FY14  Construction 249,979          

A29011 Planning and Design FY14  Design/Study 153,696          

A30560 Innovation Campus Water Line Substantial Completion 185,000          

A30682 Tooele Admin Office Remodel Substantial Completion 271,002          

A31318 1200 E Walk Way Improvements  Construction 943,030          

A31319 Access Control FY15  Construction 63,483            

A31320 BNR Fire Protection Upg Phase 3  Substantial Completion 701,721          

A31321 Classroom/Auditorium Upgrade FY15  Construction 276,045          

A31322 Concrete Replacement FY15  Construction 310,403          

A31323 Eccles Conf Ctr Auditorium Upgrade  Complete 511,544          

A31324 Elevator Upgrades FY15  Construction 400,000          

A31325 Emergency Generator FY15  Pending 229,872          

A31327 Health, LS, Code, Asbestos FY15  Construction 137,637          

A31328 HVAC Controls Upgrade FY15  Pending 228,311          

A31329 Medium Voltage Upgrade FY15  Construction 460,460          
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A31330 Morgan Theater Upgrade  Construction 1,594,942       

A31332 Old Main Reroof  Construction 117,830          

A31333 Planning and Design FY15  Design/Study 165,473          

A31334 Sign System FY15  Construction 47,193            

A31335 Site & Safety Lighting  Construction 322,525          

A32689 Animal Sci HVAC Upg 2014 Construction 248,123          

A33054 Uintah Basin Nursing Lab Remodel Construction 142,845          

A33519 San Juan Hall Remodel Complete 1,038,443       

A33996 USU Brigham City Robotics Lab Construction 602,731          

A34282 Access Control FY16  Construction 54,795            

A34283 Chilled Water Infrastructure FY16  Design 344,773          

A34284 Classroom/Auditorium Upgrades FY16  Pending 275,847          

A34285 Concrete Replacement FY16  Construction 243,096          

A34286 Fine Arts Ctr West Wing  Pending 2,500,000         

A34287 Health, LS, Code, Asbestos FY16  Construction 183,300          

A34289 Irrigation Controller Replacement FY16  Construction 68,493            

A34290 Medium Voltage Upgrades FY16  Pending 1,088,506       

A34291 NFS Mechanical System Phase I  Construction 739,627          

A34292 Old Main Fire Alarm Upgrades FY16  Construction 437,577          

A34293 Old Main Roof Replacement North Wing  Construction 630,573          

A34294 Planning and Design FY16  Design/Study 109,849          

A34295 RBW/Family Life Chilled Water Piping  Design 786,918          

A34296 South Farm Fire Lane/Hydrants FY16  Construction 231,559          

A34297 Spectrum Emergency Lighting Upgrade  Design 187,319          

A34298 UBC Infrastructure Improvements  Construction 1,158,887       

A34299 Univ Inn/Widstoe Steam Line Replacement  Design 75,000            

A34300 VCT Tile Replacement in Hallways  Pending 328,890          

A34301 Vet Science Electrical Upgrade FY16  Pending 98,753            

A34468 Roosevelt Ed Ctr Aggie Station Remodel  Design 37,550            

A35181 Living Learning Center Parking Garage Vestibules   Construction 103,824          

A35463 Spectrum ADA Seating   Construction 31,090            

A35569 Townhouse Stucco Proj Bldg 3   Pending 139,470          

A35570 Athletics Refueling Station   Construction 139,538          

A35676 Merrill Cazier Lib Testing Ctr   Construction 2,108,650       
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A35677 PDP Air Handling Units   Design 340,000          

C11368 USUE Mechanical/Lighting upgrade  Construction 877,397          

C11375 USUE Library Concrete Replacement  Construction 297,173          

C11461 USUE Infrastructure/Automation Upgrade  Construction 461,857          

C11508 USUE Career Center Upgrades  Construction 834,234          

C11560 USUE Cosmetology Relocation Construction 338,960          

C11614 USUE Blanding Campus Mechanical FY16  Pending 45,662            

C11615 USUE Geary Theatre Bldg Upgrades FY16  Design 1,992,786       
TOTAL (68) $29,705,832
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Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  March 2, 2016 
Subject: Administrative Report for DFCM 
Presenter: Eric R. Tholen, DFCM Director 
 
The following is a summary of the Administrative Report for DFCM 
 
Lease Report (Pages 1 - 4) 
No significant items 
 
Professional Services Agreements, 66Agreements Issued (Pages 5 -9) 
The Professional Services Agreements awarded during this period consist of: 
35 Design Agreements, 31 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 53 Contracts Issued (Pages 10 - 13) 
The Construction Contracts awarded during this period consist of: 
5 New Space Contracts, 35 Remodeling Contracts, 3 Paving/Roofing Contracts, 10 Other  
 
Item #17, Weber Valley Multi-use Youth Center 
Item #37, New Provo Courthouse 
Item #45, University of Utah Ambulatory Care Complex/Medical Educ. & Discovery Hospital 
These are CM/GC Agreements; the balance of the construction costs will be added by future  
change orders 
 
Report of Contingency Reserve Fund (Pages 14 - 67)  
Increases 
Increases are from the remaining budgeted FY’16 contingency transfers and decrease change 
orders/modifications. 
 
 



DFCM Administrative Reports 
Page 2 
 
 
 
 
 
Decreases, Capital Development 
WSU Tracy Hall Science Bldg.  
This transfer of $465,421 covers the State’s share of change orders #19 - 27.  See attached pages 
#12 – 16 for details and contract summary.   
 
CUCF 192 Bed Pod Expansion 
This transfer of $242,618 covers change order #5/  See attached pages #28 – 30 for details and 
contract summary.   
 
Southwest ATC Allied Health & Technology Bldg.  
This transfer of $194,746 covers the State’s share of change order #3.  See attached pages #31 – 
34 for details and contract summary.   
 
Report of Contingency Reserve Fund Continued (Pages 14 - 67)  
Decreases, Capital Development Continued 
USU Eastern Campus Central Instructional Building   
This transfer of $135,050 covers the State’s share of change orders #17 and #18.  See attached 
pages #35 – 41 for details and contract summary. 
 
UVU New Classroom Building 
This transfer of $134,128 covers change order #18.  See attached pages #42 – 45 for details and 
contract summary.   
 
Unified State Laboratory Module #2 
This transfer of $191,374 covers change orders #1 and #2.  See attached pages #46 – 52 for 
details and contract summary.   
 
Salt Lake Schools for the Deaf and Blind New Building 
This transfer of $75,547 covers change orders #4, 5, and #6.  See attached pages #53 – 57 for 
details and contract summary.   
 
New Ogden Juvenile Courts Building 
This transfer of $47,179 covers change order #21 and other construction costs.  See attached 
pages #58 – 61 for details and contract summary.   
 
Decreases, Capital Improvement 
Capitol Hill Mormon Battalion Repairs 
This transfer of $75,158 covers change order #2 and modification #1.  See attached pages #62 – 
67 for details and contract summary.   
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Report of Project Reserve Fund Activity (Pages 68 - 71) 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
The decreases are to award construction contracts that were over budget.  
  
This report also includes a total by Agency/Institution for increases and decreases to this reserve 
fund, on a rolling year basis.  We will keep this updated, so you can see who has given and 
drawn from the Project Reserve Fund over the past year.   
 
Contingency Reserve Fund Analysis (Pages 72 - 82) 
This is a quarterly report for the State Building Board, which shows an analysis of estimated 
future demands on the contingency reserve fund.  It should be noted that this reserve fund only 
applies to projects funded with general funds, education funds, or general obligation bonds.  The 
analysis assumes that contingency funds are utilized evenly over the life of the project.  In 
reality, some projects have greater draws early in the project and others late in the project.  So it 
is reasonable to assume that this averages into an even utilization of the contingency budget over 
the life of the project.  The analysis lists all open construction contracts on open projects that 
have contributed to and are eligible to draw from the contingency reserve along with the 
percentage completion of the construction contract.  The current projection is excess funds of 
$694,984.  The 2016 Legislation Session is looking at drawing some contingency and project 
reserve funds from DFCM for other needs.  We will show those transfers on the next Board 
report when amounts are known. 
 
Statewide Funds Reports (Pages #83 - 90 
No significant items 
 
 
DDW:  jlr:  cn 
Attachments 
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