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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Approval of Minutes of March 2, 2016 
 
 
Attached for your review and approval are the Minutes of the March 2, 2016, Building Board 
Meeting. 
 
 
JLR: cn 
Attachments 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

March 2, 2016 
 
  

 
MINUTES

 
Members in Attendance:     Members Via Conference Line: 
Ned Carnahan, Chair      Bob Fitch 
David Tanner 
Gordon Snow 
 
Guests in Attendance: 
Jeff Reddoor Utah State Building Board 
Ken Hansen Department of Administrative Services 
Kim Hood    Department of Administrative Services 
Eric Tholen    Division of Facilities Construction & Management 
Bruce Whittington   Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Dorothy Taylor   Division of Facilities Construction & Management 
CeeCee Niederhauser  Division of Facilities Construction & Management 
Alan Bachman    Attorney General’s Office 
Nicole Alder    Attorney General’s Office 
Rich Amon    USHE 
Ken Nye    University of Utah 
Dan Lundergan   University of Utah 
Bart Adams    University of Utah Health Care 
Mike Perez    University of Utah 
Jerry Jensen    Department of Corrections 
Greg Peay    Department of Corrections 
Ben Berrett    Utah State University 
Charles Darnell   Utah State University 
Bob Askerlund    Salt Lake Community College 
Malin Francis    Salt Lake Community College 
Clark Christensen   Utah National Guard 
Michael Horton   Utah National Guard 
Matt Price    Utah National Guard 
Jeff Burton    Utah National Guard 
Randy McKnight   Nephi City 
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Mark Jones    Nephi City 
Kevin Griffin    Utah Department of Transportation 
Jennifer Evans   Department of Human Services 
Amy Mayberry    Company AP 
Erika Erikson    Dave Robinson Architects 
Jackie McGill    Spectrum Engineers 
Julee Attig    Reaveley Engineers 
Kim Johnson    Design West Architects 
 
On Wednesday, March 2, 2016, the Utah State Building Board held a meeting in the Zephyr 
Room of the Rio Grande Building in Salt Lake City, Utah.  Chair Ned Carnahan called the 
meeting to order at 9:05 am and welcomed Board members who were attending.  He 
acknowledged Bob Fitch who fully participated in the meeting via telelphone.  Board members 
Chip Nelson, David Fitzsimmons and Fred Hunsaker were excused from the meeting.  In 
addition, the Chair introduced Eric Tholen as the new DFCM Director.  
 
 
 APPROVAL OF MEETING MINUTES OF DECEMBER 9, 2015 

 
Chair Carnahan asked for comments or corrections to the minutes.  There were none. 
 
MOTION: David Tanner moved to approve the Minutes of December 9, 2015.  The 

motion was seconded by Gordon Snow and passed unanimously.  
 
 
 INFORMATION ON NEPHI CITY READINESS CENTER FROM THE UTAH NATIONAL 

GUARD 
Major General Jefferson Burton and Lt Colonel Matt Price from the Utah National Guard, with 
Mark Jones and Randy McKnight from Nephi City, presented a proposal from the UNG to 
construct a new 62,000 sf Readiness Center on 30 acres of property in Nephi, which is a 
strategic site to support the domestic and national mission of the Utah National Guard and the 
Homeland Reactionary Force mission.  This location is situated off of the Wasatch Front, next to 
a major airfield, and less than two miles from a railhead for transportation of large equipment.  
The new facility will allow engineering units to be stationed with their equipment out of a major 
fault area should a major earthquake occur.  The total project cost for this facility is 
approximately $20 Million which will include utilities to the site (sewer, water, power and data), 
road improvements and buildings.  The Federal Government’s share of construction costs is 
$12 Million.  The Guard is requesting $8 Million from the state which breaks down to 25% 
construction share ($4 Million) for the project and 100% share of utilities to the site ($4 Million).  
This project has been approved for federal funding.  The target year for utilities is FY 2018 and 
construction of buildings in FY 2020.  Jeff Reddoor informed General Burton that if SB 156 
passes, the UNG may be able to use Capital Improvement Funds for the utilities portion of this 
project.  General Burton emphasized that anything the state can do to expedite the installation 
of utilities to the site would help to move the project forward for priority federal funding.  Two 
aging armories in the state would be closed after completion of the new Nephi Readiness 
Center.  The Board discussed the prospect of a cooperative reduction of costs from the Power 
Company and the possibility of obtaining some sort of partnership for this project.  General 
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Burton expressed appreciation to Nephi City for their generous contribution of property. 
 
Chair Carnahan announced this agenda item was for information purposes only.  The Board will 
hear more from the UNG as this project progresses. 
 
 
 REQUEST FOR APPROVAL FOR REMODEL OF 6TH FLOOR ORTHOPEDICS 

INPATIENT UNIT AT UNIVERSITY HOSPITAL 
Mike Perez, Vice President of Facilities, Dan Lundergan, Executive Director of University 
Hospital, and Bart Adams, Executive Director of the Orthopedic Clinic, presented the 
University’s request to remodel the 6th Floor Orthopedics unit at the University Hospital.  Mr. 
Lundergan explained this carefully scrutinized $13.3 Million project will be funded by University 
Hospital funds.  The University Hospital, constructed in 1981, is of sound structure and worthy 
of investment to promote greater usability and increased patient care.  Bart Adams explained 
the patient population on the sixth floor consists of total joint replacement, spine, and multiple 
orthopedic trauma patients.  Science, technology, and the use of physical therapy have enabled 
improved care of these types of patients and as a result, the space must be remodeled to 
accommodate these new technologies.  Full ADA bathrooms of 67 sf are needed as well as 
upgraded rooms, patient gym, improved nursing stations and support spaces.  Construction will 
take place in 4 phases over 12 - 15 months in order to accommodate consistent patient care.  
Preliminary capital budget estimates construction costs at $9.1 Million with soft costs of $4 
Million, making the total project cost of $481 sf, which is in line with similar healthcare space. 
 
MOTION: Gordon Snow moved to approve the Remodel of 6th Floor Orthopedics 

Inpatient Unit at the University Hospital. The motion was seconded by Bob 
Fitch and passed unanimously. 

 
 
 REQUEST FOR APPROVAL OF NEW UDOT WEST VALLEY STATION 

Kevin Griffin, Maintenance Engineering Director for UDOT, explained the Mountain View 
Corridor project is entering it’s second phase.  The alignment of this corridor will run through the 
existing maintenance station.  This project is on UDOT’s Top Ten List for replacement.  The 
new replacement station will be located 500 yards away on the Godfrey Trucking property which 
is currently being purchased.  Costs for this project, estimated at $5 Million, will be funded with 
UDOT funds.  Mr. Griffin said UDOT has a new proto-type building that was designed for the 
new Hooper Maintenance Station and will be used for this facility as well.  This has a smaller 
building envelope and is scalable to accommodate changes in the number of bays.  Jeff 
Reddoor requested Mr. Griffin forward information on the square footage of the building.   
 
MOTION: David Tanner moved to approve the New UDOT West Valley Station.  The 

motion was seconded by Gordon Snow and passed unanimously. 
 
 
 REQUEST FOR APPROVAL OF NEW UDOT SNOWVILLE MAINTENANCE STATION 

Kevin Griffin explained this facility, also on the Top Ten List for replacement, was constructed in 
the late 1950’s.  The larger trucks needed for UDOT work will no longer fit in this facility.  This 
project will be funded from the sale of the old Clinton Maintenance Station property with any 
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additional funds provided from UDOT funds.  The new maintenance station will be constructed 
on the current Snowville Maintenance site. 
 
MOTION: Bob Fitch moved to approve the New UDOT Snowville Maintenance Station.  

The motion was seconded by David Tanner and passed unanimously. 
 
Board members voiced their desire for more information.  Dave Tanner requested all future 
Maintenance Station proposals should come forward with more information such as a 
conceptual site plan with utility locations, etc.  Chair Carnahan asked for a copy of UDOT’s Top 
Ten List and requested an explanation of uniform designs, map of maintenance station 
locations, costs per square foot, and funding philosophy be provided to better educate the 
Board on these projects.  In addition, the Board requested a five year plan for future UDOT 
facilities.  Chair Carnahan suggested Mr. Griffin return to the Board in the near future with the 
requested information. 
 
 
 REQUEST FOR APPROVAL OF NEW UDOT COTTONWOOD MAINTENANCE 

STATION 
Kevin Griffin explained this facility, also on the Top Ten List for replacement, was constructed in 
the late 1960’s.  A small parcel of the Cottonwood Maintenance Station property was sold to 
Utah Power and Light two years ago.  In addition, the city of Cottonwood Heights also 
purchased a small portion of the property in order to expand their public works area.  The $1.4 
Million from this sale, coupled with the $500,000 left over from the sale of the Clinton facility, 
and other State UDOT funds, will be used to replace the Cottonwood Maintenance Station on 
the existing site.  There is plenty of acreage for this expansion.   Mr. Griffin reported there are 
some significant EPA issues with drainage on the property and will be addressed during 
construction of the new facility. 
 
MOTION: Gordon Snow moved to approve the New UDOT Cottonwood Maintenance 

Station.  The motion was seconded by Bob Fitch and passed unanimously. 
 
Board member Bob Fitch left the meeting.  Thereafter; there was not a quorum present.  The 
remainder discussion items on the agenda were for informational purposes only and did not 
require action from the Board. 
 
 
 UDOT QUARTERLY REPORT 

Kevin Griffin stated this report includes the reporting period from September 2015 to February 
2016.  UDOT has advertised and is presently in design/construction of five salt storage facilities; 
specifically:  Region One Complex, Region Two Wendover Facility, Region Three Levan 
Facility, Region Four Pintura Facility and Region Five Scipio Facility.  UDOT is currently 
designing a new Inspection Building at the Monticello Port of Entry.  The Hooper Maintenance 
Station is now in Phase II which includes the salt storage facility, sander racks, and additional 
grading and paving at the site.  This should be completed by June, 2016.  The Region One 
Morgan Facility (omitted from the report) is currently in the design phase.  There was a small 
delay with this project due to property boundary descriptions but has now been resolved.  UDOT 
does not have a Project Reserve Fund or Contingency Reserve and as a result, any increases 



Utah State Building Board Meeting Minutes 
March 2, 2016 
Page 5  
 
to project costs are resolved by the Maintenance Code One Fund which holds a small reserve.  
Board members noticed several projects were over budget.  Mr. Griffin confirmed this was a 
current trend due to increase construction costs.  Chair Carnahan suggested the Board tour one 
of the UDOT Maintenance Facilities on their next Capital Facility Tour. 
 
 
 UNIVERSITY REPORTS 

Ken Nye, Facilities Business Director at the University of Utah, reported on the following three 
reporting periods:   
Reporting Period November 25, 2015 to December 23, 2015 – The University had 13 design 
agreements and 4 planning/other types of agreements.  Construction contracts included six 
remodeling contracts and two site improvement.  Project highlights included:   

1) Design Contract -- Stadium Scoreboard and Sound Replacement Project which 
included the traditional architectural design award and the video/sound design; 

2) Construction Contract – 525 East Office Building Remodel 
The Project Reserve Fund saw an increase of $152,500 when the Art & Architecture Fume 
Hood & Fire Protection Upgrade Phase 2 came in under budget.  The decrease to the fund 
resulted in $31,700 from the Field House Building Modification which came in over budget.  Mr. 
Nye noted an error in the current balance of the Project Reserve which would be corrected in 
the March report. 
Reporting Period December 24, 2015 to January 20, 2016 – The University had five design 
agreements and four planning/other types of agreements.  Construction contracts included five 
remodeling contracts and one site improvement.  These were all normal processes with nothing 
significant to report for this period.  Construction projects were primarily Capital Improvement 
Projects.  There was insignificant activity in the Project Reserve Fund. 
Reporting Period January 20, 2016 to February 17, 2016 – The University had 9 design 
agreement and 10 planning/other types of agreements.  Notable was the award of the 
Orthopedic Center Expansion Design.  This project is being managed by the University per their 
delegation as the construction budget is under $10 Million.  Construction contracts included two 
CM/GC agreements which included the Alumni House Addition, which was authorized by the 
Legislature as part of the FY 15 Revenue Bond Bill, and the Stadium Scoreboard and Sound 
Replacement, which was authorized by the Building Board in December 2015.  The Project 
Reserve Fund now shows the corrected balance of $641,062.09.  The Contingency Reserve 
had one substantial draw of $91,027.42 for the High Temperature Water Plant Replacement 
Boiler #1 which involved a redesign on the project.  Jeff Reddoor asked for clarification that the 
Project Reserve and Contingency Reserve were for Capital Improvement.  Mr. Nye confirmed 
this and said the University follows the same statute as DFCM. The University recently 
performed a contingency analysis to access the adequacy of the Contingency Reserve.  This 
analysis indicated they had about $500,000 more than needed; however, they have a 
$9,000,000 High Temperature Waterline project in their future which they anticipate will utilize 
these funds.  This waterline will be the last part of their Infrastructure Project. 
 
At the conclusion of the University of Utah’s report, Chair Carnahan welcomed Julie Fisher, 
Director of the Department of Heritage and Arts. 
 
Ben Berrett, Director of Planning, Design and Construction for Utah State University, gave 
reports on the following three reporting periods:  
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Reporting Period November 24, 2015 to December 31, 2015 – There were 2 professional 
contracts and 7 construction contracts.  Notable was the construction administration contract for 
NFS Mechanical System Phase 1 for the design team for $14,275.00.   There were a few 
decreases from the Contingency Reserve Fund:  Morgan Theater Upgrade for $17,943.57, 
which included a major HVAC upgrade, lighting, fire sprinklers, and catwalks.  The ending 
balance for Contingency Reserve is $612,930.52.  The Project Reserve is at $385,187.20. 
Reporting Period December 31, 2015 to January 22, 2016 -- There were 3 professional 
contracts and 10 construction contracts.  Notable was Geary Theater Building Upgrades for 
design services to upgrade the theatre.  This will include HVAC, electrical, and seismic work in 
Price.  Most of the construction contracts were for asbestos abatement.  The Contingency 
Reserve is at $595,797.11.  The Project Reserve saw an increase of $113,652.15 for the Eccles 
Conference Center Auditorium Upgrade. 
Reporting Period January 22, 2016 to February 19, 2016 – There were 5 professional 
contracts and 11 construction contracts.  Notable was a design contract for the NE Auxiliary 
Tunnel Extension which extends the tunnel and replaces utilities in the area between the Edith 
Bowen School and the Junction.  This will prepare undersized and older utilities for growth in 
this area of campus.  In addition, a contract for design services for Merrill Cazier Library Testing 
Center will convert several classrooms into a 300 person capacity testing center with a separate 
entrance from the library.  Construction contracts included the Romney Stadium Scoreboard 
project which was divided in two parts – for scoreboard and sound system.  The Merrill Cazier 
Library Testing Center construction contract was also listed.  Lastly, the Medium Voltage 
Upgrades FY16 is for a cable project on the high voltage power system that goes to north 
campus and includes duct bank and sidewalk for this phase.  The Contingency Reserve shows 
one small change order and a balance of $587.822.98.  The Project Reserve saw a small 
increase with an ending balance of $506,832.20 which is a healthy level of funding.  Jeff 
Reddoor requested a year-end report for Contingency and Project Reserve Funds.  Mr. Berrett 
reassured Mr. Reddoor this report is produced annually at the end of the fiscal year. 
 
 
 ADMINISTRATIVE REPORT FOR DFCM 

DFCM Director Eric Tholen explained DFCM has compiled their report for the past three months 
into one report.  There were 3 new leases and 8 renewals of existing leases this reporting 
period.  There were 66 professional service agreements (35 were for design and 31 
planning/other agreements), and 53 construction contracts. None of the construction contracts 
used reserve funds.  Notable are the three CMGC Contracts (Weber Valley Youth Center, Provo 
Courthouse, and U of U Ambulatory Care Complex) where the award amount is only a portion of 
the actual budget amount.  There were 5 new space contracts, 35 remodeling contracts, 3 
paving/roofing contracts, and 10 other. 
 
The Capital Development Contingency Reserve Fund saw transfers to 15 projects this period for 
a total of $1.55 Million and received funds from 2 new projects for a total of $1.375 Million.  The 
fund currently has a balance of $6.9 Million.  Mr Tholen corrected the report regarding the 
transfer of funds for WSU Tracy Hall Science Bldg (page 2), which should reference change 
orders #10 – 12 rather than #19 – 27.   
 
The Capital Improvement Contingency Reserve Fund saw transfers to 12 projects for a total of 
$178,000 and received funds from 124 projects for $1.97 Million as a result of new Capital 
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Improvement projects.  The Capital Improvement Contingency Fund has a current balance of 
$6.99 Million.  The Contingency Fund Analysis, included in their report, is a compilation of the 
development and improvement contingency, and identifies the total value and impact should 
contingency be needed through the life of these projects.  The balance of this fund, at a glance, 
shows $13.9 Million; however, it has a projected balance of less than $700,000 in reserve 
should contingency be needed through the life of these projects.  David Tanner suggested a five 
year historical analysis of the Contingency Reserve Fund may be helpful to the Legislature.   
 
The Capital Development Project Reserve Fund had one transfer of $15,638 with a balance of 
$1.8 Million.  There was moderate activity in the Capital Improvement Project Reserve which 
currently has a $5.8 Million balance.  
 
David Tanner questioned if DFCM receives a GMP for their CM/GC projects?  Are these types 
of projects dependent on the Project Reserve Fund?  Mr. Tanner expressed concern with the 
rapidly increase of construction costs in the market today and the risks involved.  Mr. Tholen 
explained that DFCM negotiates a fee up front for pre-construction services.  The GMP’s are set 
after the design develops and budgets are in place.  Jim Russell clarified that if a project is “split 
funded” or 100% non-state funded (donor), it is not accounted for in the DFCM Contingency or 
Project Reserve.  Funds are held within the project until project completion and then, if “split 
funded” (for example 50/50 like the U of U), half of the change order would go to DFCM 
Contingency and the other half would go to the Institution’s Contingency.  Mr. Tholen referenced 
the contingency funds used for the Southwest ATC Allied Health & Technology Building which 
were “split funded”. 
 
Jeff Reddoor informed the Board on the four legislative bills being tracked this year. 

1) SB 156 – State Facilities Amendments: Senator Harper – This bill funds capital 
improvements at 1.3%.  It also requires the Board to create a process for adjustments of 
O&M.  It takes O&M out as a line item and places the collection of O&M into a program 
and gives additional responsibilities to the Board. 

2) HB 316 – Building Code Review and Adoption Amendments:  Representative Brad 
Wilson – Code updates.  We have suggested amendments to this bill. 

3) SB 188 – Higher Education Capital Facilities: Senator Stephen Urquhart -- Allows Higher 
Education to manage their development projects.  This bill will be followed closely due to 
its complexity. 

4) SB 173 – State Fairpark Revisions: Senator Kevin VanTassell -- Will allow the State 
Fairpark to operate and do projects under their own authority, and removes DFCM from 
leasing oversite. 

 
Mr. Reddoor also discussed HB 02, items 34 and 35 which lists the proposed funding for Capital 
Development Projects for FY 2017. 
 
 
 ADJOURNMENT 

 
MOTION: Gordon Snow moved to adjourn the meeting.  The motion was seconded by 

David Tanner and passed unanimously. 
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The meeting adjourned at 10:53 am. 
 
At the conclusion of the meeting, Julie Fisher and Brian Somers from the Department of 
Heritage and Arts presented a short presentation; after which, Brad Westwood from State 
Historic Preservation led Board members on a tour of the Rio Grande Building. 
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Following the tour, the Board met for lunch in the West Lecture Room of the Rio Grande 
Building. 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Request for Approval of Revolving Loan Fund for Salt Lake Community 

College 
Presenter: Bianca Shama, Energy Program Director 
 
 
Recommendation: 
As per the administrative rules for the State Facility Energy Efficiency Fund, the State’s Energy 
Revolving Loan Fund, each project seeking funding requires Building Board approval prior to 
moving forward. Jeff Reddoor recommends the Building Board review the request from Salt 
Lake Community College. This application has been reviewed and approved by the State 
Building Energy Efficiency Program Director and is submitted for your approval. 
 
Background: 
Attached is an application pending approval for Salt Lake Community College. Salt Lake 
Community College is requesting a loan in the amount of $519,930.00. The funds will be used to 
install a combined heat and power system on the central plant.  The payback for this project will 
be 6.5 years. The estimated loan repayment schedule will begin at the start of 2017. There is a 
solid plan for M&V on this project through the existing building automation system integrated 
with Skyspark Building analytics. The project will result in significant energy savings and cost 
savings as well as extra capacity in the campus hot water system.  
 
 
JLR:  bs 
Attachment 
Loan application and supporting documentation 



State of Utah 

State Facility Energy Efficiency Fund Loan Application 

A. State Agency: 

Salt Lake Community College 

 

 

B. Building name & location: 

Distribution Center @ Jordan Campus located at 9000th south Wrights Ford road, West Jordan 

 

C. Building description (use, seasonal variations, square footage): 

Sole utility plant for the campus. Runs year round with seasonal equipment variations.  

11,270 square feet. 

 

 

D. Existing building systems and energy usage: 

Central Plant consists of a chilled water plant with chillers, pumps, and towers, as well as a 

heating plant with boilers, pumps, and expansion tanks.  Large amount of campus energy is used 

here providing both chilled and hot water to the campus.   

 

E. Project Description: 
Eligible Measure / 
Materials to be installed 

Estimated cost of 
Measure 

Projected Annual Energy 
Savings 

Projected Annual 
cost Savings 

Combined Heat and Power System  $519,930 1,250,000 kWh $75,018 

    

    

    

Total $519,930 1,250,000 kWh $75,018 

 

F. Rebates and Incentives: 
Provider and type of rebate or incentive Estimated Amount of incentive 

Federal tax credit  $52,000 (ineligible) 

  

TOTAL NA 

 

G. Payback 

Total = 6.5 years with escalation 

 

H. Description of energy costs savings measurement and verification: 

Energy cost savings will be measured by the decrease in our electric utility bills due to our 

production of electricity.  Natural gas bills will go up, so the savings is derived from subtracting 

the increase in natural gas costs from the decreased electrical costs.  



I. Commissioning procedures. This must include a method of monitoring actual savings resulting 

from energy efficiency measures implemented using loan money from the fund, using 

objective and verifiable post-construction measures, if available: 

Trending from our BAS system/SkySpark will show the CHP system output for both heating and 

power, from which we will be able to calculate the dollars savings the system is providing.  

Separate generation system benefits from being able to easy calculate the performance and 

cost savings of its operation. 

 

 

 

J. Other benefits to the environment, community, agency, or State of Utah: 

Net emissions benefits, extra capacity in campus hot water system.  Great case study 

 

 

K. Total eligible costs to be financed by this loan: 

Estimated costs: $519,930      

Other funds to be used on project:    

Total proposed loan amount: $519,930    

 

 

L. Attachments: 

Project metrics and description 

Horizon power proposal technical documents 



A Proposal for Jordan Campus 

COMBINED HEAT AND POWER (CHP) 



CHP SYSTEM SPECS 

• Size: 195 kW total power output 

- (3) 65 kW natural gas micro turbines 

- Demand reduction and kWh savings 

 

• Integrated hot water heat exchanger per micro turbine 

- Total 31 HP equivalent boiler capacity  

 

• Grid connect micro turbines  

- Dual mode version offers emergency power off grid 

- Can be upgraded in the future if desired 



BENEFITS 

• Natural gas generated electricity is reliable and cheap 

- Gas rates are tied to electric rates, minimized risk 

 

• Campus heating water supplemented 

- Provides additional capacity and redundancy of HW system 

 

• Decreases campus peak electrical load to below 1,000 kW 

- Rate schedule change from 8 to 6 saves $20k/annually 

 

• Scalable capacity if more is needed as campus grows 





BENEFITS – CONTINUED  

 

• Cheaper gas prices a possible result 

- Consistent gas load presents opportunity to optimize the 

current gas metering schematic and save on utility bills.   

 

• Reduction of overall campus source emissions  

- Inversion mitigation 



FACTORY PROTECTION PLAN 

• Included in fuel costs, $28,908/annually 

- covers all maintenance, planned and unplanned 

 

• 79,999 run hours, 9 years 

- parts, labor, and engine overhaul 

 

• 15 – 20 year equipment lifespan 

 

• Cheaper, less coverage options available 

 

 

 



INSTALL 

• Installation costs estimated, but consistent across proposals 

 

• We provide engineering and installation 

- Support from applications engineers to ensure best design 

- VBFA used for engineering of Jordan River Temple system 

 

• Inside vs Outside installation 

- System heat rejection indoors may require HVAC modified  

- High ambient temps adversely affect performance 



OPERATIONS 

• Tied into existing BAS for monitoring operations 

- Local control interface at system 

- Can be controlled by any sensor inputs hw temp, kw, ect 

 

• Full bypass mode if waste heat isn’t needed 

- Small amount of heat always rejected to keep system 

cool 

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Avg 

Avg. Ambient Temp F 36 44 52 61 71 82 92 88 78 66 50 37 72 

Net Electrical Output (kW) 195 189 181 171 161 150 140 144 154 166 183 195 169 

Heating Output (kW) 309 311 305 300 298 295 292 290 295 306 310 310 301 



PAYBACK  
• System has a 6.5 year ROI. 

 

• $75,018 net cash flow beginning first year 

- escalation rate is 2% annually  

 

• Year 10 cumulative cost savings of $300,000 

 

• More aggressive payback schedule possible due to the 

additional utility savings of various other projects 

 

 



END 

 

 



Project Summary
Project Information

Company Name

Facility Description

Facility Location

Date of Analysis 8-Jul-15 Prepared By

Benefits Summary Calculations include benefits from:

10 yr IRR 9.2%

10 yr NPV $28,924

Payback Period [Years] 6.52

Discount Rate 8.0%

5 Year Cash Flow Analysis

Initial Year 1 Year 2 Year 3 Year 4 Year 5

Net Investment ($519,930)

Total Annual Benefits $212,784 $216,627 $220,546 $224,545 $228,623

Fuel & O&M Costs ($137,766) ($139,944) ($142,164) ($144,429) ($146,740)

Net Cash Flow ($519,930) $75,018 $76,683 $78,382 $80,115 $81,883

Discounted Cash Flow ($519,930) $69,461 $65,743 $62,222 $58,887 $55,728

Equipment, Investment, and Operating Summary

Capstone MicroTurbines 3 x 65 195 kW

Configuration 65C-HD4-DU00 123,667 kWh per Month

Fuel Source HP Natural Gas $0.082 $/kWh

113 using EPA data

Total Installed Cost ($519,930)

Installation/Equipment Rebates $0 Microturbine 8,760 79.9% Overall Total

Avoided Equipment Costs $0 Heat 8,760 79.9% during Heat

Financing/Tax Credits $0 Cooling 0 N/A during Cooling*

Net Investment ($519,930) * using thermal input, not cooling output 54.2% FERC

SLCC Jordan Campus - baseload

College; $5.58 TS & $20k in additional savings from rate migration from Schedule 8 to Schedule 6

Jordan, Utah

Electricity Production; Heat Cogeneration; Power Quality/ Reliability; 

Jeff Dixon

Total System Power Rating

Disclaimer: The software used to create this Economic Calculator is provided as a tool for estimation of the potential value of installing and operating a Capstone microturbine system.  The calculated results are 

based on Capstone’s published specifications and certain performance assumptions by Capstone when there is a range of performance possibilities for the Capstone microturbine (which performance is subject to 

change without notice). The Economic Calculator requires the user to input certain additional assumptions regarding conditions of operation, as well as certain location specific information.  The Economic 

Calculator results will change depending on changes to the assumptions, including lower or higher assumptions where there is a range of possible performance criteria, changes in operation, and changes in 

location. Neither Capstone, nor any of its representatives, can guarantee that these projected savings will occur or that the calculations made by the Economic Calculator are accurate or error-free. The output 

from the Economic Calculator in no way constitutes a commitment by Capstone that the forecasted savings or performance will be achieved.  

Operating Hours/Year Efficiency [LHV]

Equivalent Cars Removed

Avg Monthly Generated Power

Avg Price of Offset Utility Power

Econ Calc SLCC v 3 dw c65 SLCC buy direct baseload Copyright
 (c)

 2011 Capstone Turbine Corp



Payback Analysis
Initial Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

$519,930

$137,766 $139,944 $142,164 $144,429 $146,740 $149,096 $151,500 $153,952 $156,453 $159,004

Electricity Production $122,282 $124,728 $127,222 $129,767 $132,362 $135,009 $137,710 $140,464 $143,273 $146,138

Heat Cogeneration $0 $69,861 $71,258 $72,683 $74,137 $75,620 $77,132 $78,675 $80,248 $81,853 $83,490

Cooling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Power Quality/ Reliability $0 $20,641 $20,641 $20,641 $20,641 $20,641 $20,641 $20,641 $20,641 $20,641 $20,641

Financing/ Inv. Tax Credits $51,993 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Emissions Credits $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Depreciation Tax Benefit $42,634 $68,215 $40,929 $24,557 $24,557 $12,279 $0 $0 $0 $0

Total $0 $212,784 $216,627 $220,546 $224,545 $228,623 $232,782 $237,025 $241,353 $245,767 $250,270

($519,930) $75,018 $76,683 $78,382 $80,115 $81,883 $83,686 $85,525 $87,401 $89,314 $91,266

($519,930) ($444,912) ($368,229) ($289,847) ($209,732) ($127,849) ($44,163) $41,362 $128,763 $218,077 $309,342

$75,018

Depreciation Timeline years Discount Rate 8.0% 10 yr NPV $28,924 8,760

Tax Rate 6.52 0

Depreciation Method

41%

5

Payback Period [Years]

9.2% Microturbine

Operating Hours/year

Heat

Total Installed Cost

Fuel, O&M, and Other Costs

8,76010 yr IRR

Savings/Avoided Costs

Annual Savings (Year 1)

Net Cash Flow

Cumulative Cash Flow

Cooling

($600,000)

($500,000)

($400,000)

($300,000)

($200,000)

($100,000)

$0

$100,000

$200,000

$300,000

$400,000

Initial Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year
10

Cumulative Cash Flow

$75,018 

$0

$50,000

$100,000

$150,000

$200,000

$250,000

Operating Cost Comparison (Year 1)

Net Other
Cost/Benefit

Gas Bill

Electricity Bill

Net Annual Savings

Maintenance

Fuel Costs

Include in Analysis?

Econ Calc SLCC v 3 dw c65 SLCC buy direct baseload Copyright
 (c)

 2011 Capstone Turbine Corp
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Request for Approval of the State’s New “Existing Building” Metering 

Standard 
Presenter: Bianca Shama, Energy Program Director 
 
 
Recommendation: 
Jeff Reddoor recommends the Board approve the New “Existing Building” Metering Standard. 
 
Background: 
Attached is the proposed standard for the installation of building level meters on state buildings.  
This standard attempts to closely reflect the requirements in the High Performance Building 
Standard to keep consistency in the standard for energy metering throughout state buildings.  A 
draft of this standard was distributed to all Agencies and Institutions as well as the 
Construction/Design Community for input on December 15, 2015.  All comments received were 
reviewed and incorporated into the working document and then redistributed for comments on 
February 11, 2016.  During the second comment period, there were no fundamental concerns 
received on the revised document.  The purpose of this document is to provide consistency and 
guidance as we install building level meters throughout the State to meet the intent of SB 217.  
 
 
JLR:  bs 
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Existing Building Metering  
The intent of this document is to provide guidance to the installation of building level meters on buildings over 
3000 sq/ft when certain meters do not exist on a building. DFCM recognizes the unique circumstances that exist in 
the variety of facilities throughout the State of Utah and this document is intended to offer best practice and 
consistency in metering practice across the State of Utah portfolio of buildings. It is the intent of this document to 
allow for the flexibility to make adjustments to these standards with DFCM approval that offer the best metering 
design solution fit for existing buildings.  
A. Metering System Scope  
(1) All state agencies and institutions shall incorporate the utility metering requirements of this section into all 
existing buildings over 3000 sq/ft owned by the State of Utah when incorporating new meters into an existing 
building. The scope of metering shall include at minimum:  

a. Meters on each utility connected to the building, including but not limited to power, natural 
gas/propane, domestic water, irrigation water, chilled water, either steam or condensate, and heating 
water, and based on the needs of the agencies and institutions shall be able to provide monthly data that 
is reportable to the DFCM by an agreed upon format or shall be connected to an energy metering monitor 
network.  

B.  Monitoring Network for Utility Meters Guidelines 
(1) Based on the needs of each agency and institution it is the preference for the monitoring network to be 
connected to each meter and submeter in the building. This network shall have the option to connect to the 
building controls network via a dedicated automation engine device such as a JACE, NAE, or equivalent as 
approved by DFCM. Communication protocol on the monitoring network shall be BACnet, LON, and/or Modbus RTU 
and shall be coordinated with the building automation network. All devices connecting to this network shall use the 
selected communication protocol as their standard means of communication and shall make all data points readily 
available for monitoring through the network. A schematic of the monitoring network shall be include in the 
construction drawings.  

a. Meter the entire building electrical load at the main service entrance when utility meter is not present at 
building level. Provide additional submeters for large renewable energy projects that interconnect to the 
building electrical panels. i. Submeters shall connect to the monitoring network.  
b. The meter monitoring network shall be capable of communicating with a utility data collection interface. 
Trends need to have the capacity to collect data at minimum15 minute intervals coincident for each meter 
on the network.  
c. The meter monitoring network shall be provided with export capabilities of a minimum of 30 days of 
data at 15 minute intervals, for all metered points, with trend data required, to either CSV or SQL format.  
d. Construction documents shall include schedules and locations of meters, and require submittals of 
meters for review by the design team, DFCM, and contractor or persons defined in scope of project to 
review installation, calibration and operations of meter systems.  

C. Utility Meter Requirements  
(1) Electric Power Meters:  

a. Provide digital power meters on all buildings over 3000 sq/ft at main connection to the building.  
b. Provide power meter output in the communication protocol selected for the meter monitoring network.  
c. For monitoring any additional submeters, connect all back to a central location for interface with the 
Building Automation system node. Provide riser, plans, and details of wiring and conduit connections. 
Carefully consider how meter wiring can be routed and connected through switchboards. Consider how 
meters and wiring can be serviced in live switchboards. An acceptable alternate to switchboard mounting 
is a separate bank of meters adjacent to the switchboard.  
d. Meters shall meet the ANSI standard for billable type meters. Provide meters to monitor with true RMS 
metering, with 0.2% accuracy.  
e. Power meters shall have on board clock with date and time, and be able to record the day and time of 
any maximum demands or other events.  
f. Monitor shall include instantaneous demand for kW, kWh, power factor PF, and shall also include 
maximum demand kW and total kWh.  
g. Power meters shall have an on board digital display that reports measured voltage, amperage, kW, kWh, 
and power factor. The digital display shall be programmed and calibrated against a portable meter. 
Verification and commissioning is required for the monitoring network and the on unit digital display.  



h. For large switchboards exceeding 2000 amp, or for medium voltage exceeding 4160 volt, provide test 
blocks on the face of the switchboard for testing the CT’s and PT’s. For medium voltage application, 
provide three PT’s, 3 phase 4 wire system, and multiple tap CT’s.  
i. For main service meters, additional meter functions may be considered at the main service such as Total 
Harmonic Distortion, waveform capture, high speed event capture, and power analysis data. Do not 
provide these features for submetering unless requested by the agency or user group.  
j. Where application calls for netmetering, provide this function.  
k. Metering and submetering data shall be coincident, with trending available independently for each 
individual metering point.  

(2) Natural Gas/Propane Meters:  
a. Provide diaphragm type flow meters for sizes up to 1,000,000 Btu/h. Provide rotary type flow meters for 
sizes above 1,000,000 Btu/h. Accuracy on diaphragm meters shall be +/- 3% over the published flow 
range of the meter. Accuracy of the rotary meter shall be +/- 2% over the published flow range of the 
meter. Verify that maximum and minimum flow requirements for the project are suitable for the meter 
selected. Include requirement in the contract documents to correct meter multiplier for project gas 
pressure. Other meters meeting the accuracy requirements will be considered pending DFCM approval. 
b. Provide a strainer upstream of all meters. Provide a bypass around meters. If meter is installed outside, 
route output wiring to local display inside building mechanical room. Orient pipe horizontally where meter 
is installed. Meter installation shall be in accordance with manufacturer’s specifications. Show straight 
pipe requirements on contract drawings (12 pipe diameters upstream and 7 pipe diameters downstream, 
unless more is required by manufacturer). Strainers and bypass fittings are not to be included in the 
straight pipe length.  
c. If the meter is provided with a dry-contact pulse output, a 4-20 mA output, or a proprietary protocol, 
require a controller/convertor be provided to convert the signal to the communication protocol used in the 
meter monitoring network.  
d. Meter output to the monitoring network shall provide instantaneous flow rate as well as totalized flow 
rate. A local display shall be provided that shows these flow rates at the meter. It is the recommendation 
that units shall be in CFH for instantaneous flow rate and 100’s of cubic feet (CF) for the totalized flow 
rate. 

(3) Domestic/Irrigation Water Meters:  
a. Provide positive displacement type flow meters for sizes up to 2” and direct coupled turbine type flow 
meters for sizes up to 20”. Insertion turbine type flow meters are acceptable in sizes from 2 1/2” to 8”. 
Accuracy on all meters shall be +/- 2% over the published flow range of the meter. Verify that maximum 
and minimum flow requirements for the project are suitable for the meter selected. Other meters meeting 
the accuracy requirements will be considered pending DFCM approval including electromagnetic meters 
when water quality is too hard (these must be tied to proper ground).. 
b. Provide a strainer upstream of all meters. Provide a bypass around meters that are installed inline. 
Bypasses are not required for insertion turbine meters that can be removed from the pipeline for 
maintenance without interrupting flow. Provide a test port downstream of meters.  
c. Install meter in well-lit and easily accessible area (irrigation meters may be installed in underground 
meter boxes, but display shall be located inside adjacent buildings). Orient pipe horizontally where meter is 
installed. Meter installation shall be in accordance with manufacturer’s specifications. Show straight pipe 
requirements on contract drawings (12 pipe diameters upstream and 7 pipe diameters downstream, 
unless more is required by manufacturer). Strainers and bypass fittings are not to be included in the 
straight pipe length.  
d. If the meter is provided with a dry-contact pulse output, a 4-20 mA output, or a proprietary protocol, 
require a controller/convertor be provided to convert the signal to the communication protocol used in the 
meter monitoring network.  
e. Meter output to the monitoring network shall provide instantaneous flow rate as well as totalized flow 
rate. A local display shall be provided that shows these flow rates at the meter. Units shall be in GPM for 
instantaneous flow rate and Gallons, or 10’s of Gallons, or 100’s of gallons for the totalized flow rate as 
applicable to the project size.  

(4) Steam Meters:  
a. Provide a vortex type mass flow meter with integral density compensation. Accuracy to be +/-2% over 
the published range of the meter. Verify that maximum and minimum flow requirements for the project are 



suitable for the meter selected. Other meters meeting the accuracy requirements will be considered 
pending DFCM approval. 
b. Provide a strainer and drip leg upstream of all meters. Provide a bypass around meters.  
c. Install meter in well-lit and easily accessible area. Orient pipe horizontally where meter is installed. 
Meter installation shall be in accordance with manufacturer’s specifications. Show straight pipe 
requirements on contract drawings (12 pipe diameters upstream and 7 pipe diameters downstream, 
unless more is required by manufacturer). Strainers and bypass fittings are not to be included in the 
straight pipe length.  
d. If the meter is provided with a dry-contact pulse output, a 4-20 mA output, or a proprietary protocol, 
require a controller/convertor be provided to convert the signal to the communication protocol used in the 
meter monitoring network.  
e. Meter output to the monitoring network shall provide instantaneous flow rate as well as totalized flow 
rate. A local display shall be provided that shows these flow rates at the meter. Units shall be in MBTU.  

(5) Condensate Meters  
a. Provide positive displacement type flow meters for sizes up to 2” and direct coupled turbine type flow 
meters for sizes up to 20”. All condensate meters shall be rated for operation with fluids up to 230°F. 
Accuracy on all meters shall be +/- 2% over the published flow range of the meter. Verify that maximum 
and minimum flow requirements for the project are suitable for the meter selected. Other meters meeting 
the accuracy requirements will be considered pending DFCM approval.  
b. Provide a strainer upstream of all meters. Provide a bypass around meters that are installed inline. 
Require that meter be installed in a low point in the piping system to ensure the pipe remains full of water. 
Provide a test port downstream of meters.  
c. Install meter in well-lit and easily accessible area. Orient pipe horizontally where meter is installed. 
Meter installation shall be in accordance with manufacturer’s specifications. Show straight pipe 
requirements on contract drawings (12 pipe diameters upstream and 7 pipe diameters downstream, 
unless more is required by manufacturer). Strainers and bypass fittings are not to be included in the 
straight pipe length.  
d. If the meter is provided with a dry-contact pulse output, a 4-20 mA output, or a proprietary protocol, 
require a controller/convertor be provided to convert the signal to the communication protocol used in the 
meter monitoring network.  
e. Meter output to the monitoring network shall provide instantaneous flow rate as well as totalized flow 
rate. A local display shall be provided that shows these flow rates at the meter. Units shall be in GPM for 
instantaneous flow rate and Gallons, or 10’s of Gallons, or 100’s of gallons for the totalized flow rate as 
applicable to the project size.  

(6) Chilled Water or Heating Water (Below 200°F)  
a. On buildings that receive chilled water or heating water from a remote plant, provide a BTU meter that 
consists of flow meter, supply and return temperature sensors (matched pair of RTDs), and local display 
that calculates GPM, Btu/h, and totalizes Btu readings. The flow meter shall be an insertion turbine meter 
for pipe sizes from 2 ½” to 8”. For sizes larger than 8”, the flow meter shall be an electromagnetic or 
ultrasonic flow meter. Accuracy to be +/-2% over the published range of the meter. Verify that maximum 
and minimum flow requirements for the project are suitable for the meter selected. Other meters meeting 
the accuracy requirements will be considered pending DFCM approval. 
b. Provide a strainer upstream of all meters. Provide a bypass around meters that are installed inline. 
Bypasses are not required for insertion turbine meters or ultrasonic flow meters that can be removed from 
the pipeline for maintenance without interrupting flow. Provide a test port downstream of meters.  
c. Install meter in well-lit and easily accessible area. Orient pipe horizontally where meter is installed. 
Meter installation shall be in accordance with manufacturer’s specifications. Show straight pipe 
requirements on contract drawings (12 pipe diameters upstream and 7 pipe diameters downstream, 
unless more is required by manufacturer). Strainers and bypass fittings are not to be included in the 
straight pipe length.  
d. Meter output to the monitoring network shall provide instantaneous flow rate, supply and return 
temperatures, instantaneous energy transfer rate as well as totalized flow and totalized energy transfer. A 
local display shall be provided that shows these values at the meter. Units shall be in GPM for 
instantaneous flow rate, Btu/h for instantaneous energy transfer rate, and 1,000,000’s of Btu for the 
totalized energy transfer. If room temperature will exceed 85°F, move display to adjacent cooler room.  



(7) High Temperature Heating Water (Above 200°F)  
a. On buildings that receive high temperature heating water from a remote plant, provide a BTU meter that 
consists of flow meter, supply and return temperature sensors (matched pair of RTDs), and local display 
that calculates GPM, Btu/h, and totalizes Btu readings. The flow meter shall be an ultrasonic or flange to 
flange insertion type flow meter. Verify with DFCM or agency for each project. All components in this 
system shall be rated for temperatures up to 750°F. Accuracy to be +/-2% over the published range of the 
meter. Verify that maximum and minimum flow requirements for the project are suitable for the meter 
selected. Other meters meeting the accuracy requirements will be considered pending DFCM approval. 
b. Provide a bypass around meters that are installed inline. Bypasses are not required for ultrasonic flow 
meters that can be removed from the pipeline for maintenance without interrupting flow.  
c. Install meter in well-lit and easily accessible area. Orient pipe horizontally where meter is installed. 
Locate flow meter on return line. Meter installation shall be in accordance with manufacturer’s 
specifications. Show straight pipe requirements on contract drawings (12 pipe diameters upstream and 7 
pipe diameters downstream, unless more is required by manufacturer). Strainers and bypass fittings are 
not to be included in the straight pipe length.  
d. Meter output to the monitoring network shall provide instantaneous flow rate, supply and return 
temperatures, instantaneous energy transfer rate as well as totalized flow and totalized energy transfer. A 
local display shall be provided that shows these values at the meter. Units shall be in GPM for 
instantaneous flow rate, Btu/h for instantaneous energy transfer rate, and 1,000,000’s of Btu for the 
totalized energy transfer. If room temperature will exceed 85°F, move display to adjacent cooler room.  
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Funding Certification for the Salt Lake Community College Career and 

Technology Education Center at Westpointe 
Presenter: Deneece Huftalin, SLCC President 
 
 
Recommendation: 
Jeff Reddoor requests the Board review the attached letter from Salt Lake Community College President 
Deneece Huftalin certifying the funds for the Career and Technology Education Center at Westpointe are 
in place.  The Legislature appropriated $42,590,500.00 for the construction of the Career and Technology 
Education Center with alternate funding of $250,000.00 from SLCC provided through donations and 
other institutional sources.  A motion for approval is required by the Board. 
 
Background: 
The 2015 Utah State Legislature directed the Building Board to adopt a policy to approve “Other Funding 
Source Certification for State-Funded Buildings.”  As a result, the Board adopted a policy for this process 
during last April’s meeting.  The Legislature required the Board to certify that: 
 

(1) the Board has received credible evidence that any other funding sources for a 
building as presented to the State Building Board and the Legislature during their 
prioritization processes are actually available, and  
(2) until the State Building Board votes to certify that such funds are available.”  
[SB 2] The Legislature prohibited the Division of Facilities, Construction and 
Management (DFCM) from expending any state funds until the State Building 
Board verified the availability of alternative funding sources (see S.B. 2, Item 45). 

 
This policy clarifies the process for certifying by the State Building Board that they have received 
credible evidence that the other funding sources (as presented to the Board and the Legislature during 
their prioritization processes) are actually available; and the Board vote to certify that such funds are 
available. 
 
JLR: cn 
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March 24, 2016 
 
 
Mr. Jeff Reddoor, Director 
Utah State Building Board 
4110 State Office Building 
Salt Lake City, UT  84114 
 
Subject: Funding Commitment for Salt Lake Community College’s Westpointe Center 
 
Dear Mr. Reddoor, 
 
The Westpointe Career and Technical Education Center at Salt Lake Community College 
received an appropriation of $42,590,500 in state funds through the 2016 legislative 
session.  As directed by the Utah State Legislature’s policy for “Other Funding Source 
Certification for State-Funded Buildings” I am sending you the gift agreement that details 
our private donation for this building.  
 
The Hexcel Corporation committed $250,000 to support our composites lab in the 
Westpointe Center. Other institutional funds are available to cover the commitment 
pending acquisition of the balance of the donation. If an unforeseen constraint arises that 
cancels this funding, SLCC has the capacity and will pay for project costs.   
 
Please submit this letter to the Utah State Building Board seeking their certification that 
non-state funds are available for this project as called for by Item 34 of Senate Bill 2 as 
well as R23-24-4 Policy.  
 
Sincerely, 
 
 
 
Deneece G. Huftalin, PhD 
President 
 
 
cc: Dennis Klaus, VP, Business Services, SLCC 
      Tim Sheehan, VP, Government and Community Relations, SLCC 
      Bob Askerlund, Assistant VP, Facilities, SLCC 
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Funding Certification for the Utah State University Biological Sciences 

Building 
Presenter: Ben Berrett, USU Director of Planning, Design, and Construction 
 
 
Recommendation: 
Jeff Reddoor requests the Board review the attached letter from Utah State University President Stan 
Albrecht and Vice President of Business & Finance David Cowley certifying the funds for the Biological 
Sciences Building are in place and immediately available for this project.  The Legislature appropriated 
$28 Million in FY 2017 and $10 Million FY 2018 for the construction of the Biological Sciences 
Building with alternate funding of $7 Million from USU provided through donations and other 
institutional sources, totaling $45 Million.  A motion for approval is required by the Board. 
 
Background: 
The 2015 Utah State Legislature directed the Building Board to adopt a policy to approve “Other Funding 
Source Certification for State-Funded Buildings.”  As a result, the Board adopted a policy for this process 
during last April’s meeting.  The Legislature required the Board to certify that: 
 

(1) the Board has received credible evidence that any other funding sources for a 
building as presented to the State Building Board and the Legislature during their 
prioritization processes are actually available, and  
(2) until the State Building Board votes to certify that such funds are available.”  
[SB 2] The Legislature prohibited the Division of Facilities, Construction and 
Management (DFCM) from expending any state funds until the State Building 
Board verified the availability of alternative funding sources (see S.B. 2, Item 45). 

 
This policy clarifies the process for certifying by the State Building Board that they have received 
credible evidence that the other funding sources (as presented to the Board and the Legislature during 
their prioritization processes) are actually available; and the Board vote to certify that such funds are 
available. 
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  MEMORANDUM 
 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Request for Approval of Design and Construction of the Athletic Field Dome 

at the Utah Valley University Vineyard Campus 
Presenter: Kurt Baxter, UVU Director of Engineering and Space 
 
 
Recommendation 
Jeff Reddoor recommends the Building Board approve the request from Utah Valley University 
to construct a Fabric Air Structure Cover at the Vineyard Intramural Fields. 
 
Background 
UVU request approval to hire a firm to design and construct an air structure dome for one (1) of 
the Vineyard Campus Athletic Fields.  This is a design/build turnkey type project where design 
and construction will be provided by a specialized designer/manufacturer/installer.  The field 
will be used by intercollegiate athletic teams.  Funds for the construction of the project will come 
from WAC Conference affiliation funds.  O&M will be provided by the athletic team budgets 
that use the facility.  The project budget is estimated at $1.5 Million for this 55,000 – 65,000 sf 
structure.  The University would like to begin preliminary design as soon as possible. 
 
 
JR:cn 
Enclosure 



Model of Fabric Air Structure for the UVU Athletic Field Dome 
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  MEMORANDUM 
 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Request for Approval of a Reallocation of FY2014 Capital Improvement 

Funds for Utah Courts from the Provo Juvenile Courts Boiler and VAV Box 
Replacement Project to the Fifth District Iron County Cedar City Courts 
Infrastructure Updates 

Presenter: Alyn Lunceford, Utah Court Facilities Manager 
 
 
Recommendation 
Jeff Reddoor recommends the Board approve this reallocation of FY 2014 Capital Improvement 
funds for Utah Courts. 
 
Background   
In FY 2014 Utah Courts received an allocation of $257,364.00 in Capital Improvement funds for 
the Provo Juvenile Courts Boiler and VAV Box Replacement Project.  The request for Capital 
Improvement funding was driven by complaints from employees in the Provo Juvenile Court 
Building.  After thorough investigation, these problems were resolved by DFCM by rebalancing 
the existing HVAC system and repairing the boiler system 
 
Utah Courts is requesting the $257,364.000 originally allocated for the Provo Juvenile Courts 
Boiler and VAV Box Replacement Project be reallocated to the Fifth District Iron County Cedar 
City Courts Infrastructure Updates which will include the remodel of the public restrooms, 
public waiting area, and expansion of secure parking and landscaping in the front of the building. 
Utah Courts believes this remodel will best prepare this building for occupancy by the 
Department of Juvenile Justice Services when the new Fourth District Court Facility in Provo is 
completed in 2019.  
 
JR: cn 
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MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Request for Approval of FY 17 Capital Improvement Funding 
Presenter: Jeff Reddoor, Building Board Director 
 
 
Recommendation 
The FY2017 Capital Improvement List has received Legislative approval and was distributed to Board 
members the week prior to April’s Board meeting.  Each project on the list has been requested by state 
agencies and institutions of higher education and determined the highest priority needs across the state.  
At the conclusion of this presentation, I recommend the Board take final action to approve the allocation 
of the FY2017 Capital Improvement List. 
 
Background 
The procedures for allocation of Capital Improvement Funds were developed under the Legislature and 
the Board.  Funding from the Legislature totaled $117,825,100.00.  Narrowing the list of projects to 
identify the highest priorities is a significant undertaking.   
 
 
JLR: cn 
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FY 2017 Capital Improvement Recommendations

Agency / Institution Requested        1.1 %        $117,825,100 

Higher Education
Dixie State University
DSU - McDonald Center Refurbish 350,000$                                  350,000$                                       
DSU - 10" Irrigation Main 60,000$                                    60,000$                                         
DSU - Preforming Arts Building Exterior Repairs 180,000$                                  180,000$                                       
DSU - Fire Alarm Upgrade (Multiple Buildings) 225,000$                                  225,000$                                       
DSU - Exterior Lighting Project 115,000$                                  115,000$                                       
DSU - Snow Math/Science Data Center Improvements 25,000$                                    25,000$                                         
DSU-Fire Lane and Side Walk Repairs 90,000$                                    90,000$                                         
DSU - Browning Learning Center Brick Repair and Landscape Change 75,000$                                    75,000$                                         
DSU - Replace Outdated Transformers. 60,000$                                    60,000$                                         
DSU - Replace Sewage Ejectors 25,000$                                    25,000$                                         
DSU - 300 South, 400 South, 800 East Asphalt Resurface 175,000$                                  175,000$                                       
DSU - Burns Arena and Cox Auditorium Re-Commissioning 40,000$                                    40,000$                                         
DSU - Udvar Hazy Reroof 350,000$                                  276,000$                                       
DSU- Math Science North Laboratories 300,000$                                  300,000$                                       
DSU- South Admimn Building Refurbish 100,000$                                  100,000$                                       
DSU- McDonald Center Mechanical System Upgrade 50,000$                                    50,000$                                         
DSU - Energy Controls, Heat Plant, Eccles Fine Arts, Performing Arts Building 60,000$                                    
DSU - Pedestrian Walkway 30,000$                                    
DSU - Graff Fine Arts Reroof 95,000$                                    -$                                                    
 DSU- Hansen Stadium Track Replacement 500,000$                                  500,000$                                       

2,905,000$                          2,646,000$                               
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Salt Lake Community College
RRC- TB Emergency Generator Replacement 237,187$                                  244,333$                                       
SCC - SCM ELECTRICAL PANEL UPGRADE PHASE III 203,000$                                  150,000$                                       
SLCC ALL CAMPUSES - COMPLETE PROMIMITY LOCK INSTALLATION 500,000$                                  500,000$                                       
RRC- BB Window Replacement Phase II 225,000$                                  478,215$                                       
RRC- ATC Window & Door Replacement Phase II 400,000$                                  425,000$                                       
LHM- N.E. Parking Lot & Loop Road Replacement 1,580,000$                              1,562,786$                                   
LHM - MCPC, CART, PESET, DORM & FR FIRE ALARM UPGRADE 189,000$                                  195,714$                                       
JC- JDC Fire Alarm Replacement 30,128$                                    36,206$                                         
RRC- TB Restroom Remodel 1,029,600$                              1,012,179$                                   
JC- HTC Roof Replacement 397,500$                                  301,928$                                       
LHM- KGMC, MPDC Roof Replacement 569,025$                                  
RRC- BB Interior Signage Replacement 25,000$                                    
RRC TB Window Replacement 469,800$                                  
SCC - BRICK & MASONRY REPAIR AT PARAPET WALLS & CORNERS Phase III 450,000$                                  
SCC -  MAIN CORRIDOR PAINTING & CABLE TRAY VALANCE REPLACMENT 281,450$                                  
SCC- HVAC VAV Pneumatics Upgrade Phase II 550,000$                                  
RRC- Heating Plant Surge Tank 275,000$                                  
RRC- BB Roof Replacement 483,750$                                  
RRC- ATC HVAC & Mechanical Upgrades & Maintenance 951,253$                                  
MBC- BLDG A&C Roof Replacement 739,172$                                  
JC- Site Concrete Replacement 162,750$                                  
RRC- CT Transformer, MDP & MCC Switchboard &  Replacement 194,531$                                  
RRC- TB MDP Panel Replacement 80,000$                                    
SCC -  AHU 16 PENTHOUSE Roof & Water Damage Repair 56,250$                                    
SCC- SCM Packaged Unit Replacement 12,500$                                    
SLCC Dumpster Enclosure Modifications 138,000$                                  
SLCC ALL CAMPUSES – UPGRADE IRRIGATION CONTROLS 70,486$                                    
RRC- CT Circular Wash Sinks Replacement 45,625$                                    
SCC- SCM Basement Concrete Ramp Replacement 150,000$                                  
SCC- SCM REPAIR & REPLACE PIPE INSULATION THROUGHOUT  BASEMENT 42,000$                                    
LHM- CART Loading Dock Modifications 11,000$                                    
RRC- Heating Plant Boiler 585,000$                                  
RRC- Heating Plant Controls Upgrade 55,000$                                    
RRC- LIB Drinking Fountain Replacement 21,875$                                    
RRC- Markosian Library Carpet Replacement 163,900$                                  
SCC - CHILLER PLANT FREE COOLING SYSTEM 275,000$                                  

11,649,782$                        4,906,361$                               
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Snow College
Removal of lead paint on interior and exterior deck 360,000$                                  408,000$                                       
Seal coat parking lots and re-stripe 500,000$                                  597,325$                                       
Heat Plant/Steam and Condensate upgrades 500,000$                                  598,712$                                       
High Tech parking lot and Main Gym lighting 98,000$                                    119,746$                                       
New Ventilation and AC system 115,000$                                  148,314$                                       
Exterior Fenestration Windows 179,442$                                  216,200$                                       
Concrete Replacement 133,107$                                  163,071$                                       
Master Plan 50,000$                                    -$                                                    
Utility Tunnel Improvements Phase 2 400,000$                                  400,000$                                       

2,335,549$                          2,651,368$                               
Southern Utah University
PE, Library, GC SSSC, Alumni:  Fire Alarm Panel Upgrades 155,000$                                  155,000$                                       
ADA Concrete Replacement 180,000$                                  180,000$                                       
Sharwan Smith Center:  Roof Replacement 800,000$                                  461,387$                                       
Heat Plant:  Boiler #3 Replacement 1,500,000$                              1,750,000$                                   
Campus Storm drainage study 40,000$                                    40,000$                                         
Parking Lot Repairs and Replacement 200,000$                                  200,000$                                       
Electronic Access Control 170,000$                                  170,000$                                       
Music Building:  Chiller replacement 130,000$                                  130,000$                                       
Campus wide: Transformer Upgrade Phase 2 150,000$                                  
Hunter Conference Center: ADA Path and Pedestrian safety 410,000$                                  
General Classroom:  Elevator modernization 120,000$                                  
Utility Metering - Phase II 200,000$                                  
Hunter Conference Center: Upgrade from pneumatic controls to DDC 190,000$                                  
Observatory:  Pave road and parking lot for ADA accommodations 275,000$                                  
Radio Repeaters for Emergency Management 45,000$                                    
Mechanical System Upgrade: Eccles Coliseum 200,000$                                  
Randall Jones:  Chiller replacement 165,000$                                  
Sharwan Smith Student Center:  Chiller replacement 185,000$                                  
Science Center: Data Cable Upgrade 170,000$                                  
Science Center: Upgrade from pneumatic controls to DDC 400,000$                                  
Mountain Center:  Upgrade retaining wall, include pavilion 45,000$                                    
Med. Voltage:  Upgrade electric switch gear on east side of Heat Plant; replace SF6 switches in SSSC & Education 115,000$                                  
 Auditorium:  Chiller replacement 135,000$                                  
Water Conservation:  Connect Irrigation to Cedar City Pressurized System 225,000$                                  
Centrum Arena: Rigging and Pick Point Safety 250,000$                                  
Bennion Building: Data Cable Upgrade 70,000$                                    
Mountain Center Well 150,000$                                  
Replace Electrical Switch boards:  Business, Bennion & Technology buildings 175,000$                                  
Physical Education  Building Roof Replacement 461,000$                                  461,000$                                       

7,311,000$                          3,547,387$                               
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U of U
Infrastructure Bond Debt Service 1,500,000$                              1,500,000$                                   
Replace Science Area Chiller Plant 2,500,000$                              2,500,000$                                   
Social & Behavioral Science - Upgrade Structure at Plaza & 9th Levels 2,076,700$                              2,235,900$                                   
Bldg 587 Heating & Cooling System Replacement 1,675,000$                              1,675,000$                                   
HSEB Fire Sprinkler Pipe Replacement 300,000$                                  478,700$                                       
Fletcher Physics Bldg Chiller System Upgrade 2,003,500$                              2,003,500$                                   
Chemistry - Safety & Security Upgrades 2,481,000$                              771,200$                                       
Social & Behavioral Science - Replace Chiller 585,600$                                  585,600$                                       
HEDCO - Fire Sprinkler System 433,500$                                  433,500$                                       
Marriott Library HVAC Controls Upgrade 1,600,000$                              2,362,700$                                   
Eyring Chemistry Southwest Tower Fumehood Upgrade 1,910,400$                              2,250,500$                                   
Business Loop Road and Circulation Improvements 1,792,200$                              1,854,000$                                   
Study & Design Funds 250,000$                                  200,000$                                       
Student Services 4th Level Plaza 560,500$                                  560,500$                                       
South Biology Lab Space 1,478,000$                              1,648,500$                                   
Merrill Engineering Bldg. Freight Elevator Upgrade 198,700$                                  198,700$                                       
ADA Accessible Path South Side of Tunnel 385,000$                                  385,000$                                       
North Chemistry 3rd Floor Lab System Upgrade 2,500,000$                              2,500,000$                                   
Film & Media Arts Reroof 358,700$                                  358,700$                                       
Campus Fire Alarm Reporting System Upgrade 500,000$                                  200,000$                                       
Chemistry Bldg Envelope Investigation 150,000$                                  
HTW Plant - Boiler #3 Demolition and Seismic Bracing 2,433,000$                              1,986,800$                                   
Campus Site Lighting Upgrade - Lower Campus 1,000,000$                              
Circulation Improvements - Humanities Area 933,100$                                  
Public Safety Building Reroof 79,100$                                    
Eye Wash Stations 492,000$                                  
Secondary Water System for Landscape Irrigation - Lower Campus 2,489,700$                              
Portable Boiler and Chiller 561,000$                                  
Utility Meters 355,000$                                  
Fine Arts West Bldg. Electrical Upgrade 300,000$                                  
Social & Behavioral Science - Upgrade Structure at Levels 3&4 2,225,000$                              
Merrill Engineering HVAC Upgrade 2,195,000$                              
Biology Bldg. - Emergency Voice Alarm 250,500$                                  
Storm Water Retention/Drainage Systems 1,807,000$                              
Architecture & Arts Complex Pipe Replacement 499,400$                                  
Historical Buildings Stair Replacement 431,000$                                  
Culinary Water Line Replacement 500,000$                                  
Wasatch Drive Rebuild 1,950,500$                              

43,740,100$                            26,688,800$                                 



Page 5

Utah State University
Fine Arts Center Upgrades 2,500,000$                              2,500,000$                                   
Price Campus: Geary Theatre Upgrade        2,500,000$                              2,500,000$                                   
North Core Utilities Replacement and Tunnel Expansion 2,500,000$                              2,500,000$                                   
FAV Photo Lab Safety Ventilation 400,000$                                  400,000$                                       
Medium Voltage Upgrade 1,500,000$                              1,325,000$                                   
Planning and Design Fund 100,000$                                  100,000$                                       
Campus-Wide Health, Life Safety, Code Compliance & Asbestos Abatement 150,000$                                  150,000$                                       
Old Main Reroof 800,000$                                  800,000$                                       
East Stadium Restroom Facility Reroof 55,000$                                    55,000$                                         
Campus Concrete Replacement 500,000$                                  325,000$                                       
Hydro Lab Landscape 100,000$                                  100,000$                                       
Campus Classroom Upgrades 300,000$                                  300,000$                                       
University Inn to Widstoe Steam Line 850,000$                                  850,000$                                       
Campus-Wide Bike Racks & Site Furnishings 50,000$                                    50,000$                                         
Campus-Wide Electronic Access Control  60,000$                                    60,000$                                         
BNR Roadway Replacement 350,000$                                  350,000$                                       
Campus Sign System 50,000$                                    
OM Masonry Restoration 500,000$                                  
NFS Mechanical System 1,025,000$                              
Parking Lot Paving 725,000$                                  
Champ Drive / Old Main Hill Sewer Line & MH Replacement 950,000$                                  
Southeast Campus Sidewalks 350,000$                                  
HPER Swimming Pool 200,000$                                  
Price Campus Fire Lane Improvements 500,000$                                  
Blanding Campus: Fire Sprinkling Systems 300,000$                                  
South Farm Paving, Fire Hydrants and utilities 250,000$                                  
Site & Safety Lighting 350,000$                                  
Water Lab Front Bridge 50,000$                                    
Geology Greenhouse 350,000$                                  
Education Atrium 350,000$                                  
Stairs Replacement North of Aggie Terrace Parking 250,000$                                  
Irrigation Controls Upgrade 175,000$                                  
New Sidewalk 800 East 750,000$                                  
Eccles Business Building Window Replacement 950,000$                                  
HPER Dance Studio Floor 75,000$                                    
Campus Fume Hood Upgrades 500,000$                                  
Elevator Upgrades 610,000$                                  
Concrete Panel Replacement @ FAC 450,000$                                  
NR Handrail Upgrade to Current Code 45,000$                                    
Fire Alarm System Upgrade 200,000$                                  

22,670,000$                        12,365,000$                            
USU/Eastern



Page 6

 Combined with USU request 

Utah Valley University

Campus Wide Removal of Sidewalk Pavers 300,000$                                  100,000$                                       
Replace Chillers: Yorks Plant 1 375,000$                                  375,000$                                       
Replacement of Main Electrical Service Gear, Plant 1 600,000$                                  800,000$                                       
Replace Elevator Hoist, Ram, and Oil: Woodbury Bldg. 106,000$                                  133,000$                                       
Replace Fan Coil Units in GT 609 and 338 207,000$                                  207,000$                                       
Domestic Boiler Replacement, Plant 1 300,000$                                  300,000$                                       
Replace Fan Coil Units in Hall of Flags and BA Building 200,000$                                  200,000$                                       
Replace Boilers with Dual Fuel/ High Efficiency Units, Plant 2 400,000$                                  400,000$                                       
Rebuild and repair skylights on the Woodbury Business Bldg. 100,000$                                  100,000$                                       
Large valve replacements and Structureware Software 140,000$                                  140,000$                                       
Replace single pane spandrel panels with insulated panels, Computer Science Bldg. 175,000$                                  175,000$                                       
VAV and Reheat Valve Replacement Computer Science Building 210,000$                                  210,000$                                       
Exterior Stair Replacement: Pope Science to Plaza Area. 110,000$                                  110,000$                                       
Heat Dumping into Irrigation Ponds 160,000$                                  
Replace Electric Transformers: Gunther Trades 150,000$                                  150,000$                                       
Campus Wide Storm Water Improvements 300,000$                                  300,000$                                       
Campus Wide Parking Lot Maintenance, Seal and Slurry Coat 300,000$                                  300,000$                                       
Sod Removal, Low water landscaping: SE Campus Drive 400,000$                                  -$                                                    

4,533,000$                          4,000,000$                               
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Weber State University
Wattis Building Fire Line and Fire Sprinkling 300,000$                                  300,000$                                       
Fire Panel Replacements 22,500$                                    22,500$                                         
Phase V: Medium Voltage Critical Need 200,000$                                  200,000$                                       
Phase VI: Tunnel Repairs 249,000$                                  249,000$                                       
Chilled Water Plant - Systems Protection 400,000$                                  400,000$                                       
W4 Groundsource Install and Parking Lot Repair 1,250,000$                              1,250,000$                                   

Wattis Business Infrastructure Repairs&Replacement 1,000,000$                              1,000,000$                                   
Browning Center Roof Replacement (Phase 2 of 2) 681,000$                                  682,000$                                       
Asphalt Maintenance (Cut/Patch/Slurry) (A3, A5, W5, W10, A11, DEC Northeast) 217,000$                                  217,000$                                       
Science Lab South ADA Access Paving 100,000$                                  100,000$                                       
Engineering Tech - Roof Replacement 771,080$                                  -$                                                    
Parking Lot Renovations (A7) 255,000$                                  
Education Building Upgrade Restrooms 245,000$                                  
Student Services Parapet Caps & Windows - Safety Issue 300,000$                                  
McKay Education Building Roof 300,000$                                  
Rekey Remaining Buildings to ASSA System 230,000$                                  
Swenson Gym/Stromberg  Plaza Roof Replacement 300,000$                                  300,000$                                       
Phase VI: High Voltage Substation and Building Switching Upgrades 249,000$                                  
Phase VII: Steam Tunnel Repairs 249,000$                                  
Engineering Technology Galvanized Piping Replacement, Restroom Repairs, and HVAC Mechanical and Control Upgrades, Fire Sprinkler In  1,250,000$                              
Parking Lot Renovations (S4) 160,000$                                  155,000$                                       
Asphalt Maintenance (Cut, Patch and Seal) (CE Davis, Mail Services, Printing Services, Annex 12, A4, A6, R4, D11, A12, A13, W1, W2, W3, W 363,000$                                  
Waterproofing Leaking Window Systems Davis D2 45,186$                                    
Elevator Replacement or Upgrade (Engineering Technology and Allied Health North) 91,738$                                    
Practice Field Replacement 400,000$                                  
Landscape and Irrigation in the Areas Surrounding the Browning Center and Visual Arts. 250,000$                                  
Browning Center Hydraulic Lift Replacement Study 20,000$                                    
Boiler Replacement- Groundsource Conversion 906,477$                                  
Swenson Gym Pool Deck Replacement 200,000$                                  
Phase VII: High Voltage Substation and Building Switching Upgrades 400,000$                                  
Phase VIII: Steam Tunnel Repairs 400,000$                                  
Technical Education Building Galvanized Piping Replacement, Restroom upgrades, and HVAC Mechanical and Control Upgrades, Fire Sprin  1,250,000$                              

13,054,981$                        4,875,500$                               

UNIVERSITY and COLLEGE TOTALS 108,199,412$                      61,680,416$                            

UCAT
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Bridgerland ATC
Replace Diesel Program Chassis Dynamometer Room and Diesel Lab Window Casing Replacement 273,000$                                  273,000$                                       

  BATC  Brigham City Blocks Building Remodel   235,000$                                  235,000$                                       
 BATC  Brigham City Blocks Building Improvement & ADA Updates 300,000$                                  300,000$                                       
Campus Security Systems Phase II 695,000$                                  160,000$                                       
Program Class Project Storage Facility Phase II 210,000$                                  210,000$                                       
 Building Construction/Cabinetmaking Program-Shop Floor Replacement 100,000$                                  
Brigham City Campus Expansion 1,800,000$                              
Main Campus Hallway Floor Covering Replacement 80,000$                                    
Student Services and Administration Remodel 2,500,000$                              
West Campus HVAC System Upgrade Phase IV 500,000$                                  
Main Campus HVAC System Upgrade Phase I 500,000$                                  

7,193,000$                          1,178,000$                               
Davis ATC
Main Campus - Welding Shop & Kitchen Make-Up Air  420,000$                                  450,000$                                       
Main Campus - Restrooms Remodel (Phase II)   465,000$                                  550,000$                                       
Main Campus - Conversion from INet to StruxureWare 316,898$                                  
Main Campus & Barlow Building - Exterior Lighting (LED) Energy Project 211,204$                                  

1,413,102$                          1,000,000$                               
DXATC
DXATC South perimeter Fencing and Gates 35,000$                                50,000$                                    
DXATC North East Sidewalk, Gutter and landscape 100,000$                             150,000$                                  
DXATC Parking Lot asphalt and drainage Improvements 100,000$                             100,000$                                  

235,000$                             300,000$                                  
SWATC
Walkway Replacement 54,600$                                    54,600$                                         
Replacement of Rooftop Heating & Cooling Units 168,000$                                  168,000$                                       
Parking Lot Draining & Sealing 29,250$                                    29,250$                                         
Roofing Repair 235,750$                                  284,572$                                       

487,600$                             536,422$                                  
Mountain land ATC
Additional Parking at TGP 890,043$                                  891,040$                                       
CDL Building (Lehi) make up air unit - 99,995$                                    
Foundation Building (Orem) Office Remodel 500,000$                                  
Facilities Out Building 127,000$                                  
Canal 172,080$                                  
Welding Compound Canopy 85,000$                                    80,000$                                         

1,874,118$                          971,040$                                  
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Ogden/Weber ATC
BDO Campus Utility and Infrastructure Improvement 850,000$                                  850,000$                                       
Phase 2 of the Campus Restroom Upgrade 550,000$                                  -$                                                    
Main Campus:  Campus-Wide  Door Access System  350,000$                                  350,000$                                       
Main Campus:  Upgrade Culinary Water System in Construction and Manufacturing Tech Buildings 425,000$                                  
Campus-Wide Parking Lot Upgrade 435,000$                                  
Main Campus:  Upgrade of the Secondary Water System and Lower Pump House 350,000$                                  
Main Campus:   Business Tech Chiller Upgrade project 400,000$                                  

3,360,000$                          1,200,000$                               
Uintah Basin ATC
Heating and Cooling Units, Direct Digital Controls, Telephone & Data Systems 570,430$                                  720,000$                                       
Staircase Concrete Repair-Vernal Campus 150,000$                                  
Refinish Flooring & Restroom Renovation 727,515$                                  
Water Piping Replacement
 561,448$                                  
Auto Shop Exhaust, AC, Paint Shop 500,000$                                  
Culinary Arts Classroom & Instructional Areas 500,000$                                  
Roofing Replacement 686,194$                                  
Window Replacement 488,803$                                  
Site Paving Upgrades 148,704$                                  
Sidewalk, Curb, Gutter 150,000$                                  

4,483,094$                          720,000$                                  
Tooele ATC
TATC - Seal Coat Parking Lot 17,000$                                    17,000$                                         

17,000$                                17,000$                                    
USHE TOTALS
UCAT TOTALS 19,062,914$                    5,922,462$                          

Higher Education GRAND TOTAL 127,262,326$                 67,602,878$                        



Page 10

State Agencies
Agriculture
AGRICULTURE, Server Room AC Upgrade 20,000$                                    25,142$                                         
AGRICULTURE, Upgrade HVAC Control System 278,000$                                  336,865$                                       
AGRICULTURE, Irrigation  Renovation 120,000$                                  153,521$                                       

418,000$                             515,528$                                  
Alcoholic Beverage Control
Layton Store #30 Expansion and Office Enclosed 500,000$                                  500,000$                                       
DABC ADMIN, Replace Data Room AC 38,000$                                    47,808$                                         
ABC STORE 09 MURRAY,  Replace Packaged Roof Top Units 40,000$                                    40,000$                                         
ABC STORE 29 HOLLADAY, Stainless Steel Hand Railings 46,000$                                    46,000$                                         
ABC #30, Dock Lift Replacement                                     25,000$                                    25,000$                                         
DABC CLUB STORE, Replace Sealant at Expansion Joints and The Perimeter of the Windows and Doors. Replace Plastic Sheer Curtains at R   10,500$                                    15,226$                                         
ABC 28, Add Awning and Two Side Enclosure to Dock Area 25,000$                                    36,500$                                         
DABC ADMIN, Replace Admin. Restrooms, Replace Mixing Valves 41,000$                                    55,504$                                         
ABC #16  SANDY, Interior LED Lighting Upgrade 35,000$                                    35,000$                                         
DABC WAREHOUSE, North Restroom upgrades 30,000$                                    41,954$                                         
DABC ADMIN, Add Stove Hood for Commercial Range 20,000$                                    24,636$                                         
ABC 10 TOOELE, Roof Replacement 40,800$                                    143,469$                                       
Layton ABC #30, Dumpster Relocation and Landscape Renovation and Upgrade 95,000$                                    
Logan ABC #6 Reroof 79,354$                                    79,354$                                         

1,025,654$                          1,090,451$                               
Capitol Preservation Board

TRAVEL COUNCIL, Implementing Results of Foundation & Patio Area Study 250,000$                                  424,898$                                       
STATE OFFICE BUILDING, Restroom and Waste Line Upgrade 650,000$                                  650,000$                                       
STATE OFFICE BUILDING, Building  Replacement of Supply Fans, Air Handlers and Coil Units 800,000$                                  -$                                                    
DUP, HVAC Upgrade Phase II 125,000$                                  184,000$                                       
TRAVEL COUNCIL, Basement Restroom Upgrade 45,000$                                    62,931$                                         
DUP, Restroom Upgrade 45,000$                                    45,000$                                         
MORMON BATALLION, Statue Repointing 500,000$                                  550,000$                                       
CAPITOL CAMPUS, Campus Wide Rekeying 750,000$                                  
CAPITOL CAMPUS, Parking Lot Poles, LED Upgrade 170,000$                                  200,000$                                       
CAPITOL BUILDING, Interior Dome LED Upgrade 35,000$                                    85,000$                                         
CAPITOL BUILDING, Exterior Dome LED Upgrade 50,000$                                    -$                                                    
State Office Building - Roofing Improvements 164,300$                                  164,300$                                       
Legislative Research, Capitol Space Remodel* 200,000$                                  50,000$                                         

3,784,300$                          2,416,129$                               
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Heritage & Arts
RIO GRANDE, Replace, Repair Restore Exterior Windows 393,000$                                  393,000$                                       
RIO GRANDE, Floors & Wood 70,000$                                    70,000$                                         
RIO GRANDE, Irrigation Renovation and Upgrade to IQ Controls 65,000$                                    87,804$                                         
UTAH FINE ARTS, Landscape & Irrigation Renovation & IQ Controls Update 80,000$                                    107,720$                                       
Heritage and Arts, Rio Grande Building Parking Lot Security Infrastructure (gate and fencing)* 50,000$                                    50,000$                                         

658,000$                             708,524$                                  
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Corrections

 SMU Shower Renovation/Upgrade 46,125$                                    47,125$                                         

 Atherton Secure Cell Addition 51,660$                                    59,570$                                         
 Fortitude CCC Intake Area Remodel 131,610$                                  177,415$                                       
 Olympus VAV Controls 146,500$                                  146,500$                                       
 Irrigation Pumps-Replacement 50,738$                                    50,738$                                         
 Timpanogos Building #5- Draper  244,155$                                  244,155$                                       
 A-Block AC Remodel 113,652$                                  121,695$                                       
 Star 1-4 HVAC for Control Rm.'s 85,872$                                    85,872$                                         
 Lone Peak RTU Replacement 100,450$                                  100,450$                                       
 Timp 2&4 Control Room Remodel 230,700$                                  243,756$                                       
 SSD Shower Replacements 95,940$                                    -$                                                    
 Henry Compound AHU Replacements 319,800$                                  319,800$                                       
 Medical Access Control Installation 73,800$                                    73,800$                                         
 Bonneville Security Camera System Upgrades 17,220$                                    14,540$                                         
 Bonneville Door Alarms 12,300$                                    12,300$                                         
 AP&P Centers Mold Mitigation with Door and Hardware Replacement 113,837$                                  151,484$                                       
 Atherton HVAC Repairs Admin Area 53,505$                                    53,505$                                         
 Bonneville Gym Ventilation 9,840$                                      10,000$                                         
 NUCCC HVAC Controls Upgrade 30,750$                                    30,000$                                         
 Fortitude Ctr. Cameras 27,670$                                    27,670$                                         
 Inmate DTV System conversion/Upg. 147,600$                                  147,600$                                       
 Henry Intercom System 184,500$                                  184,500$                                       
 A-West Yard Concrete 92,250$                                    92,250$                                         
 Metering requirements SB-217 Ph.-1 1,250,000$                              750,000$                                       
 AP&P Center intercom repairs, multiple location 13,530$                                    13,530$                                         
 Atherton Resident Sink/Cabinet Replacement 63,960$                                    117,796$                                       
 NUCCC Camera/DVR Upgrade 246,242$                                  235,000$                                       
 Atherton Kitchen/Dining Floor Resurfacing 28,290$                                    29,876$                                         
 Resurface 7 Mini-Recreation Yards 104,550$                                  
 CUCF DVR to NVR Upgrade Ph.1 148,500$                                  
 NUCCC Treatment Hall Addition 246,000$                                  
 Hazmat Door & Dock Remodel 35,500$                                    24,550$                                         
 CUCF Site Perimeter Fence Repairs 90,528$                                    
 CUCF Shooting Range Upgrade 79,766$                                    
 CUCF VDS Remodel & Controls Upgrade 164,342$                                  
 Timp dual fuel supply source 1,318,645$                              
 Atherton Treatment/Programming Building 590,400$                                  
  AP&P Building Cedar City Re-roof  60,358$                                    60,358$                                         

6,821,085$                          3,625,835$                               
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Courts
SALT LAKE COURTS BLDG, Elevator Modernization Project, Phase #2 500,000$                                  500,000$                                       
WEST JORDAN COURTS, Fire Panel and Voice Evacuation Replacement 450,000$                                  246,410$                                       
BRIGHAM COURT,  Boiler Replacement                                                      70,000$                                    90,000$                                         
BRIGHAM COURT,  DVR, Cameras and Security Access Controls Replacement                                                     200,000$                                  200,000$                                       
OGDEN COURTS,   Replace Exterior Ice Melt System  450,000$                                  300,000$                                       
SALT LAKE COURTS BLDG,  Replace Fire Dry Pipe Mains 250,000$                                  303,000$                                       
OGDEN COURTS,   Elevator Cooling Room System Replacement; Chiller Replacement  $                                 163,000  $                                      450,000 
TOOELE COURTS, Upgrade Front End Software, HVAC Controls 30,325$                                    43,873$                                         
TOOELE COURTS, Replace Domestic Hot Water Tank 18,000$                                    18,000$                                         
SALT LAKE COURTS BLDG, Replace Emergency Generator Transfer Switch 10,000$                                    19,108$                                         
SALT LAKE COURTS BLDG, Valves and Fixtures 695,129$                                  695,129$                                       
SALT LAKE COURTS BLDG, Replace all Freeze Thermostats and CO Sensors 20,000$                                    22,800$                                         
SALT LAKE COURTS BLDG, Add HVAC Automation Server 40,500$                                    42,000$                                         
SALT LAKE COURTS BLDG, Replace Control Room HVAC and Floor System 50,000$                                    -$                                                    
SALT LAKE COURTS BLDG, Replace the Rooftop Small Data Room AC System 50,000$                                    -$                                                    
ST. GEORGE COURTS, Upgrade Cooling Tower 79,000$                                    79,000$                                         
CEDAR CITY COURTS, Replace Skylight - Sidewalk Replacement 165,000$                                  165,000$                                       
Cedar City - Block Fence 25,000$                                    25,000$                                         
LAYTON COURTS,   Boiler Replacement                               70,000$                                    90,000$                                         
Layton Courthouse Remodel (Carpet, Gallery Seating, Removal of Wall Paper and Repaint) 75,000$                                    75,000$                                         
WEST VALLEY 3RD DISTRICT COURT, Replace Existing Boiler and Burner Assembly, Pumps Completed 130,000$                                  
WEST JORDAN COURTS,  Add Cooling Tower, Replace the Outside Air Damp and Add Supplemental Heating to the System 300,000$                                  
SALT LAKE COURTS BLDG, Replace Access Control and Front End Security 750,000$                                  840,300$                                       
Matheson Appellate Court Counter Remodel 150,000$                                  
WEST VALLEY 3RD DISTRICT COURT, Small Improvement Project  is Attached List. 45,000$                                    
OGDEN COURTS, Replace Counter Tops and Faucets 50,000$                                    
WEST VALLEY 3RD DISTRICT COURT, Replace Roll Up Door and Operator. 10,000$                                    
SALT LAKE COURTS BLDG, Replace Countertops in Breakrooms and Restrooms 93,750$                                    
OGDEN COURTS, Replace Counter Tops and Faucets 30,000$                                    
TOOELE COURTS, Disconnect off Culinary Water Supply 27,000$                                    
SALT LAKE COURTS PARKING TERRACE, Replace snow melting systems 20,000$                                    
SALT LAKE COURTS PARKING TERRACE, Replace Parking Garage CO Monitoring System 99,000$                                    
WEST JORDAN COURTS, Replace Stairwell VCT Flooring 16,000$                                    
WEST JORDAN COURTS, Repair Stone Facing 47,500$                                    
OGDEN COURTS,   Repaint Interior and Exterior of Facility                                             180,000$                                  
SALT LAKE COURTS BLDG, Replace Window Coverings 300,000$                                  
WEST JORDAN COURTS,  Holding Cell and Flooring Epoxy Painting 23,000$                                    
WEST JORDAN COURTS, Courtroom & Judges Chamber LED Lighting 9,000$                                      
Ogden District  Electronic Courtroom Equipment 75,000$                                    
WEST VALLEY 3RD DISTRICT COURT, Replace Roll Up Door and Operator. 10,000$                                    
SALT LAKE COURTS BLDG, Replace Holding Cell Control Room 110,000$                                  
Mathison Fire Lane - SL Co DA - Legislative mandate 250,000$                                  250,000$                                       
  St. George Courts - replace controls for Smoke Evac Systems - new 72,500$                                    72,500$                                         

6,273,704$                          4,527,120$                               
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DFCM
Insurance Fraud Division TI  1385 S. State Remodel 300,000$                                  300,000$                                       
OGDEN REGIONAL CENTER,  Resurface and Repair Crumbling Stairs and Landings on East Parking Structure 70,000$                                    90,000$                                         
CALVIN RAMPTON BUILDING, Fan Walls, Cooling Coils, VFDS, Waterline Repair 775,000$                                  770,000$                                       
CALVIN RAMPTON BUILDING,  Restroom Remodel 1,180,000$                              1,180,000$                                   
HEBER M WELLS, Restrooms 600,000$                                  904,931$                                       
RICHFIELD REGIONAL CENTER, Add Outside Lighting to Building 25,000$                                    25,000$                                         
STATE LIBRARY/DSVBI, Replace all AHU units and rooftop units 1,000,000$                              850,000$                                       
STATE LIBRARY/DSVBI, Upgrade HVAC controls system 303,567$                                  428,715$                                       
MULTI-AGENCY BUILDING, Replace Leaking Skylight 280,000$                                  292,554$                                       
ARCHIVES, CLEARFIELD C-6 WAREHOUSE,  Emergency Backup Generator 85,000$                                    85,000$                                         
RICHFIELD REGIONAL CENTER, Add Trench on North Side of Building 30,000$                                    30,000$                                         
ARCHIVES, CLEARFIELD C-6 WAREHOUSE, Lighting Upgrade 50,000$                                    
CALVIN RAMPTON BUILDING, Security Camera and System Upgrade 230,000$                                  230,000$                                       
CALVIN RAMPTON BUILDING, Replace Kallwall Skylight System 525,000$                                  
RC #2 HEALTH CENTER, Upgrade HVAC Controls System 78,000$                                    
BRIGHAM REGIONAL CENTER, Wall Construction                  40,000$                                    
CALVIN RAMPTON BUILDING, Replace Slab-on-Grade Reinforced Concrete 160,000$                                  
STATE LIBRARY/DSVBI, Replace VCT Tile in Break Rooms, Kitchens, Hallway 52,000$                                    52,000$                                         
STATE LIBRARY/DSVBI, Replace Security Camera System 50,201$                                    
OGDEN REGIONAL CENTER, Domestic Water Piping and Roof Drain Piping   Replacement         250,000$                                  
BRIGHAM REGIONAL CENTER, Access Door Controls                                              60,000$                                    
ACADEMY SQUARE, Front Counter Remodel 39,000$                                    
OGDEN REGIONAL CENTER, Doors, Locks, and Hardware Replacement                                                                190,000$                                  
RICHFIELD REGIONAL CENTER, Demo & Replace Shop DWS Storage Building 175,000$                                  
HEBER M WELLS, Parking Garage 80,000$                                    
MOAB REGIONAL CENTER, Retaining Wall 23,000$                                    
PROVO REGIONAL,  Landscape & Irrigation Renovation & IQ Controls Update, Include Entries. 100,000$                                  
CALVIN RAMPTON BUILDING Renovate Islands to Xeriscape 130,000$                                  
HIGHLAND PLAZA, Landscape and Irrigation Renovation 65,000$                                    

 GOVERNOR'S MANSION, Re-solder Copper Roof Joints  25,000$                                    25,000$                                         
GOVERNOR'S MANSION, Change Chilled Water Strainers 40,000$                                    

 GOVERNOR'S MANSION, Upgrade HVAC Controls  63,750$                                    
GOVERNOR'S MANSION, Exterior Window Painting $85,000 and Masonry Re-pointing Project 100,000$                                  125,408$                                       
GOVERNOR'S MANSION, Replace Roof Heating HW Circulation Pump / Motors 3 H.P. X 2 2,300$                                      
GOVERNOR'S MANSION, Replace Chilled Water Pump / Motors 3 H.P. X 2 and Two Valves on Chiller That Was Missed on HVAC DX Unit Ch  8,000$                                      
GOVERNOR'S MANSION, Replace Heating Water Pumps / Motors 1 H.P. X 2 3,000$                                      
GOVERNOR'S MANSION, Replace HW Water Pumps / Motors 1 H.P. X1 1,300$                                      
GOVERNOR'S MANSION, Replace East and West Gate Entry Lights Add Parking Lighting for Visitors Lot. 45,000$                                    55,431$                                         
 Governor's Mansion - Mechanical Upgrades and Replacements 188,266$                                  188,266$                                       
DFCM Arch Flash engineering 2,500,000$                              

9,922,384$                          5,632,305$                               
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Environmental Quality 

-$                                               -$                                                    
Fairpark

Fairpark Multipurpose Roof Replace And Damage Repair 220,000$                                  287,575$                                       
Fairpark Grand Building Interior Renovation 550,000$                                  616,405$                                       
Fairpark Deferred Maintenance Weather Stripping/Door Refurbish 95,000$                                    117,170$                                       
Fairpark A/C & Exhaust/Deferred Maintenance 140,000$                                  177,873$                                       
Fairpark Grand Building AHU's A/C Deferred Maintenance/Upgrade 114,000$                                  
Fairpark Food Court Window Replacement 204,000$                                  
Fairpark Exterior Light Replacement 60,000$                                    62,534$                                         
Fairpark Midway Street Drainage 1,200,000$                              
Fairpark Showering Roof Replacement 80,000$                                    94,080$                                         

2,663,000$                          1,355,637$                               
Health
CANNON HEALTH, Replace Fire Alarm System 225,000$                                  279,433$                                       
CANNON HEALTH, Replace Cooling Tower and Pumps 178,000$                                  274,190$                                       
HIGHLAND PLAZA, Generator 325,000$                                  
UNIFIED LAB, Exhaust/Return Fan  Wall Upgrade 307,000$                                  389,870$                                       
HIGHLAND PLAZA, Chiller 200,000$                                  
HIGHLAND PLAZA, Boilers 250,000$                                  
HIGHLAND PLAZA, Building Control 200,000$                                  
CANNON HEALTH, Replace Parking Lot Lights 350,000$                                  
CANNON HEALTH, Daycare Restroom Remodel 29,795$                                    
CANNON HEALTH, Replace Acoustical Ceiling Tile and Grid 650,425$                                  
CANNON HEALTH, Upgrade HVAC Controls System 240,120$                                  
CANNON HEALTH, Install Fire Sprinkler System 380,000$                                  
CANNON HEALTH, Parking Lot Replacement 400,000$                                  
CANNON HEALTH, Fitness Center Locker Room Remodel 60,724$                                    
CANNON HEALTH, Replace Trash Compactor 30,000$                                    

3,826,064$                          943,493$                                  
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Human Services  
 VERNAL HUMAN SERVICES, Replace Emergency Lighting Battery Backup System 30,000$                                    62,000$                                         
 7TH WEST JUVENILE COURTS, Exterior Window and Door Upgrade 175,594$                                  
 7TH WEST JUVENILE COURTS, Roofing System Replacement 224,282$                                  -$                                                    
 8455 - Salt Lake Valley Detention - Replace Direct Digital Controls 276,250$                                  
 Farmington Bay Youth Center - Replace Direct Digital Controls 225,000$                                  
 9203 - Central Utah Youth Center - Upgrade Fire Alarm Control Panel 72,000$                                    
 USH VOIP Phone Conversion 177,000$                                  
 USH Paging System 400,000$                                  
 2217 - DYC Decker Lake Youth Center - Replace BUR Covering System 211,570$                                  292,554$                                       
 8455 - Salt Lake Valley Detention - Replace EPDM Single-Ply Membrane 1,020,000$                              644,901$                                       
 USH Excel House/Museum Structural Upgrade Roof 500,000$                                  
 USDC Steam Line Replacement Phase III  2,500,000$                              2,500,000$                                   
 Washington County Youth Crisis Center - Remodel 500,000$                                  
 USH Chapel HVAC System & Electrical Upgrade 138,625$                                  
 Salt Lake Detention Center - Rooftop unit replacement 540,500$                                  540,500$                                       
 Salt Lake Detention Center - Controls replacement 276,250$                                  276,250$                                       
 DHSDC Oakridge HVAC 726,168$                                  
 Slate Canyon Youth Center - Remodel 400,000$                                  
 USDC Landscape Master Plan 904,416$                                  
 5312 - Wasatch Youth Center - Replace Chiller 136,500$                                  
 5312 - Wasatch Youth Center - Replace Cooling Tower 33,120$                                    
 DHSDC Parking Lot Asphalt Maintenance 300,000$                                  
 9203 - Central Utah Youth Center - Replace EPDM Single-Ply Membrane 187,200$                                  
 8455 - Salt Lake Valley Detention - Replace 29 Package Unit - RTU's 540,500$                                  
 USH Paving 400,000$                                  
 USH Rampton I Generator Replacement 46,000$                                    
 USH Rampton Cafeteria Generator Replacement 46,000$                                    
 USH Rampton Cafeteria Exhaust Fan Replacement 28,875$                                    
 8610 - Slate Canyon Youth Center - Replace BUR (Built-up Roofing) System 390,000$                                  
 8289, 8290,  8291 Farmington Bay Youth Center - Replace EPDM Single-Ply Membrane 169,620$                                  
 USH Boiler Upgrade "Cleaver Brooks 300 hp" 50,000$                                    
USH Support Services Building Fire Alarm Replacement 31,812$                           
 USH Administration Building Electrical Upgrade 108,525$                                  
 USH Forensic Building Exhaust Fan Replacement 26,432$                                    
USH Support Services Structural Assessment 12,000$                                    
USH Road Salt Storage 22,000$                           
USH Administration Patio Drain 15,000$                           
USH Roof Electrical Room at Castle 20,000$                           

11,861,239$                        4,316,205$                               
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National Guard
Replace Electrical Service/Distribution 1,218,750$                              1,578,000$                                   
ARMORY, LOGAN, Domestic water piping replacement- 45,000$                                    -$                                                    
ARMORY, AMERICAN FORK, Replace A/C units, controls & condensers  300,000$                                  391,000$                                       
Replace Fire Alarm System Draper Facility 262,500$                                  352,000$                                       
Repair/Replace fire suppression system 747,500$                                  
Control System backbone at Camp Williams (Add to increase building controls to improve efficiency) 69,000$                                    69,000$                                         
New Roof at Brigham City Armory 220,000$                                  220,000$                                       
EIFS Exterior Option for RVALUE to meet Energy Code for Building Envelope 1,353,750$                              
ARMORY, PRICE, Relocate backflow preventer & add water softener 85,000$                                    
ARMORY, PRICE, Replace sewer piping 52,000$                                    
ARMORY, SPANISH FORK,  Replace water heater 125,000$                                  
ARMORY, SPANISH FORK, Repair gym floor 80,000$                                    
ARMORY, TOOELE, Epoxy drill hall floor south end 8,400$                                      
ARMORY, TOOELE, Carpet replacement 25,699$                                    
ARMORY, OREM, Replace 110-ton chiller & add additional chilled water pump 250,000$                                  
ARMORY, TOOELE, Add awning above northeast and northwest stairs 45,122$                                    

4,887,721$                          2,610,000$                               
Natural Resources 
DNR, Exterior/Interior Security Camera 110,263$                                  136,685$                                       
DNR, Building Lighting Control Upgrade, East Building 178,000$                                  218,236$                                       
DNR, Replace Electrical Panels & Transformers 38,665$                                    38,665$                                         
VERNAL DNR, Replace All Exterior Entry Doors. 20,000$                                    38,000$                                         
DNR, Irrigation Renovation IQ Update 85,000$                                    110,229$                                       

431,928$                             541,815$                                  
Parks & Recreation
Bear Lake Marina Dock Replacement (Phase 3) 1,500,000$                              1,500,000$                                   
Bear Lake Rendezvous Beach CG Restroom Replacement 300,000$                                  
Goblin Valley Overlook Restroom Replacement/Upgrade 450,000$                                  450,000$                                       
Deer Creek Horned Owl Campground Restroom Replacement 300,000$                                  -$                                                    
Green River Campground Restroom Replacement 300,000$                                  300,000$                                       
Edge of the Cedars Visitor Center Rooftop HVAC Replacement 250,000$                                  
Edge of the Cedars Visitor Center Boiler Replacement 120,000$                                  
Palisade Main Culinary Water Storage Tank Replacement & Upgrade 200,000$                                  
Starvation Main Culinary Well Improvements 100,000$                                  
Jordan River OHV Irrigation Pump Generator Upgrade for Power 150,000$                          
Otter Creek Campground Asphalt Repairs 250,000$                          250,000$                              
Anasazi Asphalt Paving Repairs 250,000$                          
Otter Creek Entrance Station/Office Replacement 350,000$                          250,000$                              
Snow Canyon Main Road Asphalt Overlay/Repairs 750,000$                          
 Green River Clubhouse Reroof 39,588$                           39,588$                                         
 Red Fleet State park Maintenance Shop Reroof 21,837$                           21,837$                                         

5,331,425$                          2,811,425$                               



Page 18

Wildlife Resources
Central Region Office Replacement 2,400,000$                       1,500,000$                           
Hardware Ranch Culinary Water System 335,000$                          335,000$                              
Lee Kay Center Entrance, Electrical, Water 358,000$                          
Great Basin Research Center Pavement Upgrades 27,000$                           43,113$                               
Lee Kay Fish Hatchery Road Paving 292,575$                          
Mammoth Creek Hatchery Pavement And Repairs 322,000$                          
Vernal Game Farm Pavement Up-grades 343,000$                          
Flaming Gorge Fisheries Project Pavement Up-grades 211,000$                          
 Browns Park Field Station House Re-roof 24,180$                           24,180$                                         

4,312,755$                          1,902,293$                               
Office Of Education
USDB Libby Edwards School HVAC Upgrade to Rooftop Units 561,000$                                  561,000$                                  
USDB Ogden Card Access System 160,000$                                  160,000$                                       
USDB Ogden Upgrade Honeywell FS90 Fire Panel System 140,000$                                  140,000$                                       
USDB Ogden A/V Classroom Emergency System for the Deaf Students & Staff 150,000$                                  150,000$                                       
USDB Ogden Carpeting for the ERC and USIMAC Departments 36,000$                                    
USDB Ogden Campus Domestic Hot Water Tank 45,000$                                    
USDB Ogden Central HVAC for the STEP Building and for student cottages 35,000$                                    
USDB Ogden Cottages kitchen/bathroom upgrade and carpeting 59,000$                                    
USDB Ogden Roof membrane for Deaf and Blind School wings and shop 600,000$                                  
USDB Ogden Roof asphalt shingles for 4 cottages and STEP Bldg. 45,000$                                    
Schools for the Deaf and the Blind, Student Cottage Renovation* 320,000$                                  
TAYLORSVILLE DEAF CENTER, Chiller & Cooling Tower Replacement 347,000$                                  347,000$                                       
OFFICE OF EDUCATION, Replace Boilers 170,000$                                  213,000$                                       
OFFICE OF EDUCATION, Water Main 50,000$                                    50,000$                                         
OFFICE OF EDUCATION, Parking Lot Lighting 70,000$                                    
JUDY ANN BUFFMIRE BLDG, Parking Lot Reseal and Restripe 10,000$                                    
JUDY ANN BUFFMIRE BLDG, Upgrade HVAC Control System 73,000$                                    
JUDY ANN BUFFMIRE BLDG, Carpet Replacement 100,952$                                  
JUDY ANN BUFFMIRE BLDG, Door Replacement Corridor 25,418$                                    
OFFICE OF EDUCATION, Paint all Common Areas 160,000$                                  
OFFICE OF EDUCATION, Carpet Replacement 450,000$                                  
OFFICE OF EDUCATION, Landscape and Irrigation Renovation 55,000$                                    

3,662,370$                          1,621,000$                               
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Public Safety
MURRAY HIGHWAY PATROL  ADMIN, Replace Hot, Chilled and Heating Water Circulation Pumps 12,500$                                    241,000$                                       
MURRAY HIGHWAY PATROL  ADMIN, Chiller Replacement 226,000$                                  
AP&P, Cooling Tower Replacement 80,000$                                    80,000$                                         
AP&P, Office Remodel 350,000$                                  
TAYLORSVILLE BCI OFFICE, Parking Lot and Exterior Building LED Lighting Upgrade 45,000$                                    55,431$                                         
TAYLORSVILLE BCI OFFICE  08517  Irrigation Controller And Metering Upgrade 12,000$                                    14,782$                                         
DLDMV  Irrigation Controller and Metering Upgrade 9,000$                                      12,125$                                         
WEST VALLEY DRIVERS LICENSE,  Replace Single ADA Automatic Door Operator System 3,125$                                      -$                                                    
TAYLORSVILLE BCI OFFICE: Landscape & Irrigation Renovation & Update 60,000$                                    72,878$                                         
OREM PUBLIC SAFETY Landscape and Irrigation Renovations 40,000$                                    40,000$                                         

837,625$                             516,216$                                  
Tax Commission
TAX COMMISSION, Replace Elevator Hydraulic Piping 45,120$                                    86,274$                                         
TAX COMMISSION, Replace Parking Lot Lights 350,000$                                  250,000$                                       
TAX COMMISSION, Exit Lighting Upgrade Processing 10,000$                                    
TAX COMMISSION, Restroom Remodel 230,136$                                  
TAX COMMISSION, Breakroom Remodel 120,000$                                  
TAX COMMISSION, Fitness Locker Room Remodel 85,157$                                    
TAX COMMISSION, Lobby Tile Replacement 161,238$                                  

1,001,651$                          336,274$                                  
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UDOT
MAINTENANCE TESTING FACILITY,  Replace Domestic Hot Water Heaters and Circulation Pumps 11,250$                                    17,358$                                         
MAINTENANCE TESTING FACILITY,  Paint Ceiling, Walls and Overhead Doors of Car shop and Prep Shop. 70,000$                                    95,433$                                         
OREM REGION 3 UDOT, Replace Heating & Cooling System 400,000$                                  400,000$                                       
Upgrade HVAC Region One Materials Lab 275,000$                                  275,000$                                       
Replace Switchboard, Building Reroof and Misc. Repairs - Region One Office 175,000$                                  175,000$                                       
Install new septic system - Huntsville Station 100,000$                                  100,000$                                       
Construct new site water runoff retention - Colton Station 500,000$                                  600,825$                                       
Replace floor drains and drain system - Richmond Station 100,000$                                  100,000$                                       
Replace Windows and Office Remodel - Beaver Station 185,000$                                  185,000$                                       
Repair Service Pits - Various Locations 150,000$                                  
Station 3426 Spanish Fork - Paint Building 100,000$                                  
Covered Storage - Region 3 Warehouse 75,000$                                    
Replace Windows  - Salt Lake East Station 75,000$                                    
Various Locations -HVAC Upgrades 165,000$                                  
Overhead doors - Salt Lake Northwest Station 50,000$                                    
Station 3437A - Greendale 50,000$                                    
Office expansion and remodel - Long Valley Station 50,000$                                    
Move Gas Island - Monticello 150,000$                                  
Automated Electric Gates - Various Locations 600,000$                                  
Lighting Upgrades- Various Locations 100,000$                                  
Remodel office area- Emery                                              Repair site drainage                                50,000$                                    
New Wash Rack - Mt. Carmel 60,000$                                    
Connect radiant floor heating system - Wellsville and Strawberry 275,000$                                  
Repair Floor - Various Locations 100,000$                                  
 Lunt Park Rest Stop Reroof 78,475$                                    78,475$                                         
 UDOT Region #2 Carpenter/Landscape Building Reroof 27,543$                                    27,543$                                         

3,972,268$                          2,054,634$                               
Veterans Affairs
Delayed Egress in all four Veterans Homes  $                                 300,000  $                                      380,300 
Design & Develop 9/10 Acre  $                                 150,000  $                                      177,200 
Xeriscape Project  $                                    50,000 

500,000$                             557,500$                                  
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Work Force Services
 VERNAL DWS,   Replace Rooftop Units

175,000$                                  175,000$                                       
VERNAL DWS, Replace Emergency Lighting Battery Back Up System. 30,000$                                    48,000$                                         
CLEARFIELD EMPLOYMENT CENTER,  Second Floor Carpet Replacement 49,000$                                    50,000$                                         
DWS 1385, Replace HVAC Units 450,000$                                  595,000$                                       
RC #1 DWS CENTER, Upgrade HVAC Controls System 75,000$                                    93,643$                                         
RC #1 DWS CENTER, Elevator Upgrade 100,000$                                  124,195$                                       

 Vernal DWS-Replace panel Pb, Main Disconnect, panel Lb, 30 Kva Transformer, Water Heater, Telephone system  $                                    34,000 
 DWS MIDVALE,  Two Projects
Repoint Bottom Course Of Brick At South And West Elevations
Replace Sealant At Windows   $                                    10,000 
DWS 1385, Upgrade VAV System 60,000$                                    
DWS METRO, Parking Lot Lighting Upgrade 50,000$                                    
DWS METRO, Upgrade Air Ducts 70,000$                                    
DWS ADMIN, Cooling Tower 125,000$                                  
DWS MIDVALE, Exterior Lighting Led Upgrade 28,000$                                    
DWS METRO, Light Fixture Upgrade 40,000$                                    
DWS ADMIN, Hot Water Loop 90,000$                                    
WORKFORCE SERVICES, St. George, A/C Unit For DWS Break Room 50,000$                                    
DWS MIDVALE, Landscaping Upgrades 20,000$                                    
DWS ADMIN, Parking Garage Clean & Restripe 60,000$                                    
MIDVALE WFS: Landscape & Irrigation Renovation & Update 150,000$                                  

1,666,000$                          1,085,838$                               

Total Requested 201,119,499$      
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Higher Education 67,602,878$                                 

63%

State Agencies 39,168,222$                                 
37%

Total Amounts Recommended for funding 106,771,100$         

High Priority Classification #1 Funded
UNIFIED LAB, First Floor Life Safety Repairs 1,700,000$                              1,322,000$                                   
DWR  Statewide Radon Mitigation 900,000$                                  500,000$                                       
Statewide Energy Metering Project 2,000,000$                              1,500,000$                                   
Retrofit of State Owned Fuel Tanks to Meet EPA Requirements 2,555,700$                              2,500,000$                                   
UNALOCATED CAPITAL IMPROVEMENT FUNDS STILL TO BE ALOCATED -$                                               -$                                                    

7,155,700$                              5,822,000$                                   

Grand Total: Higher Education, State Agencies and Critical Needs 112,593,100$     

Statewide Programs
Capital Improvements/ DFCM PM 1,913,500$                              
Emergency Fund 400,000$                                  
FCA Program, Building Audits and Building Board 1,278,500$                              
HazMat Emergency Abatement 500,000$                                  
HazMat Materials Survey 300,000$                                  
Land Option Fund 400,000$                                  
Paving Preventative Maint.
Planning Fund 250,000$                                  
Roofing Preventative Maint.
Roofing Seismic Program
Structural Snow Load Study 40,000$                                    
State Facility Energy Study Fund 150,000$                                  

Total Statewide funds 5,232,000$                          

Total Allocated 117,825,100$     
Unallocated Balance -$                                               

Number of Projects 633 315



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3017 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Administrative Report for University of Utah and Utah State University 
Presenters:  Ken Nye, University of Utah 
  Ben Berrett, Utah State University 
 
 
Attached for your review are the Administrative Reports for the University of Utah and Utah 
State University.  
 
 
JLR: cn 
Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
March 25, 2016 

 

 

Mr. Jeff Reddoor, Building Board Director  

Division of Facilities Construction and Management 

State Office Building Room 4110 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the April 6, 2016 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

February 18, 2016 – March 23, 2016.  Please include this in the packet for the April 6, 2016 Building 

Board meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

13 Design Agreements, 7 Planning/ Study/Other Agreements. 

 

The most significant A/E agreement awarded was for the design of project 21868, U of U Hospital Cath 

Lab 5 which has a construction budget of $1.5 million.  The majority of the project budget is for medical 

equipment. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

1 New Space Contracts, 11Remodeling Contracts, 2 Site Improvement Contracts. 

 

The most significant construction contract awarded was the CM/GC contract for project 21355, Alumni 

House Addition, which was authorized by the Legislature as part of the FY15 Revenue Bond Bill 

 

Report of Project Reserve Fund Activity (Page 3) 

 

Increases:   

Transfers in reflect construction budget savings when bid came in under budget. Savings transferred to 

Project Reserve per statute. 

 

Decreases:   

None 

 

Report of Contingency Reserve Fund (Page 4) 

 

Increases:   

None. 

 

 



 

 

   

Mr. Jeff Reddoor, Building Board Director  

March 25, 2016 

Page 2 

 

Decreases:   

Project 21224; HTW Plant – Replace Generator 

This transfer of $117,775 covers the cost of abatement and removal of asbestos containing material that 

had not been identified in previous HazMat surveys.  The calcium silicate insulation covering one of the 

old expansion tanks had been contaminated with asbestos patching material used in the past to repair 

cracks. 

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Bruce Whittington 



Professional Services Agreements

Awarded From February 18, 2016 - March 23, 2016

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 21833 West Village Gas System Valve Replacement Nolte Associates Inc 50,000$                 9,500$                          

2 21841 West Institute Dance Studio Cooling & Electrical Upgrade WHW Engineering Inc 16,054$                 6,100$                          

3 21858 UUHC Flood Mitigation Project Architectural Nexus 150,000$               33,600$                        

4 21863 LNCO Levels 1 & 3 Remodel Pasker Gould Ames and Weaver Inc 443,290$               26,500$                        

5 21865 HCI Cyclotron Vault DLJ Mechanical Engineers 6,563$                   6,090$                          

6 21868 U of U Hospital Cath Lab 5 Tracy Stocking and Associates 3,400,000$            146,710$                      

7 21898 Merrill Engineering Building Office Renovation Design Interface LLC 25,000$                 10,800$                        

8 21900 Sutton Building Display Slabs Diamond Phillips 52,000$                 10,500$                        

9 21910 Biology Room 201 Remodel Tracy Stocking and Associates 1,478,000$            17,925$                        

10 70036 HCH Surgical Process Equipment Changes Architectural Nexus 114,652$               9,270$                          

11 70048 Electrophysiology Lab Architectural Nexus 6,800$                   6,800$                          

12 70052 Moran Global Outreach Program FFKR Architects 63,000$                 63,000$                        

13 70049 Patient Replacement Remodel The Richardson Design Partnership 19,140$                 19,140$                        

Planning/Study/ Other

14 21122 Browning Building Lobby Displays Bruce W Jarvis JR 67,140$                 24,500$                        

15 21223 BEHS 025 Seismic - Special Inspection & Testing AGEC - Applied Geotechnical Engineering 3,388,618$            11,324$                        
16 21878 Network Node Hardening Feasibility Study SmithgroupJJR Inc 53,000$                 53,000$                        
17 21901 EEJMRB Vivarium Study HDR Architecture Inc 34,500$                 34,500$                        
18 21911 Northwest Tower 3rd Floor Remodel Study AJC Architects 2,567,929$            11,250$                        
19 21912 HEB Stockroom and Stairwell Code Improvements AJC Architects 2,481,000$            10,300$                        
20 21698 Building 522 B-level Build Out KW Engineering 6,000,000$            49,410$                        
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Construction Contracts

Awarded From February 18, 2016 - March 23, 2016

Item 

Number

Project 

Number
Project Name Firm Name  Project Budget  Contract Amount 

Construction - New Space

1 21355 Alumni House Addition Zwick Construction Company 10,099,900$         8,000$                   

2 21169 UMFA Mold Abatement Eagle Environmental Inc 3,289,684$           25,000$                 

3 21224 Replace High Temperature Water Generator Enivironmental Abatement Services 3,586,411$           117,775$               
4 21532 Commuter Services Shuttle and Maintenance Offices S and L Landscaping and Excavation 512,427$              360,000$               
5 21677 Bldg 587 Controls and VAV Upgrade KHI Mechanical 920,119$              847,003$               
6 21719 Union - Make up Air Renovations Commercial Mechanical Systems and Sevice 652,331$              218,372$               
7 21738 BSB Chiller Replacement Carson Plumbing and Mechanical Inc 722,696$              511,946$               
8 21844 KUED Sound Room Renovations Stirling Construction Inc 26,313$                19,841$                 
9 21856 Decision Support office Remodel Hunt Construction of Utah Inc 257,799$              115,972$               

10 21864 419 Wakara Boilder Replacement Ralph and Sons Inc 167,934$              131,684$               
11 70021 Huntsman Hospital Automatic Sliding Door Access Door Systems 26,000$                19,750$                 
12 21820 Campus Store Fire Alarm Upgrade REI Electric 128,385$              69,900$                 

13 21770 Irrigation Master Valve and Flow Sensor Jacobsen Irrigation Design Inc 22,900$                21,600$                 

14 21900 Sutton Display Slabs Global Granite 52,000$                24,550$                 

   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of February 18, 2016 to March 23, 2016

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 641,062.09      

INCREASES TO PROJECT RESERVE FUND:

21516 Replace HVAC Controls 38,985.60        Residual funds at project closeout 6.72%

DECREASES TO PROJECT RESERVE FUND:

None

CURRENT BALANCE OF PROJECT RESERVE: 680,047.69      
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of February 18, 2016 to March 23, 2016

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 2,581,334.44   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21224 HTW Plant - Replace Generator (117,775.00)     339,068.85    36.54% Construction

ENDING BALANCE 2,463,559.44   
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1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

March 25, 2016 

 

Jeff Reddoor, Building Board Manager  

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Jeff: 

 

SUBJECT: USU Administrative Reports for the April 2016 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 02/19/2016 to 03/25/2016. 

  

Professional Contracts, 5 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 5 contracts issued (Page 2) 

Comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 3) 

Two projects needed funds from the contingency reserve fund during this reporting period.  The 

contingency fund is in good order. 

 

Report of Project Reserve Fund Activity (Page 4) 

Two projects closed and contributed funds to the project reserve fund during this reporting period. Two 

projects needed funds from the project reserve fund during this reporting period. The project reserve fund 

is in good order. 

 

Current Delegated Projects List (Pages 5-7) 

Of USU’s 63 projects, 6 are pending, 13 are in the design/study phase, 34 are in construction, 7 are 

substantially complete, and 3 are complete. The projects that were completed during this period were the 

Old Main Roof Replacement North Wing, Health, LS, Code, Asbestos FY14, and USU Brigham City 

Robotics Lab. 
 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

       

Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

DTC/bg 

c:  Gregory L. Stauffer 

     Eric Tholen 



Project Name Firm Name A/E Budget Fee Amount Comments

1 Medium Voltage Upgrade FY15 Spectrum Engineers $136,110.00 $35,190.00 Design on the 12.5kV Distribution System Upgrade

2 Medium Voltage Upgrade FY15 NEI Electric Power Engineering $136,110.00 $35,000.00 Document existing design, review settings & test

   relaying in the CEP 15kV switchgear

3 Sign System FY15 Interpretive Graphics Signs & Systems $4,000.00 $2,000.00 Provide develop identification signs for the USU 

   Historical Quad District

MISCELLANEOUS CONTRACTS

4 Health, LS, Code, Asbestos FY16 Dixon Information $175,800.00 $50.00 Two air samples to test for mold

5 Health, LS, Code, Asbestos FY16 Dixon Information $175,800.00 $35.00 One rush sample from BRASC 102

Awarded From 02/19/16 to 03/25/16

Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments

1 Spectrum Emergency Lighting Upgrade TEC Electric Spectrum Engineers $192,427.00 $192,427.00 Update the emergency egress lighting

2 Elevator Upgrades FY15 Thyssen Krupp USU Facilities Planning $400,000.00 $53,243.00 Replace two electronic door edges at Lillywhite,

   and Design    door operators at Natural Resources &

    Engineering, and starter at Natural Resources

3 Health, LS, Code, Asbestos FY16 USU Facilities Operations USU Facilities Planning $175,800.00 $28,745.51 Roosevelt Student Center (132D) fire alarm system 

   and Design    upgrade

   MISCELLANEOUS CONTRACTS

4 Health, LS, Code, Asbestos FY16 Thermal West Industrial $175,800.00 $4,062.00 Pipe insulation at the USU Dairy Lab

5 Health, LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $2,724.00 Remove floor tile and mastic from VSB 308 

   and 308B

Construction Contracts

Awarded From 02/19/16 to 03/25/16
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Total

Transfers % to %

Current To (From) Construction Completed

Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $587,822.98

INCREASES TO CONTINGENCY RESERVE FUND

   NONE

DECREASES FROM CONTINGENCY RESERVE FUND

Campus Controls Upgrade FY14 (21,657.65) (21,657.65) 9.49% Construction 70.28%

   Air handler replacement/controls

Morgan Theater Upgrade (2,553.56) (176,466.55) 12.65% Construction 98.46%

   Light fixtures in the air handler

      

ENDING BALANCE $563,611.77

Report of Contingency Reserve Fund

From 02/19/16 to 03/25/16
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% of

Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $506,832.20

INCREASES TO PROJECT RESERVE FUND

   Old Main Roof Replacement North Wing 30,673.39 Close project 8.59%

   Health, LS, Code, Asbestos FY14 8,487.09 Close project 6.11%

DECREASES TO PROJECT RESERVE FUND

   Spectrum Emergency Lighting (65,186.00) Award construction contract 50.27%

   Elevator Upgrades FY15 (5,596.81) Award construction contract 1.53%

ENDING BALANCE $475,209.87

Report of Project Reserve Fund Activity

From 02/19/16 to 03/25/16
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Current Delegated Projects List

3/25/2016

Project Project

Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT

A27146 Campus Controls Upgrade FY13 Substantial Completion 244,629            

A27147 Campus-wide Bike Racks FY13 Construction 54,074              

A28999 Building Commissioning FY14 Commissioning 196,296            

A29000 Campus Controls Upgrade FY14 Construction 495,067            

A29001 Classroom/Auditorium Upgrades FY14 Construction 308,965            

A29003 Elevator Upgrades FY14 Substantial Completion 302,370            

A29004 Emergency Generator FY14 Construction 250,000            

A29005 Health, LS, Code, Asbestos FY14 Complete 139,718            

A29006 Medium Voltage Upgrades FY14 Construction 368,637            

A29007 Misc Critical Improvements FY14 Construction 249,979            

A29011 Planning and Design FY14 Design/Study 157,256            

A30560 Innovation Campus Water Line Substantial Completion 168,749            

A31318 1200 E Walk Way Improvements Construction 943,030            

A31321 Classroom/Auditorium Upgrade FY15 Construction 276,045            

A31322 Concrete Replacement FY15 Construction 310,403            

A31324 Elevator Upgrades FY15 Construction 405,597            

A31325 Emergency Generator FY15 Pending 229,872            

A31327 Health, LS, Code, Asbestos FY15 Substantial Completion 134,489            

A31328 HVAC Controls Upgrade FY15 Pending 228,311            

A31329 Medium Voltage Upgrade FY15 Construction 460,460            

A31330 Morgan Theater Upgrade Construction 1,597,496        

A31332 Old Main Reroof Substantial Completion 111,732            

A31333 Planning and Design FY15 Design/Study 175,075            

A31334 Sign System FY15 Construction 47,193              

A31335 Site & Safety Lighting Construction 322,525            
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A33054 Uintah Basin Nursing Lab Remodel Substantial Completion 142,845            

A33654 Romney Stadium Scoreboard Construction 2,857,730        

A33996 USU Brigham City Robotics Lab Complete 550,997            

A34282 Access Control FY16 Construction 54,795              

A34283 Chilled Water Infrastructure FY16 Design 344,773            

A34284 Classroom/Auditorium Upgrades FY16 Pending 275,847            

A34285 Concrete Replacement FY16 Construction 243,096            

A34287 Health, LS, Code, Asbestos FY16 Construction 183,300            

A34289 Irrigation Controller Replacement FY16 Substantial Completion 66,353              

A34290 Medium Voltage Upgrades FY16 Construction 1,088,506        

A34291 NFS Mechanical System Phase I Construction 777,966            

A34292 Old Main Fire Alarm Upgrades FY16 Construction 437,577            

A34293 Old Main Roof Replacement North Wing Complete 599,900            

A34294 Planning and Design FY16 Design/Study 96,687              

A34295 RBW/Family Life Chilled Water Piping Design 786,918            

A34296 South Farm Fire Lane/Hydrants FY16 Construction 231,559            

A34297 Spectrum Emergency Lighting Upgrade Construction 252,505            

A34298 UBC Infrastructure Improvements Construction 1,158,887        

A34299 Univ Inn/Widstoe Steam Line Replacement Design 75,000              

A34300 VCT Tile Replacement in Hallways Pending 328,890            

A34301 Vet Science Electrical Upgrade FY16 Design 98,753              

A34468 Roosevelt Ed Ctr Aggie Station Remodel Design 37,550              

A35181 Living Learning Center Parking Garage Vestibules  Construction 103,824            

A35463 Spectrum ADA Seating  Construction 31,090              

A35569 Townhouse Stucco Proj Bldg 3  Pending 139,470            

A35570 Athletics Refueling Station  Construction 139,538            

A35676 Merrill Cazier Lib Testing Ctr  Construction 2,108,650        

A35677 PDP Air Handling Units  Design 340,000            

A35868 Summit Hall Remodel Design 1,122,568        

A35971 PDP Refreshment Design 700,000            

A35997 NE Auxiliary Tunnel Extension Design 183,850            

C11368 USUE Mechanical/Lighting upgrade Construction 877,397            

C11375 USUE Library Concrete Replacement Construction 297,173            

C11461 USUE Infrastructure/Automation Upgrade Construction 461,857            
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C11508 USUE Career Center Upgrades Construction 834,234            

C11560 USUE Cosmetology Relocation Construction 332,486            

C11614 USUE Blanding Campus Mechanical FY16 Pending 45,662              

C11615 USUE Geary Theatre Bldg Upgrades FY16 Design 1,992,786        
TOTAL (63) $28,578,987
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Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  April 6, 2016 
Subject: Administrative Report for DFCM 
Presenter: Eric R. Tholen, DFCM Director 
 
The following is a summary of the Administrative Report for DFCM 
 
Lease Report (Pages 1 - 2) 
No significant items 
 
Professional Services Agreements, 38 Agreements Issued (Pages 3 - 5) 
The Professional Services Agreements awarded during this period consist of: 
23 Design Agreements, 15 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 37 Contracts Issued (Pages 6 - 8) 
The Construction Contracts awarded during this period consist of: 
1 New Space Contract, 27 Remodeling Contracts, 2 Roofing/Paving, and 7 Other. 
 
Item #1, Carbon County Courts Facility 
This is a CM/GC agreement, the balance of the construction costs will be added by future change 
orders. 
 
Item #6, DUP Museum Replace Compressor and Water Cooled Condenser 
Additional FY’17 Capital Improvement Funds will be added to this project  
 
Item #18, Mountainland ATC HVAC Improvements  
Funds from the Project Reserve Fund were used to award this contract 
 
Report of Contingency Reserve Fund (Page 9)  
Increases 
Increases are from budgeted contingency transfers and decrease change orders/modifications. 



DFCM Report 
Page -2- 
 
 
Decreases, Capital Development 
CUCF 192 Bed Pod Expansion 
This transfer of $216,263 covers change orders #6 and #7.  See attached pages #10 - 14 for 
details and contract summary.   
 
UVU New Classroom Building  
This transfer of $78,880 covers change order #19.  See attached pages #15 - 18 for details and 
contract summary.   
 
Report of Contingency Reserve Fund 
Decreases, Capital Improvement 
DWR Replace Flaming Gorge Bunkhouse 
This transfer of $57,928 covers change orders #2 and #3, amendment #1, miscellaneous 
construction costs and inspection costs.  See attached pages #19 - 25 for details and contract 
summary.   
 
Ogden Regional Center Replace HVAC Improvements   
This transfer of $35,290 covers change order #2.  See attached pages #26 - 27 for details and 
contract summary.   
 
NOTE 
Per 2016 House Bill #2, Item #58, the Contingency Reserve Fund will be reduced by $5,000,000 
in FY’17. 
 
Report of Project Reserve Fund Activity (Pages 28 -30) 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
Decreases are to award construction contracts on those projects that came in over the 
construction budget.   
 
This report also includes a total by agency/institution for increases and decreases to this reserve 
fund, on a rolling 12 month basis.  We will keep this updated, so you can see who has given and 
drawn from the Project Reserve Fund over this time period.   
 
NOTE: 
Per 2016 House Bill #2, Item #58, the project reserve fund will be reduced by $1,225,000 in 
FY’17. 
 
 
DDW:jr:ccn 
Attachments 
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